

COST ESTIMATE

GENERAL INSTRUCTIONS

The unit costs can be determined from the trend line curves of the 3 low bids based on quantity located in ProjectWise at: HEADQUARTERS/BRIDGE/BRIDGE DESIGN/BRIDGE COST DATA/BRIDGE UNIT PRICE

UNIT PRICE

Unit costs can also be determined from the Unit Price Report (CSV) located at <https://itd.idaho.gov/business/?target=Average-Unit-Price-Reports#average-unit-price-reports>

Unit Costs should generally be increased for jobs that are at remote sites.

Do not show Item 629 - Mobilization - on the bridge drawings, but show it on the Cost Estimate. Use 10% of total of all other bridge bid items for estimating purposes, but show as lump sum on the Cost Estimate.

Plan Quantity items should be denoted on the Quantities list of bid items on the Plans. Consider paying plan quantity for the bid items listed in Article A16.2.

Cost Estimates for all projects (In-house and Consultant) shall be entered into the Bridge Cost Estimate database program by the ITD Bridge Section.

A list of the bid items are located at [2018 & 2017 Pay Items](#) .

Revisions:

| | |
|----------|---|
| Oct 2017 | Added Trend Line Curves Added method to compute mobilization. |
| Nov 2019 | Added links to trend line curves and Unit Price report to allow access to most current data. Deleted hard copy trend line curves in A16.2 and A16.3. Added a link to a list of bid items. |
| Sep 2020 | Revised ProjectWise link to Unit Prices. Revised procedure for Plan Quantity Items. Noted that cost estimates are entered into the database program by ITD Bridge Section. |