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DOCUMENT 00 91 13 
 
Addendum Number One 
 
DATE:   February 13, 2025  
 
PROJECT:  ITD D6 Challis Maintenance Shed   
   Challis, Idaho  
     
     
ARCHITECT’S PROJECT NO.:25684 
 
OWNER:   Idaho Transportation Department  
   11331 West Chinden Boulevard, Building 8 
   Boise Idaho 83714 
    
ARCHITECT:  Myers Anderson Architects, PLLC 
   122 South Main Street, Suite 1 
   Pocatello, Idaho 83204 
 
TO:    Prospective Bidders 
 
This Addendum forms a part of the Contract Documents and modifies the Bidding Documents dated February 2026. 
 
Acknowledge receipt of this Addendum in the space provided in the Bid Form. Failure to do so may disqualify the 
Bidder. 
 
This Addendum consists of three (3) pages plus attachments.  Total: nine (9) pages. 
 
General 
1. Contractors are responsible for their own trenching and backfilling.  Coordinate scopes of work with the 

individual bid packages.  
 
 
Drawings 
1. Sheet SP100: Replace drawing sheet SP100 with attached revised drawings sheet SP100 indicating updated 

electrical service connections, sanitary sewer connections, and sand and grease interceptor location.  
2. Sheet A100: Replace drawing sheet A100 with attached revised drawings sheet A100 providing additional 

dimensions to new entrance door at vestibule 100. 
3. Sheet A103: Replace drawing sheet A103 with attached revised drawings sheet A103 providing additional 

information on locations of roof crickets.  
4. Sheet MEP100: Replace drawing sheet MEP100 with attached revised drawings sheet MEP100 providing 

additional information on electrical service connections. 
5. Sheet E100: Replace drawing sheet E100 with attached revised drawings sheet E100 providing additional 

information on electrical service connections. 
6. Sheet E602: Replace drawing sheet E602 with attached revised drawings sheet E602 providing additional 

information on electrical service connections. 
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7. Sheet P100: Replace drawing sheet P100 with attached revised drawings sheet P100 revised location of sand and 
grease interceptor and sanitary sewer line.   

 
 
Attachments 
SP100  
A100 
A103 
MEP100 
E100 
E602 
P100 
End of Addendum No. 1  
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G.P.S. BASE STATION 
TO REMAIN

RELOCATE 1,000 GAL 
PROPANE TANK PER 
SUPPLIERS REQUIREMENTS 

ABANDONED SEPTIC 
DRAIN FIELD

BLEND EXISTING GRADE 
ALONG EDGE

BLEND EXISTING GRADE ALONG EDGES

REMOVE & DISPOSE 
OF EXIST. SEWER LINE

RUN NEW 4" SEWER LINE

4" SEWER SERVICE 
CONNECTION 
COORD. W/ 
PLUMBING PLANS

PRESERVE AND PROTECT 
ELECTRICAL LINE COORD. 
WITH ELECT. PLANS

NEW SAND AND 
GREASE TRAP COORD. 
W/ PLUMBING PLANS

RUN NEW GAS LINE 
COORD. TIE IN LOCATION 

W/ PLUMBING PLANS

SLOPE APRON 1% MIN

SLOPE APRON 1% MIN

PATCH BACK TRENCHING 
WITH COMPACTED BASE TO 
LEVEL OF EXISTING SURFACE

PATCH BACK TRENCHING 
WITH COMPACTED BASE TO 
LEVEL OF EXISTING SURFACE PRESERVE AND PROTECT ELECTRICAL LINE COORD. WITH ELECT. PLANS

EXISTING JOB 
TRAILER PAD

COMPACT EARTH AND 
APPLY 4" OF STRUCTURAL 

ROAD BASE FOR PROPANE 
TANK PAD

TIE NEW SEWER LINE INTO 
EXISTING SEWER LINE. INSTALL 
4" GRADE CLEAN OUT AT TIE 
INTO EXISTING SEWER LINE. 
FIELD COORDINATE SEWER 
LINE ELEVATIONS.

NEW UNDERGROUND 
ELECTRICAL SERVICE BY 
SALMON RIVER ELECTRIC

NEW TRANSFORMER AND 
ELECTRICAL BOXES. 
COORD. WITH ELECTRICAL 
DRAWINGS
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6"

BLEND EXISTING YARD 
PROFILE INTO NEW 
CONCRETE 

6" CONCRETE 4,000 PSI
SAWCUT @ 10X10, EQ. ENDS

4 INCH (MIN) LAYER OF FREE-
DRAINING GRANULAR MAT 
(DRAINAGE FILL COURSE) 
CONFORMING TO ISPWC 
SECTION 802 FOR TYPE 1 
CRUSHED AGGREGATE BASE.

SUBGRADE 95% COMPACTION

#4 BAR @ 24" O.C.

12" TRANSITION TURNDOWN 

01

SCALE: 1"   = 30'

1SITE PLAN
SP100SCALE: 1"       =    1'-0"

2APRON DETAIL
SP100
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  PARAMETERS:
A   -  GYP. ONE SIDE
B  -  GYP. ON BOTH SIDES
E  -  EXPOSED CORE
M  -  VERTICAL METAL SIDING
BB - 2 LAYER GYP BOTH SIDES
Z   - 1 1/2" Z-FURRING CHANNEL

WALL ASSEMBLY NOTES:
1. SEE SHEET A01 FOR ALL PROJECT WALL 
ASSEMBLIES.

2. PROVIDE IN RESTROOMS & PLUMBING 
WALL MOISTURE RESISTANT GYP. BRD.

3. PROVIDE CEMENT BRD. IN LIEU OF GYP. 
BRD. BEHIND TILE FINISHES, TYP.

4. ALL INTERIOR WALLS SHALL BE 
CONSTRUCTED AS ACOUSTIC PARTITIONS 
UNLESS OTHERWISE SPECIFIED BY A WALL 
TYPE MODIFIER.

5. INTERIOR WALL TYPES DO NOT INCLUDE 
WALL FINISHES. REFER TO THE ELEVATIONS 
AND FINISH PLANS FOR DETAILED WALL 
FINISH INFORMATION.

6. SEALANT SHALL BE PROVIDED BELOW THE 
BOTTOM TRACKS OF ALL EXTERIOR WALLS.

7. SEALANT IS REQUIRED BETWEEN METAL 
JAMB STUDS AND CMU (CONCRETE 
MASONRY UNIT) WALLS.

8. WALL TYPES ABOVE DOOR AND WINDOW 
OPENINGS SHALL MATCH THOSE INDICATED 
ON ADJACENT WALLS UNLESS NOTED 
OTHERWISE.

9. ACCOMMODATE STRUCTURAL BEAM, 
JOIST, AND BRIDGING PENETRATIONS 
THROUGH ACOUSTIC PARTITIONS. CUT 
GYPSUM BOARD AROUND THESE ELEMENTS 
WITH A ½" JOINT AND SEAL ACCORDINGLY 
WITH ACOUSTIC SEALANT.

10. BLOCKING/ BACKING IS REQUIRED AT 
THE FOLLOWING LOCATIONS:

A. WALL-MOUNTED COUNTER BRACKETS
B. WALL-MOUNTED ACCESSORIES AND 
 EQUIPMENT
C. WALL-MOUNTED DOORSTOPS
D. WALL-MOUNTED DOOR HOLD-OPEN 
 DEVICES AND/OR CLOSERS
E. TOILET ROOM PARTITIONS AND 
 ACCESSORIES
F. UPPER CASEWORK CABINETS AND BASE 

CASEWORK CABINETS AS 
REQUIRED PER NAAWS (NATIONAL 
ASSOCIATION OF ABATEMENT 
WORKERS AND SUPERVISORS)

G. WALL-MOUNTED FLAT PANEL SCREENS 
AS  INDICATED ON PLANS
H. WHITEBOARDS AND TACKBOARDS
I. SIGNS HEAVIER THAN TWENTY POUNDS

WALL ASSEMBLIES

M6FM

INTERIOR
EXTERIOR 

  CORE MATERIAL:
B   -  MASONRY / BLOCK 
    SPEC. 042000

E  -  EXISTING WALL

W  -  WOOD STUD
 SPEC. 061000

  WALL SIZE & FRAMING:
4 -  4" [3-1/2" WOOD]
6 -  6" [5-1/2" WOOD]
8 -  8" [7-5/8" CMU]

CMU/ CONCRETE
# INDICATES NOMINAL THICKNESS OF 
WALL.  
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SCALE: 1/8"   =    1'-0"

1MAIN FLOOR PLAN
A100SCALE: 1/8"   =    1'-0"

2EXISTING MEZZANINE PLAN
A100
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THRU-WALL MTL. SCUPPERS TO GUTTER 
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80 MIL FULLY ADHERED SINGLE-PLY ROOF 
MEMBRANE O/ 6" RIGID INSULATION 
ADHERED TO EXIST. CONCRETE DECK

 

80 MIL MECHANICALLY FASTENED 
SINGLE-PLY ROOF MEMBRANE O/ 2" 
RIGID INSULATION FASTENED TO WOOD 
DECK
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1ROOF PLAN
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THIS DOCUMENT AND THE INFORMATION CONTAINED HEREIN MAY NOT BE COPIED
OR REPRODUCED WITHOUT EXPRESS WRITTEN PERMISSION OF HECO

ENGINEERS.

UNAUTHORIZED DISCLOSURE OR CONSTRUCTION USE ARE PROHIBITED BY
COPYRIGHT LAW.

ORIGINAL DOCUMENTS STORED AT:
HECO ENGINEERS CORPORATE OFFICE

32 N. MAIN, PAYETTE, IDAHO

M.E.P. SITE
PLAN

MEP100

1. NEW LOCATION FOR RELOCATED 1000
GALLON PROPANE TANK. COORDINATE WITH
ARCHITECTURAL SITE PLAN DRAWINGS FOR
PRECISE LOCATION.

2. EXISTING GPS BASE STATION ANTENNA.
INTERCEPT EXISTING UNDERGROUND 2"
CONDUIT AND EXTEND UP TO NEW
12"X12"X6" SCREW COVER JUNCTION BOX
ON BUILDING EXTERIOR. INTERCEPT AND
EXTEND EXISTING CONDUIT INSIDE BUILDING
AND TERMINATE IN THIS JUNCTION BOX.
FURNISH NEW CABLE FROM HEAD END
EQUIPMENT ALL THE WAY TO EXISTING GPS
BASE STATION. PROVIDE A SERVICE LOOP IN
JUNCTION BOX. MAKE ALL TERMINATIONS.
MATCH EXISTING COAX TYPE AND SIZE.

3. INTERCEPT EXISTING 50A FEED FROM COLD
STORAGE BUILDING PANEL AND EXTEND TO
NEW PANEL 'MDP'.

4. INTERCEPT AND EXTEND EXISTING SAND
SHED PANEL FEEDER TO NEW PANEL 'MDP'.

5. INTERCEPT EXISTING FEEDS FOR THE
50A/2P NORTH PUMP, 30A/2P SOUTH PUMP,
20A/2P YARD LIGHT, 40A/2P ASPHALT
TESTER, AND 30A/2P TEST TRAILER.

6. NEW 400A FEED FOR TEMPORARY PAD.

7. TIE NEW FEED INTO EXISTING GUTTER
(MOUNTED UP HIGH ON EXTERIOR WALL).
TRANSITION DOWN THE EXTERIOR WALL TO
UNDERGROUND.

8. NEW UTILITY METER

9. NEW CT ENCLOSURE

10. NEW 800A MAIN DISCONNECT

11. NEW 800A MANUAL TRANSFER SWITCH

12. NEW GENERATOR TERMINATION CABINET

13. ROUTE 800A FEED FROM MANUAL
TRANSFER SWITCH TO NEW MDP. SEE
SHEET E6.02 FOR ADDITIONAL INFORMATION.

14. INTERCEPT EXISTING PANEL B FEED AND
EXTEND TO NEW 'MDP'.

KEYNOTES: #

1
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5 6

2 6 7

8
9

8

10
11

12
13

14



DN

UP

M

1  MAIN FLOOR DEMO PLAN
E005 SCALE: NTS

TRUE NORTH
SHEET NORTH

PROJECT NORTH
SHEET TITLE:

REVISION            DATE

C
H

A
LL

IS
, I

D

PR
O

JE
C

T 
N

A
M

E:

CONTRACTOR SHALL VERIFY
ALL  DIMENSIONS & CONDITIONS

SHOWN or IMPLIED

SHEET #:

IT
D

 D
6 

M
A

IN
TE

N
A

N
C

E 
BL

D
G

.
EX

TE
N

SI
O

N
 &

 R
EN

O
V

A
TI

O
N

DRAWING SCALE APPLIES TO
22" X 34" SHEET SIZE

DO NOT DISTRIBUTE PARTIAL SETS OF
DRAWINGS or SPECIFICATIONS

■ Architecture ■   Interiors
■ Landscape ■   Preservation

RE
VIE

W
SE

T

Myers Anderson Architects
122 South Main Street

Pocatello, Idaho 83204
 Tel.  (208) 232 - 3741

ARCH.
JOB
NUMBER: 25684

October 2025
SHEET
ISSUED
DATE:

CLIENT
PROJ.
NUMBER:

FI
LE

 L
O

C
A

TIO
N

:  
 B

IM
cl

ou
d

: M
A

19
-B

IM
C

LO
UD

27
 - 

BI
M

cl
ou

d
 B

as
ic

 fo
r A

rc
hi

ca
d

 2
7/

25
68

4 
ITD

 D
6 

M
ai

nt
en

an
ce

 B
ld

g.
 E

xt
en

sio
n 

an
d

 R
en

ov
at

io
n 

(C
ha

llis
 ID

)  
   

PU
BL

IS
H 

DA
TE

:  
10

/2
2/

20
25

  @
   

1:
39

 P
M

THIS DOCUMENT AND THE INFORMATION CONTAINED HEREIN MAY NOT BE COPIED
OR REPRODUCED WITHOUT EXPRESS WRITTEN PERMISSION OF HECO

ENGINEERS.

UNAUTHORIZED DISCLOSURE OR CONSTRUCTION USE ARE PROHIBITED BY
COPYRIGHT LAW.

ORIGINAL DOCUMENTS STORED AT:
HECO ENGINEERS CORPORATE OFFICE

32 N. MAIN, PAYETTE, IDAHO

2  SECOND FLOOR DEMO PLAN
E005 SCALE: NTS

DEMO PLAN

E005

1. DEMO EXISTING LIGHT FIXTURE BACK TO
NEAREST JUNCTION BOX AND MAKE
SAFE.

2. DEMO EXISTING POWER PANEL. SET NEW
12"X12"X6" JUNCTION BOX TO
TEMPORARILY HOUSE EXISTING
CIRCUITRY.

3. DEMO EXISTING UTILITY METER.
COORDINATE REMOVAL WITH THE LOCAL
UTILITY COMPANY.

4. DEMO EXISTING CIRCUITRY BACK TO THE
NEAREST JUNCTION BOX AND MAKE
SAFE.

5. RETAIN AND PROTECT EXISTING
CIRCUITRY FOR FUTURE USE. DEMO
EXISTING FIXTURE.

6. EXISTING GPS ANTENNA CABLING.
INTERCEPT EXISTING CABLING INTERIOR
TO THE BUILDING AND SET A JUNCTION
BOX AT CEILING LEVEL (LARGE ENOUGH
TO HOUSE ANTENNA CABLE COILED UP
FROM EXTERIOR ANTENNA).

7. RETAIN AND PROTECT EXISTING
RECEPTACLE FOR FUTURE USE.

8. RETAIN AND PROTECT EXISTING DOUBLE
DUPLEX. MAKE REPAIRS AS NEEDED TO
EXISTING COVER.

9. RETAIN AND PROTECT EXISTING
RECEPTACLE.

10. DEMO EXISTING KEYLESS LAMP BASES.
RETAIN AND PROTECT EXISTING
CIRCUITRY FOR FUTURE USE.

11. DEMO EXISTING 30A/2P ENCLOSED
BREAKER. REMOVE EXISTING WELL PUMP
CONTROLLER AND PROTECT FOR FUTURE
RE-INSTALLATION.

12. DEMO EXISTING SMALL GUTTER SECTION
WITH FEED FROM METER TO EXISTING
PANEL 'A'.

13. REMOVE EXISTING PANEL 'B' AND
PROTECT FOR FUTURE RE-INSTALLATION.
REMOVE EXISTING ASSOCIATED
GENTRAN BRAND PANEL.

14. RETAIN AND PROTECT EXISTING CONDUIT
SYSTEM TO PRESSURE WASHER FOR
FUTURE USE.

15. DEMO EXISTING OVERHEAD DOOR
CONNECTIONS. RETAIN AND PROTECT
EXISTING CONDUIT SYSTEM FOR FUTURE
RE-USE.

16. RETAIN AND PROTECT EXISTING FUEL
SHUTOFF AND ALARM SYSTEM.

17. RETAIN AND PROTECT EXISTING
ANTENNA SYSTEM.

18. RETAIN AND PROTECT EXISTING COLD
STORAGE PANEL FEEDER.

KEYNOTES: #
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(E)100A/2P

1

(N)CT ENCLOSURE
(N)UTILITY METER BASE AND METER
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(E) PANEL,
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(E) SALT
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(N)50A/2P50-2

SHOP
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120/240V,
1Ø, 3W
100A

FUEL AND
GASCARD
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(E) 400A
TEMP PAD

PANEL
120/240V,
1Ø, 3W

400A MBR

400A/
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GENERAL NOTES:
A. CONDUIT TYPES ALLOWABLE FOR USE ON THIS PROJECT ARE PER THE

ALLOWABLE CONDUITS LISTED BY CONDITION/SITUATION IN SHEET E001,
SHEET SPECIFICATION SECTION 2.7.

B. ALL OVER-CURRENT PROTECTION DEVICES SHALL HAVE FAULT
CURRENT RATINGS MATCHING THE ASSOCIATED PANEL OR
SWITCHGEAR.

KEYNOTES:
1. CONTRACTOR TO COORDINATE NEW POLE MOUNTED TRANSFORMER

WITH THE LOCAL POWER UTILITY.

2. CONTRACTOR TO PROVIDE ALL ASSOCIATED MATERIALS AND LABOR
FOR NEW UNDERGROUND CONDUITS FOR SECONDARY FEEDER.
SECONDARY FEEDER CONDUCTORS BY LOCAL UTILITY.

3. PROVIDE GROUNDING PER NEC ARTICLE 250.

4. NEW CT ENCLOSURE AND METER BASE BY THIS CONTRACTOR.
COORDINATE ALL ASPECTS WITH LOCAL POWER UTILITY.

5. NEW 240V/1P 800A DISTRIBUTION PANELBOARD. PANEL IS TO BE RATED
FOR NEMA 1 ENVIRONMENT.

6. 800A/2P DISCONNECT, 800A FUSES, SERVICE ENTRANCE RATED, NEMA 3R
ENVIRONMENT.

7. PROVIDE SIGNAGE PER NEC 702.7.

8. 800A/2P 240V PORTABLE GENERATOR CONNECTION TAP BOX

9. 800A/2P 240V DOUBLE POLE, DOUBLE THROW DISCONNECT SWITCH.

10. NEW 8"X8"X8' NEMA 1 GUTTER WITH ENDS AND SCREW COVER.
MOUNT ABOVE NEW PANELS.

11. IN-GROUND JUNCTION BOX, INTERCEPT AND EXTEND EXISTING FEEDER
CONDUCTORS TO (N) 'MDP'.

12. FURNISH AND INSTALL SURGE PROTECTION DEVICE IN PANEL 'MDP'.
DEVICE WILL BE LOCATED NEAR INDICATED PANEL AND INSTALLED  IN
ACCORDANCE WITH MANUFACTURER'S INSTRUCTIONS. PROVIDE TOTAL
PROTECTIONS SYSTEMS 600A, VERSION.

2  NEW SINGLE LINE DIAGRAM
E602
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SINGLE-LINE
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1  EXISTING/DEMO SINGLE LINE DIAGRAM
E602
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CONDENSATE PUMP AND ROUTE
CONDENSATE TUBING IN WALL TO
APPROVED RECEPTACLE AS REQUIRED.
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Re: ITD Challis Extension & Renovation Bid Schedule Narrative:   

  

To All Bidders, 

The attached project schedule is intended to function as an overall planning and time-

management tool for bidding purposes. The schedule establishes major activity start and finish 

dates only and is not to be considered exhaustive. It is expected that all bidders review the 

schedule and, by acknowledging this addendum, agree to commence work on or before the 

dates specified in the schedule and to complete each task within the durations set forth 

therein. Items in the schedule noted as “(ITD)” are the responsibility of the Idaho 

Transportation Department to complete. 

CM Company, Inc. has made every effort to phase the work to most effectively utilize 

manpower and equipment; however, there may be periods during construction when multiple 

trips, crews, or pieces of equipment will be required to be present on the project in order to 

maintain scheduled progress. It is expected that bidders plan accordingly, and that all costs 

associated with this requirement be included in the bid amount. All schedule float, including 

both positive and negative float, shall be considered project float owned by CM Company, Inc. 

CM Company, Inc. reserves the right to utilize such float to adjust activity sequencing, 

durations, and milestone dates as necessary to effectively manage and maintain the overall 

project schedule. 

Any additional costs that may be associated with project schedule adjustments shall be 

reviewed and addressed on a case-by-case basis. Such costs shall be evaluated in accordance 

with the Contract Documents and may, depending on the circumstances and contractual 

requirements, be deemed not applicable or not eligible for additional compensation. 

Each contractor will be required to maintain close coordination with CM Company, Inc.’s 

Project Manager and Superintendent throughout the duration of the project to determine 

precise start dates. All subcontractors and suppliers should reasonably expect that the 

scheduled dates shown may vary to some degree as construction progresses. Refer to the 

project schedule and site logistics plan for anticipated phasing. 

The bid schedule is based on a five (5) day workweek. A four (4) day workweek consisting of 

four ten-hour days (4-10s), or similar, may be implemented at the discretion of the site 

superintendent based on project logistics. CM Company, Inc. has scheduled the project to 

minimize the number of mobilizations and, where possible, provide contractors with continuing 

work. However, there will be instances where contractors must coordinate with CM Company, 

Inc. to plan around events and unforeseen circumstances that may result in potential delays 

and multiple mobilizations. A Short Interval Schedule (SIS) will be issued bi-weekly with a four 

(4) week look-ahead. The main project schedule will be updated Monthly to maintain the flow 

431 W. McGregor Dr., Boise, ID 83705
P: 208.384.0800 | F: 208.345.5323 | www.cmcompany.com

CONSTRUCTION MANAGERS • GENERAL CONTRACTORS

Idaho Public Works PWC-C-10654 - Unlimited-1,2,3. RCE-1245 | Oregon #62774, LBPR62774 | Washington #600 626 741



of work and adapt to unforeseen conditions as they arise. The project schedule is expected to 

be maintained and shall be planned for and bid accordingly. 

Failure by a contractor to meet the scheduled construction durations, mobilization dates shown 

on the project schedule, or failure to reasonably respond to requests to mobilize or appear on 

site may be deemed a default of the contract. In such cases, CM Company, Inc. may issue a 

written Ten (10) Day Notice to Correct. If the contractor fails to adequately correct the 

deficiency within the ten (10) day notice period, CM Company, Inc. reserves the right to 

supplement or take over the affected scope of work and assign it to another contractor of CM 

Company, Inc.’s choosing. Any and all costs incurred by CM Company, Inc. as a result of such 

action shall be the responsibility of the originally contracted contractor and may be back-

charged accordingly. 

Thank you for your consideration, 

 

Jordan Jackson 

CM Company, Inc. 

Project Manager 



ID Description
Original

Duration
Start Finish

Total 

Float

ITD Challis 261 12/29/25A 01/15/27 0

Preconstruction 129 12/29/25A 06/26/26 1

10 Project Start 0 12/29/25A

20 Design Team 100% CD's 1 12/29/25A 12/29/25A

30 Build Bid Packages 5 12/30/25A 01/29/26A

40 City/DOPL Permit Approval 45 12/30/25A 03/02/26 21

50 Structural Steel Early Bid Package (Out to Bid) 11 01/16/26A 01/30/26A

60 Review Steel Bids and Issue Contract 5 02/02/26A 02/06/26 6

70 Out to Bid (Bidding Period Remaining Packages) 13 02/03/26 02/19/26 0

80 Steel Procurement 60 02/09/26 05/01/26 6

90 Review Bids/Owner Approval & Issue Subcontracts 5 02/20/26 02/26/26 0

100 Masonry Procurement 60 02/20/26 05/14/26 48

110 Switchgear Procurement 90 02/20/26 06/26/26 84

120 General Submittals and Procurement 28 02/27/26 04/07/26 0

130 Demolition Notification Period 10 02/27/26 03/12/26 25

Construction 196 03/30/26 01/15/27 0

General 14 03/30/26 04/16/26 0

140 Owner Move Out 5 03/30/26 04/03/26 2

150 Mobilize to Site / Temp Fencing 5 04/08/26 04/14/26 0

160 MEP Safe-Offs / Install Temp Power Misc, Items (As-Required) 3 04/14/26 04/16/26 0

Main Building 19 04/22/26 05/18/26 0

170 Excavate and Install Footings for Steel Columns 14 04/22/26 05/11/26 0

180 Install W44x290 Steel Beam & Columns 5 05/12/26 05/18/26 0

Demolition 27 04/17/26 05/26/26 0

190 DEMOLITION ACTIVITIES 27 04/17/26 05/26/26 0

200 Relocate Propane Tank 10 04/17/26 04/30/26 17

210 Remove/Protect Crane/Rails 10 04/17/26 04/30/26 17

220 Remove/Protect Exterior Panels 10 04/17/26 04/30/26 17

230 Remove/Protect Air Compressor & Tank 10 04/17/26 04/30/26 17

240 Remove/Protect Oil Drums & Lube Rack 10 04/17/26 04/30/26 17

250 Remove/Protect Hoist & Vent Stack 10 04/17/26 04/30/26 17

260 Remove/Protect Electrical Panels & Associated Conduit 10 04/17/26 04/30/26 17

270 Remove/Protect Fuel Pump Controls/Equipment 10 04/17/26 04/30/26 17

280 Remove/Protect Well Tanks 10 04/17/26 04/30/26 17

290 Remove/Protect Misc. MEP items as Shown 10 04/17/26 04/30/26 17

300 Demo MEP Items (Site/Building) 10 04/17/26 04/30/26 17

310 Demo Roofing 10 04/17/26 04/30/26 17

320 Demo CMU Walls/Concrete Slab/Footings 10 04/17/26 04/30/26 17

330 Demo Interior Framing/Finishes (As-shown) 10 04/17/26 04/30/26 17

Main Building 155 05/27/26 01/15/27 0

2025 2026 2027
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Project Start

Design Team 100% CD's

Build Bid Packages

City/DOPL Permit Approval

Structural Steel Early Bid Package (Out to Bid)

Review Steel Bids and Issue Contract

Out to Bid (Bidding Period Remaining Packages)

Steel Procurement

Review Bids/Owner Approval & Issue Subcontracts

Masonry Procurement

Switchgear Procurement

General Submittals and Procurement

Demolition Notification Period

Owner Move Out

Mobilize to Site / Temp Fencing

MEP Safe-Offs / Install Temp Power Misc, Items (As-Required)

Excavate and Install Footings for Steel Columns

Install W44x290 Steel Beam & Columns

DEMOLITION ACTIVITIES

Relocate Propane Tank

Remove/Protect Crane/Rails

Remove/Protect Exterior Panels

Remove/Protect Air Compressor & Tank

Remove/Protect Oil Drums & Lube Rack

Remove/Protect Hoist & Vent Stack

Remove/Protect Electrical Panels & Associated Conduit

Remove/Protect Fuel Pump Controls/Equipment

Remove/Protect Well Tanks

Remove/Protect Misc. MEP items as Shown

Demo MEP Items (Site/Building)

Demo Roofing

Demo CMU Walls/Concrete Slab/Footings

Demo Interior Framing/Finishes (As-shown)

Start Date: 12/01/25

Finish Date: 01/15/27

Data Date: 02/02/26

Run Date: 02/12/26

2510 - ITD Challis Extension & Renovation  - Bid Schedule Updated 2-12-26.ppx

ITD Challis 

Bid Schedule

Page 1A



ID Description
Original

Duration
Start Finish

Total 

Float

340 Earthwork for New Footings / Stem Walls 3 05/27/26 05/29/26 0

350 Concrete Activities Footings / Stem Wall 5 06/01/26 06/05/26 0

360 MEP Underground Rough-In (Footings & Stem Wall) 10 06/08/26 06/19/26 0

370 Install Foundation Insulation 2 06/18/26 06/19/26 0

380 Backfill 3 06/22/26 06/24/26 0

390 Install Bollards 2 06/25/26 06/26/26 0

400 Earthwork for Trench Drains 2 06/29/26 06/30/26 0

410 Underground Rough-in For Trench Drains 3 07/01/26 07/06/26 0

420 MEP Underslab Rough-In 5 07/06/26 07/10/26 0

430 Earthwork Slab Prep 2 07/13/26 07/14/26 0

440 Vapor Barrier 2 07/15/26 07/16/26 0

450 Concrete Activities for New Slab 5 07/17/26 07/23/26 0

460 Remaining Steel Erection 4 07/24/26 07/29/26 0

470 CMU Install 15 07/24/26 08/13/26 0

480 Interior Framing & Backing (GYP Rated Wall Prior to Floor Joist) 5 08/07/26 08/13/26 0

490 Truss Install / Roof Sheathing 4 08/14/26 08/19/26 0

500 Roofing Activities Incl. Lower Roof 20 08/20/26 09/17/26 0

510 Electrical/Data/Fire Alarm Rough-In (Interior/Exterior) 15 08/25/26 09/15/26 0

520 HVAC Rough-In 12 08/25/26 09/10/26 3

530 Plumbing Rough-In 12 08/25/26 09/10/26 3

540 Install Storefront Systems /Glazing Frames 10 09/01/26 09/15/26 0

550 Install Hollow Metal Door Frames / Access Panels (As-Required) 5 09/16/26 09/22/26 0

560 Install Insulation 5 09/16/26 09/22/26 0

570 Install Switchgear 5 09/16/26 09/22/26 29

580 Install Flashing / Coping Cap (As-Required) 3 09/18/26 09/22/26 25

590 Install Drywall 8 09/23/26 10/02/26 0

600 Install HVAC Units 4 09/23/26 09/28/26 25

610 Tape and Texture 8 10/05/26 10/14/26 0

620 Install Plywood on Walls (As-Required) 3 10/15/26 10/19/26 2

630 Paint (Primer & 1st Coat) 5 10/15/26 10/21/26 0

640 Joint Sealants 3 10/22/26 10/26/26 14

650 FRP 5 10/22/26 10/28/26 12

660 Install Ceiling Grid 4 10/22/26 10/27/26 4

670 Install Overhead Doors 5 10/22/26 10/28/26 0

680 Install Lift Crane / Relocate 2 10/22/26 10/23/26 3

690 Install Glazing-Windows 5 10/22/26 10/28/26 12

700 Wash and Seal Concrete Slab/CMU Walls 3 10/29/26 11/02/26 0

710 HVAC Trim 3 11/03/26 11/05/26 0

720 Electrical / Data / Security / Fire Trim 5 11/03/26 11/09/26 0

730 Install Fans 5 11/06/26 11/12/26 6

740 Install Light fixtures 5 11/10/26 11/16/26 0

750 Install Millwork 6 11/10/26 11/17/26 0

760 Final Coat of Paint & Paint Misc. Items (Overhead Door Items / MEP Items) 7 11/16/26 11/24/26 0
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Earthwork for New Footings / Stem Walls

Concrete Activities Footings / Stem Wall

MEP Underground Rough-In (Footings & Stem Wall) 

Install Foundation Insulation

Backfill 

Install Bollards

Earthwork for Trench Drains

Underground Rough-in For Trench Drains

MEP Underslab Rough-In

Earthwork Slab Prep

Vapor Barrier

Concrete Activities for New Slab

Remaining Steel Erection

CMU Install

Interior Framing & Backing (GYP Rated Wall Prior to Floor Joist)

Truss Install / Roof Sheathing

Roofing Activities Incl. Lower Roof

Electrical/Data/Fire Alarm Rough-In (Interior/Exterior)

HVAC Rough-In

Plumbing Rough-In

Install Storefront Systems /Glazing Frames

Install Hollow Metal Door Frames / Access Panels (As-Required) 

Install Insulation

Install Switchgear 

Install Flashing / Coping Cap (As-Required) 

Install Drywall

Install HVAC Units

Tape and Texture

Install Plywood on Walls (As-Required) 

Paint (Primer & 1st Coat)

Joint Sealants

FRP

Install Ceiling Grid

Install Overhead Doors

Install Lift Crane / Relocate

Install Glazing-Windows

Wash and Seal Concrete Slab/CMU Walls

HVAC Trim

Electrical / Data / Security / Fire Trim

Install Fans

Install Light fixtures

Install Millwork

Final Coat of Paint & Paint Misc. Items (Overhe

Start Date: 12/01/25

Finish Date: 01/15/27

Data Date: 02/02/26

Run Date: 02/12/26
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Float

770 Install Acoustical Ceiling Tiles 4 11/17/26 11/20/26 29

780 Install Flooring & Base 4 11/23/26 11/30/26 0

790 Install Plumbing Fixtures 3 11/25/26 12/01/26 4

800 Install Specialties (Restrooms / Fire / Signage) / Corner Guards 2 11/25/26 11/30/26 5

810 Install Blinds 3 11/25/26 12/01/26 4

820 Install Lockers (ITD) 3 12/01/26 12/03/26 2

830 Install Data Rack and Test Data Items (ITD) 5 12/01/26 12/07/26 0

840 Install Owner Furnished Items 3 12/01/26 12/03/26 2

850 Install Doors 2 12/01/26 12/02/26 0

860 Touch-up Paint 5 12/01/26 12/07/26 0

870 Contingency Days 10 12/08/26 01/01/27 0

880 Final Clean 2 01/04/27 01/05/27 0

890 CM Punch list 3 01/04/27 01/06/27 0

900 Owner / Architect Punch List 5 01/07/27 01/13/27 0

910 Owner Move-In 2 01/14/27 01/15/27 0

920 Project Completion 0 01/15/27 0

Site Work/Exterior 77 06/01/26 09/17/26 6

930 Site MEP Earth Work 2 06/01/26 06/02/26 6

940 Site MEP Rough-in 5 06/03/26 06/09/26 6

950 MEP Tie-in to Building & Propane Tank 2 06/10/26 06/11/26 6

960 Earthwork for Exterior Concrete 5 07/17/26 07/23/26 65

970 Pour Concrete Column Footings 5 07/24/26 07/30/26 65

980 Backfill 2 07/31/26 08/03/26 66

990 Install Structural Steel Columns 2 08/04/26 08/05/26 66

1000 Exterior Concrete Flatwork 3 08/06/26 08/10/26 66

1010 Paving / Site Patch Back (As-Required) 10 08/11/26 08/24/26 66

1020 Masonry Veneer Wall/CMU Cap Course 5 08/14/26 08/20/26 55

1030 Exterior Metal Siding (Re-Install/New) 5 08/21/26 08/27/26 55

1040 Install Gutters 3 08/28/26 09/01/26 55

1050 Exterior Paint / Exterior Slab Sealer 5 09/02/26 09/09/26 55

1060 Striping 3 09/10/26 09/14/26 55

1070 Exterior Signage 3 09/15/26 09/17/26 55
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Install Acoustical Ceiling Tiles

Install Flooring & Base

Install Plumbing Fixtures

Install Specialties (Restrooms / Fire / Signag

Install Blinds

Install Lockers (ITD)

Install Data Rack and Test Data Items (ITD

Install Owner Furnished Items

Install Doors

Touch-up Paint

Contingency Days

Final Clean

CM Punch list

Owner / Architect Punch 

Owner Move-In

Site MEP Earth Work

Site MEP Rough-in

MEP Tie-in to Building & Propane Tank

Earthwork for Exterior Concrete 

Pour Concrete Column Footings

Backfill

Install Structural Steel Columns

Exterior Concrete Flatwork

Paving / Site Patch Back (As-Required)

Masonry Veneer Wall/CMU Cap Course

Exterior Metal Siding (Re-Install/New)

Install Gutters

Exterior Paint / Exterior Slab Sealer

Striping 

Exterior Signage

Start Date: 12/01/25

Finish Date: 01/15/27

Data Date: 02/02/26

Run Date: 02/12/26

2510 - ITD Challis Extension & Renovation  - Bid Schedule Updated 2-12-26.ppx

ITD Challis 

Bid Schedule

Page 3A


