
District Key # Route # Beg MP End MP Project Location* Work Type Budget 
($1000s)**

Approx Bid Date  Tons of Plant
Mix Paving 

 SY Concrete
Paving 

 CY 
Structural
Concrete 

1 20453 SH 200 31.75 32.45 MCGHEE TO KOOTENAI ST BONNER CO Major Widening 4,000                     March 3,000                    
1 10005 SH 53 1.75 2.56 PLEASANT VIEW IC, KOOTENAI CO SAFTY/TRAF OPER 40,000                  May-July 33,000                  2,700

1 22770 SH 54 0 5 SH 41 TO US 95, KOOTENAI CO Reconstruction 23,000                  May-July
1 20660 US 2 500.80 504.40 US 2, BROWN CR PASSING LN TO COMANCHE ST, BOUNDARY CO RESRF/RESTO&REHAB 2,100                     April                         500 

2 21912 US 12 89.543 174.41 SYRINGA TO MONTANA SEAL COAT IDAHO CO (Rebid) Seal Coat 3,400                     March
2 20090 US 95 234.89 235.05 GRANGEVILLE TRUCK ROUTE BYPASS RD TURNBAY MAJRWIDN 1,500                     April 1,000                    -                        -                     

2 24400 SH 14 9.55 18.07 HARPSTER TO ELK CITY PAVEMENT REPAIR, D2 PM 2,500                     April-May 5,000                    

2 23567 US 95 193.5 196.5 ROCK FALL MITIGATION, IDAHO COUNTY (FY22 Project) Rockfall Mitigation 1,500                     April-June
3 20745 SH 55 151.975 151.975 LITTLE GOOSE CR BR ADAMS CO Bridge Replacement 3,600                     March 1181 11

4 24243 Various 0 0 D4 SIGNAL UPGRADES Traffic Operations 1,800                     April
4 21897 STATE 100.12 100.12 STATE - SMILEY CR AIRPORT BR BLAINE CO (Rebid) Bridge Rehabilitation 800                        April-June
5 20609 SH 39 6.905 6.905 WASTEWAY CANAL POWER CO (Comp 20705) Bridge Replacement 63                          March 126 38

5 20705 Various 0 0 STATE - FY24 D5 BRIDGE REPAIR (Comp 20609) Bridge Deck Repair 1,700                     March
5 22673 SH 36 112.4 117.9 ONEIDA CO LN TO 2200 S, FRANKLIN CO Pavement Restoration 2,800                     March
5 23198 I 15 28.08 30.87 CHERRY CREEK BR TO DOWNEY ROAD IC Thin Overlay 5,900                     March
5 22656 I 15 92.75 97.1 W BLACKFOOT IC TO RIVERSIDE CANAL NBL, BINGHAM CO RESRF/RESTO&REHAB 10,400                  April-May
6 20710 SH 33 138.7 153 SH 33, TETON CO INTERSECTION IMPROVEMENTS Intersection Improvement 4,500                     March
6 23578 US 20 333.04 333.14 US 20B, FY25 IDAHO FALLS SIGNAL UPGRADES SAFTY/TRAF OPER 1,000                     April-June
6 24399 US 20 264 301 MP 264 TO MP 301 PAVEMENT REPAIR, D6 PM 2,500                     April-June
6 22679 I 15 111.76 119 BINGHAM CO LN TO MP 119, BONNEVILLE CO (Comp 22760, 23214) PM 7,900 April
6 22760 I 15 118.85 134.85 EXIT 119 TO ROBERTS, BONNEVILLE/JEFFERSON COS (Comp 22679, 23214) PM 11,200 April
6 23214 I 15 134.84 143.82 ROBERTS TO SAGE JCT, JEFFERSON CO (Comp 22679, 22760) PM 6,000 April
6 22765 US 93 181.61 188.67 MACKAY TO MACKAY RESERVOIR, CUSTER CO (Comp 23214) PM 3,200 April
6 23242 US 93 212.47 233.43 WILLOW CR SUMMIT TO JCT SH 75, CUSTER CO (Comp 22765) PM 8,400 April
6 22686 SH 28 86.17 101.31 LEMHI RV BR TO TENDOY, LEMHI CO (Comp 23215) Pavement Rehabilitation & Resurfacing 6,300 April
6 23215 SH 28 100.77 109.82 TENDOY TO BAKER, LEMHI CO (Comp 22686) Pavement Rehabilitation & Resurfacing 3,800 April

Approximate Budget: 159,863$              
43,807                  -                        2,749                 

District Key # Route # Beg MP End MP Project Location* Work Type Budget** Approx Bid Date  Tons of Plant
Mix Paving 

 SY Concrete
Paving 

 CY 
Structural
Concrete 

T-3 22715 SH 55 10.59 15.59 FARMWAY RD TO MIDDLETON RD, CANYON CO Major Widening 120-130M July-September 2024 140000 0 1200
T-3 23956 SH 16 0.000 0.760 I 84 SYSTEM IC AND FRANKLIN RD IC New Route/Interchange 85-95M October - December 2024 17,315  20,150 4,762
T-3 23958 SH 16 1.640 2.620 SH 44 INTERCHANGE, ADA CO New Interchange 65-75M July-September 2024 36,015  105,790 850 
T-3 24389 US 20 27.3 33.3 US 26 DEMO, MP 27.3 TO 33.3, ADA & CANYON CO (comp 24390) Demolition pre-construction 2-3M Apr-24 0 0 0

T-3 24390 SH 55 10.6 15.6 DEMO, MP 10.6 TO 15.6, CANYON CO (comp 24389) Demolition pre-construction 2-3M Apr-24 0 0 0

T-5 24307 I 15 72.6 76.5 I 15, NORTHGATE TO FORT HALL - SOUTH, BANNOCK CO Major Widening 90-100M April - July 2024 135560 0 12000
T-5 24308 I 15 76.5 80.9 I 15, NORTHGATE TO FORT HALL - NORTH, BANNOCK CO Major Widening 95-105M April - July 2024 154000 0 14400

 Approximate Budget: 429,560                125,940                32,362               

*For information on a specific project, contact the respective ITD District office.
**Budget amounts shown reflect approximate CN amount in current Approved FY24 Program, unless known increase already exists.  Subject to change in Program Update.

District Key # Route # Beg MP End MP Project Location* Work Type Budget (1000s)** Approx Bid Date  Tons of Plant
Mix Paving 

 SY Concrete
Paving 

 CY 
Structural
Concrete 

LHTAC-1 19288 STC-5708 100.264 102.158 BECK RD; SELTICE WAY TO PRAIRIE AVE, POST FALLS HD RESRF/RESTO&REHAB 2,400 Apr - May 2024
LHTAC-1 22398 Local 0.369 0.514 MCGHEE RD PED IMPROVEMENTS, PONDERAY SAFETY/TRAFFIC OPERATIONS 360 Apr - May 2024

LHTAC-3 20146 Local 103.020 103.590 MISSION ST; SCL TO DEINHARD LN, MCCALL RESRF/RESTO&REHAB 2,300  Bid Opening
March 19, 2024 

3,520 0 0

LHTAC-4 18807 STC-8030 100.378 100.684 RIVER ST; WALNUT ST TO GALENA ST, HAILEY RESRF/RESTO&REHAB 2,800  Bid Opening
April 2, 2024 

LHTAC-4
20666
22003
23737

STC-2777 4.500 8.900 SHOE STRING RD REHABILITATION, SAFETY, AND FREIGHT, GOODING HD
RESRF/RESTO&REHAB
SAFETY/TRAFFIC OPERATIONS
FREIGHT

4,000 May - Jul 2024 11,740 0 0

LHTAC-1 23284 OFFSYSTEM 0.000 0.000 ROADWAY & GUARDRAIL IMPROVEMENTS, LAKES HD SAFETY/TRAFFIC OPERATIONS 440 May - Jun 2024 0 0 0
LHTAC-4 20699 STC-2793 100.060 102.810 CRESTVIEW RD REHABILITATION, PH 1, HILLSDALE HD RECONST/REALIGN 2,700 May - Jun 2024 7,170 0 0
LHTAC-2 23290 STC-4755 0.000 7.827 WAHA AND LAPWAI ROAD CURVES, NEZ PERCE CO SAFETY/TRAFFIC OPERATIONS 560 May - Jun 2024 1,230 0 0
LHTAC-1 23282 OFFSYSTEM 0.000 0.000 CURVE & ROADWAY SAFETY IMPRV, BENEWAH CO SAFETY/TRAFFIC OPERATIONS 430 May - Jul 2024 0 0 0
LHTAC-1 23286 OFFSYSTEM 0.000 0.000 STOP CONTROL SAFETY IMPROVEMENTS, BONNER CO SAFETY/TRAFFIC OPERATIONS 400 May - Jul 2024 0 0 0

Approximate Budget: 16,390$                

*For information on a specific project, contact the respective ITD District office.
**For Specific Bid Dates and Updates go to the ITD Contractor Bidding ITD.IDAHO.GOV Business Contractor Bidding webpage.

MARCH 2024 CONTRACTS BIDDING FORECAST
LOCAL HIGHWAY SYSTEM PROJECTS LIKELY TO BE ADVERTISED MARCH 2024 - JUNE 2024

MARCH 2024 CONTRACTS BIDDING FORECAST

MARCH 2024 CONTRACTS BIDDING FORECAST

TECM PROJECTS LIKELY TO BE ADVERTISED APRIL  2024 - DECEMBER 2024

STATE HIGHWAY SYSTEM PROJECTS LIKELY TO BE ADVERTISED MARCH 2024 - MAY 2024
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