

**FY 2018 - 2024 STIP**

Updated: 7/17/2018 1:15 PM

**SUMMARY OF ALL FHWA and FTA STIP AMENDMENTS and ADMINISTRATIVE MODIFICATIONS  
In Key Number Order**

Federal Approval	Document	KeyNo	District	MPO Area	ProgYr	Route, Project Name	Program	Action
2/14/2018	AdMod 18-03	<b>7215</b>	3	n/a	2020	SH 55, PAYETTE RV BR, HORSESHOE BEND	Bridge Restoration	Increase LP \$177k, RW \$23k, PC \$25k
2/21/2018	AdMod 18-04	<b>12019</b>	2	n/a	2019	OFFSYS, OROFINO CR RD BR, CLEARWATER CO	Bridge - Off system	Delay from FY18 to FY19, offset \$1.25M to KN 12122
2/6/2018	AdMod 18-02	<b>12048</b>	3	COMPASS	2021	STC-7807, S CEMETERY RD; SH 44 TO WILLOW CR	STP-Local Urban	Increase PE \$10k/PC \$30k
2/26/2018	FHWA H04	<b>12099</b>	5	BTPO	PREL	SMA-7031, INT HAWTHORNE & W QUINN RDS, CHUBBUCK	STP-Local Urban	Delay from FY21 to PREL
2/21/2018	AdMod 18-04	<b>12122</b>	6	n/a	2019	OFFSYS, E 1300 N, ORA BR, FREMONT CO	Bridge - Off system	Increase CN \$1.25M, offset from KN 12019
4/18/2018	AdMod 18-06	<b>12311</b>	1	KMPO	2018	STP-7605B, SELTICE WAY CONGESTION MITIGATION	STP-Local Urban	Increase CN \$290k
7/17/2018	FHWA H09	<b>12382</b>	3	n/a	2018	SMA-8043, S 18TH ST; 6TH ST TO AMERICAN LEGION BLVD	STP-Local Urban	Increase CN \$716k
6/25/2018	AdMod 18-08	<b>13055</b>	3	COMPASS	2019	NHS-7773, 10TH AVE BR, CALDWELL	Bridge - Local	Delay from FY18 to FY19
4/18/2018	AdMod 18-06	<b>13444</b>	2	LCVMPO	2018	LOCAL, VINEYARD DR GUARDRAIL, LEWISTON	STP-Local Urban	Increase CE \$12k; CN \$33k,
2/6/2018	AdMod 18-02	<b>13476</b>	3	COMPASS	2021	SH 44, HALF CFI INT EAGLE RD & SH 44, EAGLE	Capacity	Increase PC \$570k
3/9/2018	AdMod 18-05	<b>13481</b>	3	COMPASS	2018	STP-7220, INT STATE ST & COLLISTER DR, BOISE	Local Participation	Increase CN \$1.34M
3/9/2018	AdMod 18-05	<b>13481</b>	3	COMPASS	2018	STP-7220, INT STATE ST & COLLISTER DR, BOISE	STP-TMA	Increase CN \$300k
5/17/2018	AdMod 18-07	<b>13481</b>	3	COMPASS	2018	STP-7220, INT STATE ST & COLLISTER DR, BOISE	Local Participation	Decrease CN \$949k
5/17/2018	AdMod 18-07	<b>13481</b>	3	COMPASS	2018	STP-7220, INT STATE ST & COLLISTER DR, BOISE	STP-TMA	Increase CN \$880k
2/28/2018	FTA T01	<b>13801</b>	5	BTPO	2021	TRANSIT, POCATELLO UZA CAPITAL	FTA 5307 - Small Urban	Increase from \$6k to \$256k
1/29/2018	FHWA H02	<b>13879</b>	2	n/a	2018	US 12, TUMBLE CR TO LOCHSA RANGER STATION, IDAHO CO	Restoration	Add to program, was grouped now individual
4/23/2018	FHWA H05	<b>13916</b>	3	COMPASS	2018	LOCAL, DRY CR TRAIL, EAGLE	TAP-TMA	Increase from \$35k to 209k
6/25/2018	AdMod 18-08	<b>13916</b>	3	COMPASS	2018	LOCAL, DRY CR TRAIL, EAGLE	TAP-TMA	Increase CN \$3k
2/5/2018	FHWA H03	<b>13918</b>	3	COMPASS	PREL	LOCAL, RAIL WITH TRAIL PATHWAY, MERIDIAN	TAP-TMA	Delay from FY18 to PREL
4/23/2018	FHWA H05	<b>13952</b>	3	COMPASS	2018	US 95, BOISE RIVER BRIDGE HYDRAULIC STUDY	Systems Planning	Revise name, location, scope
1/29/2018	FHWA H02	<b>14002</b>	5	n/a	2018	I 15, ROSE RD IC, BINGHAM CO	Bridge Restoration	Add to program, was grouped now individual
4/18/2018	AdMod 18-06	<b>14024</b>	6	BMPO	2022	SMA-7406, INT E 17TH ST & S WOODRUFF AVE	STP-Local Urban	Increase PC \$140k
5/17/2018	AdMod 18-07	<b>18852</b>	3	COMPASS	2018	US 20, INT FARMWAY RD, CANYON CO	Safety - State	Increase CN \$36k
5/21/2018	FHWA H06	<b>18881</b>	4	n/a	2019	I 84, I 86 SALT LAKE SYSTEM INTERCHANGE	Bridge Restoration	Increase CN \$3.4M
2/21/2018	AdMod 18-04	<b>18922</b>	5	BTPO	2018	TRANSIT, POCATELLO UZA CAPITAL	FTA 5310 - Transport Elderly	Increase \$20k for Revised Engineer's Est.
2/6/2018	AdMod 18-02	<b>18999</b>	1	n/a	2021	US 95, WINDFALL PASS CURVE, BENEWAH CO	Safety - State	Delay from FY18 to FY21, offset to KN 12964
4/18/2018	AdMod 18-06	<b>18999</b>	1	n/a	2018	US 95, WINDFALL PASS CURVE, BENEWAH CO	Safety - State	Advance from FY21 to FY18
5/17/2018	AdMod 18-07	<b>19046</b>	1	n/a	2020	OFFSYS, RUBY CR #2 BR, BOUNDARY CO	Bridge - Off system	Increase PC \$238k
2/26/2018	FHWA H04	<b>19053</b>	5	BTPO	2022	I 15, E ALAMEDA RD AND YELLOWSTONE AVE, BANNOCK CO	Safety - State	Delay from FY19 to FY22, offset to KN 20314
1/24/2018	AdMod 18-01	<b>19188</b>	1	KMPO	2021	I 90, PENNSYLVANIA AVE OPASS, CDA	Bridge Restoration	Combine KN 19350 under this key
2/28/2018	FTA T01	<b>19189</b>	5	BTPO	2021	TRANSIT, POCATELLO UZA CAPITAL	FTA 5307 - Small Urban	Increase from \$0 to \$63k
5/17/2018	AdMod 18-07	<b>19292</b>	1	n/a	PREL	STC-5764, MAIN ST/SILVER VALLEY RD BR	Bridge - Local	Delay design from FY18 to FY19
4/18/2018	AdMod 18-06	<b>19326</b>	1	KMPO	2019	STATE, FY19b D1 BRIDGE REPAIRS	Bridge Preservation	Partial advance to FY18
1/24/2018	AdMod 18-01	<b>19350</b>	1	KMPO	2021	I 90, PENNSYLVANIA AVE OPASS WB, CDA	Bridge Restoration	Remove, combine scope/budget w/KN 19188
3/13/2018	FTA T02	<b>19609</b>	3	COMPASS	2018	TRANSIT, CWI ENTRANCE & ROUNDABOUT, VRT, NAMPA	FTA 5307 - Small Urban	Increase from \$623k to \$863k
5/17/2018	AdMod 18-07	<b>19718</b>	1	n/a	PREL	STC-5750, PINE CR RD BRIDGE	Bridge - Local	Delay design from FY18 to FY19
5/17/2018	AdMod 18-07	<b>19749</b>	1	KMPO	2019	STC-5829, RIVERVIEW DR GUARDRAIL	Safety - Local	Delay from FY18 to FY19

FY 2018 - 2024 STIP

Updated: 7/17/2018 1:15 PM

SUMMARY OF ALL FHWA and FTA STIP AMENDMENTS and ADMINISTRATIVE MODIFICATIONS  
In Key Number Order

Federal Approval	Document	KeyNo	District	MPO Area	ProgYr	Route, Project Name	Program	Action
1/29/2018	FHWA H02	19849	5	n/a	2022	I 15, ARIMO RD IC# 40, BANNOCK CO	Bridge Restoration	Add to program, was grouped now individual
3/9/2018	AdMod 18-05	19944	3	COMPASS	2021	US 20/26, CHINDEN; LOCUST GROVE TO EAGLE	Safety - State	Increase PC \$662k
4/23/2018	FHWA H05	20008	3	COMPASS	2019	NHS-7933, 21ST AVE UPRR RRX, CALDWELL	Rail Crossing	Remove from program
4/18/2018	AdMod 18-06	20011	2	n/a	2018	US 12, VALLEY VIEW DRIVE TURNBAY, IDAHO CO	Safety - State	Advance from FY19 to FY18
5/17/2018	AdMod 18-07	20011	6	n/a	2018	US 12, VALLEY VIEW DRIVE TURNBAY, IDAHO CO	Safety - State	Increase CN \$242k
6/25/2018	AdMod 18-08	20020	2	LCVMPO	2018	SMA-7414, MAIN ST PED IMPRV, LEWISTON	Safety - Local	Advance from FY19 to FY18
5/17/2018	AdMod 18-07	20039	1	n/a	PREL	STC-5750, W FK PINE CR RD BR	Bridge - Local	Delay design from FY18 to FY19
3/13/2018	FTA T02	20043	3	COMPASS	2018	TRANSIT, ABOVE & BEYOND ADA PARATRANSIT, NAMPA AREA	FTA 5307 - Small Urban	Decrease from \$400k to \$225k
6/14/2018	FHWA H07	20065	6	BMPO	2018	STATE, JCT I 15 , US 20 SAFETY AND MOBILITY IMPROVEMENTS	Systems Planning	Increase PC \$973k
4/18/2018	AdMod 18-06	20095	3	COMPASS	2018	LOCAL, BOISE STATE UNIVERSITY SECURE BIKE FACILITIES	TAP-TMA	Revise name
6/26/2018	FHWA H08	20095	3	COMPASS	2018	LOCAL, BOISE STATE UNIVERSITY SECURE BIKE FACILITIES	TAP-TMA	Increase CN \$34k
4/18/2018	AdMod 18-06	20105	3	COMPASS	2018	TRANSIT, CCOA VEHICLE REPLACEMENT, NAMPA	FTA 5339 - Small Urban	Increase CN \$13k
3/13/2018	FTA T02	20153	3	COMPASS	2018	TRANSIT, COMMUTERIDE VAN REPLACEMENTS & EXPANSION	FTA 5307 - Small Urban	Decrease from \$607k to \$270k
1/29/2018	FHWA H02	20228	6	n/a	2018	SH 75, YANKEE FK RANGER STATION TO JCT 93, CUSTER CO	Pavement Pres. (Non-C)	Add to program, was grouped now individual
2/21/2018	AdMod 18-04	20312	4	n/a	2019	LOCAL, JCT IDAHOME RD & 2750 E RD, RAFT RIVER HD	Freight	Delay from FY18 to FY19, offset \$3.7M to KN 13946
2/26/2018	FHWA H04	20314	5	BTPO	2019	I 15, NORTHGATE IC, CHUBBUCK	Capacity	Increase \$4.3M; 100% State Funded
5/17/2018	AdMod 18-07	20314	5	BTPO	2019	I 15, NORTHGATE IC, CHUBBUCK	Capacity	Increase CN \$1.25M, <b>Non-FA</b>
1/18/2018	FHWA H01	20315	3	COMPASS	2019	I 84, KARCHER IC TO FRANKLIN BLVD, NAMPA	Capacity/GARVEE	Advance to FY19, \$76M ST/\$74M GARVEE
5/21/2018	FHWA H06	20315	3	COMPASS	2019	I 84, KARCHER IC TO FRANKLIN BLVD, NAMPA	Restoration	Break out to KN 20796, 20797, 20798, & 20799
4/23/2018	FHWA H05	20351	3	COMPASS	2021	I 84, CALDWELL TO KARCHER	Capacity/GARVEE	Revise name, scope, cost, program year, funding
5/21/2018	FHWA H06	20352	1	KMPO	2019	US 95, JCT SH 53 IC, GARWOOD RD, UPRR BR, & FRONTAGE RDS	GARVEE	Reduce and split off to KN 20794 & 20795
4/23/2018	FHWA H05	20355	3	COMPASS	2019	OFFSYS, LOOK LN UPRR RRX, CALDWELL	Rail Crossing	Advance from FY21 to FY19
4/18/2018	AdMod 18-06	20369	4	n/a	2018	US 93, FY19 TWIN FALLS 11 ADA RAMPS	System Support	Advance from FY19 to FY18
5/17/2018	AdMod 18-07	20383	1	n/a	PREL	STC-5758, 6TH ST, S FK CDA RV BR	Bridge - Local	Advance design to FY18
4/18/2018	AdMod 18-06	20393	3	n/a	2018	SH 51, FY19 MOUNTAIN HOME 14 ADA RAMPS	System Support	Advance from FY19 to FY18
4/23/2018	FHWA H05	20511	3	COMPASS	2018	LOCAL, URBAN FUNDING ALLOCATION STUDY	STP-Local Urban	Remove from program
4/18/2018	AdMod 18-06	20625	6	BMPO	2018	US 20, FY19 IDAHO FALLS 5 ADA RAMPS	System Support	Advance from FY19 to FY18
5/17/2018	AdMod 18-07	20626	6	BMPO	PREL	US 20, I 15; MOBILITY & SAFETY, IDAHO FALLS	Restoration	Decrease PE \$100k
2/5/2018	FHWA H03	20639	3	COMPASS	2021	LOCAL, FAIRVIEW AVE GREENBELT RAMP, BOISE	TAP-TMA	Advance from PREL to FY21 and FY18
4/18/2018	AdMod 18-06	20639	3	COMPASS	2021	LOCAL, FAIRVIEW AVE GREENBELT RAMP, BOISE	TAP-TMA	Delay design from FY18 to FY19
6/25/2018	AdMod 18-08	20639	3	COMPASS	2021	LOCAL, FAIRVIEW AVE GREENBELT RAMP, BOISE	TAP-TMA	Advance design to FY18
3/13/2018	FTA T02	20716	3	COMPASS	2018	LOCAL, FY18 SR2S VRT, CANYON CO	FTA 5307 - Small Urban	Remove from program
1/24/2018	AdMod 18-01	20746	6	n/a	2019	US 20B, STOCKHAM & US 20 ROUNDABOUT, RIGBY	Safety - State	Advance from FY21 to FY19
2/5/2018	FHWA H03	20782	3	COMPASS	2019	LOCAL, ITS SMART ARTERIAL MANAGEMENT, ADA CO	Other Federal Non-Formula	Add to program, Federal Grant-ATCMTD
3/9/2018	AdMod 18-05	20782	3	COMPASS	2019	LOCAL, ITS SMART ARTERIAL MANAGEMENT, ADA CO	Other Federal Non-Formula	Advance \$750k from FY19
2/5/2018	FHWA H03	20783	5	n/a	2018	US 91, CLINGER RD UPRR CROSSING, BINGHAM CO	Rail Crossing	Add to program
1/18/2018	FHWA H01	20786	6	n/a	2018	SH 29, BRIDGE OVER EIGHTEEN MILE CREEK, LEMHI CO	Bridge Restoration	Add to program, Inspection of F&G Bridge

**FY 2018 - 2024 STIP**

Updated: 7/17/2018 1:15 PM

**SUMMARY OF ALL FHWA and FTA STIP AMENDMENTS and ADMINISTRATIVE MODIFICATIONS  
In Key Number Order**

Federal Approval	Document	KeyNo	District	MPO Area	ProgYr	Route, Project Name	Program	Action
4/23/2018	FHWA H05	20788	3	COMPASS	2018	SH 16, I 84 TO US 20/26, ADA AND CANYON COUNTIES	Capacity	Add to program
3/13/2018	FTA T02	20789	3	COMPASS	2018	TRANSIT, NAMPA TRANSIT ORIENTED DEVELOPMENT	FTA 5307 - Small Urban	Add to program, design phase only
4/18/2018	AdMod 18-06	20792	4	n/a	2018	SH 75, KETCHUM-CHALLIS HWY AVALANCHE REPAIR	WFLHD-FLAP	Add to program
4/23/2018	FHWA H05	20793	1	n/a	2018	RELINQUISH OWNERSHIP CDA LAKE DR TO LOCAL AGENCIES	System Support/Brd Unallocated	Add to program
5/21/2018	FHWA H06	20794	1	KMPO	2019	US 95, JCT SH 53 IC, UPRR BR, & FRONTAGE RDS	GARVEE/Bridge Restoration	Add to program, broke off from KN 20352
5/21/2018	FHWA H06	20795	1	KMPO	2019	US 95, GARWOOD RD GRADE SEPARATION & FRONTAGE RDS	GARVEE	Add to program, broke off from KN 20352
5/21/2018	FHWA H06	20796	3	COMPASS	2018	I 84, TEMP PAVING SHOULDER WIDENING	Capacity	Add to program, broke off from KN 20315
6/25/2018	AdMod 18-08	20796	3	COMPASS	2018	I 84, KARCHER IC TO FRANKLIN BLVD IC TEMP SHOULDER	Capacity	Increase CE \$250k
5/21/2018	FHWA H06	20797	3	COMPASS	2018	I 84, KARCHER OVERPASS	Capacity	Add to program, broke off from KN 20315
6/25/2018	AdMod 18-08	20797	3	COMPASS	2018	I 84, KARCHER OVERPASS, NAMPA	Capacity	Increase CE \$250k
5/21/2018	FHWA H06	20798	3	COMPASS	2021	I 84, NORTHSIDE BLVD TO FRANKLIN BLVD	GARVEE/Mobility/Capacity	Add to program, broke off from KN 20315
6/25/2018	AdMod 18-08	20798	3	COMPASS	2018	I 84, NORTHSIDE BLVD TO FRANKLIN BLVD, NAMPA	Restoration	Increase CE \$326k
5/21/2018	FHWA H06	20799	3	COMPASS	2019	I 84, KARCHER IC TO NORTHSIDE BLVD	GARVEE	Add to program, broke off from KN 20315
7/17/2018	FHWA H09	20831	6	n/a	2018	US 20, THORNTON IC ENVIRONMENTAL MONITORING, MADISON CO	Capacity	Add to program
5/18/2018	FTA T03	20832	5	n/a	2500	TRANSIT, D5 ELDERLY & DISABLED	FTA 5310 - Rural	Add to program
5/18/2018	FTA T03	20833	6	BMPO	2018	TRANSIT, TRANSPORTATION FOR ELDERLY & DISABLED VETERANS	FTA 5310 - Small Urban	Add to program
5/18/2018	FTA T03	20834	6	BMPO	2018	TRANSIT, MOBILITY ENHANCEMENTS FOR ELDERLY & DISABLED	FTA 5310 - Small Urban	Add to program
5/18/2018	FTA T03	20835	6	BMPO	2019	TRANSIT, ELVA ST MOBILITY ENH FOR ELDERLY & DISABLED	FTA 5310 - Small Urban	Add to program
6/26/2018	FHWA H08	20839	6	n/a	2018	STC-6869, PENCE BRIDGE WETLAND MONITORING, LOST RIVER HD	Bridge - Local	Add to program
6/26/2018	FHWA H08	20840	6	n/a	2018	STC-6786, 5000 SOUTH WETLAND MONITORING, MADISON CO	Bridge - Local	Add to program
6/26/2018	FHWA H08	20841	3	COMPASS	PREL	LOCAL, BIKE/PED BR OVER NORTH CHANNEL OF BOISE RV, EAGLE	TAP-TMA/Local Participating	Add to program
1/29/2018	FHWA H02	n/a	HQ	n/a	2018	RESTORATION GROUPED TOTAL	Grouped Total	Was \$111.433M, reduce to \$100.433
1/29/2018	FHWA H02	n/a	HQ	n/a	2018	BRIDGE RESTORATION GROUPED TOTAL	Grouped Total	Was \$37.954M, reduce to \$25.654M
1/29/2018	FHWA H02	n/a	HQ	n/a	2018	PAVEMENT PRESERVATION (NON-COMMERCE) GROUPED TOTAL	Grouped Total	Was \$7.903M, reduce to \$6.203M
2/26/2018	FHWA H04	n/a	HQ	n/a	2018	BRIDGE RESTORATION GROUPED TOTAL	Grouped Total	Was \$25.654M, increase to \$31.454M