



IDAHO TRANSPORTATION DEPARTMENT

P.O. Box 8028
Boise, ID 83707-2028

(208) 334-8300
itd.idaho.gov

CONSTRUCTION

Goose Creek Grade Improvements on Idaho 55, near McCall. Key #12358

*Work has paused during winter months. Will resume early summer 2016.

Broadway Bridge Replacement, Boise. Key #11588.

*Full bridge closure in effect during construction until fall 2016.

*Broadway Ave. closed between Cesar Chavez Ln. to Myrtle St. during construction. Traffic and Greenbelt detours will be clearly marked.

*Broadway Ave. will be repaved between Myrtle and Front streets. Free-running, right-turn lane will be added from southbound Broadway onto westbound Front St.

Garrity I-84 EB and WB On-Ramp Safety Improvements, Nampa. Key #13934 (New revenue project)

*Construction of new lane on both the eastbound and westbound on-ramps at Garrity continues.

*The speed limit on Garrity Blvd near the eastbound on-ramp has been reduced to 35 mph.

*Work will wrap up in late May/early June.

Karcher/Indiana Intersection Improvements, Caldwell. Key #13475

*Work has paused until June when nearby schools are out to reduce impacts to commuters in area.

Nampa-Caldwell Blvd./Karcher Safety Improvements, Nampa. Key #13033 (New revenue project)

*The free-running right-hand turn lane will be removed at the intersection. Signals will be adjusted to eliminate the conflict of the right turn with other traffic flows and current delineators will be removed.

*Medians and U-turn will be added to Nampa-Caldwell Boulevard to a section between Midland and Karcher Road to reduce the number of crashes that occur in the current center-turning lane.

*Work will begin early summer. Wrap up in fall 2016.

Improvements to Snake River Bridge, Grandview. Key #12881 (New revenue project)

*Rehabilitation of bridge deck and other structural repairs. Bridge reduced to one lane with signals on either end of the structure.

*Work will wrap up in fall 2016.

Mill and Inlay on U.S. 20/26 between Meridian and Garden City. Key # 13927/13928 (New revenue project)

*Extend life of existing pavement, provide smoother driving surface.

*Overnight work hours.

*Work will begin in early June and wrap up in late August 2016.

Gold Fork Bridge Replacement, SH-55. Key #13393

*Design-Build project. More details to come regarding traffic impacts/timeline.

Council Alternate Project, Council. Key #08432

*More details to come regarding traffic impacts/timeline.

Various Sealcoat Projects, District-wide. Keys #13356, 13925, 13354.

*Elmore Co., Adams Co., and Payette Co.

*More details to come regarding traffic impacts/timelines.