

MARCH 2023 90 DAY CONTRACTS BIDDING FORECAST

STATE HIGHWAY SYSTEM PROJECTS LIKELY TO BE ADVERTISED MARCH 2023 - MAY 2023 (MARCH 2023 90 Day Look Ahead)

District	Key #	Route #	Beg MP	End MP	Project Location*	Work Type	Budget (1000s)	Approx Bid Date**	Tons of Plant Mix Paving	SY Concrete Paving	CY Structural Concrete
1	20695	SH 53	8.2	9.3	N LATAH ST TO MP 9.3, RATHDRUM	Major Widening	6,500	March	9,470	-	13
1	20121	US 2	475.1	475.8	BNSF RR UNDERPASS, SANDPOINT	Reconstruction and Realignment	4,000	March	3,730	-	-
1	20678	Various	0.0	0.0	STATE, FY23 D1 BRIDGE REPAIR	Bridge Deck Repair	3,300	March	200	-	-
1	20237	US 95	378.0	421.0	US 95, SANDER RD TO KIDD ISLAND BAY RD SEALCOAT	Seal coat	4,500	March	-	-	-
1	23935	SH 53	4.5	8.4	N BRUSS TO LATAH ST, KOOTENAI CO	Mill and Inlay	3,000	April	-	-	-
1	23934	SH 5	6.7	12.8	SH 5, PEDEE CR RD TO MILEPOST 15, BENEWAH CO.	CRABS	5,000	April	-	-	-
1	22770	SH 54	0	5	SH 41 TO US 95, KOOTENAI CO	Reconstruction	6,000	May	-	-	-
1	20592	SH 3	111.38	117.68	CDA RV BR TO I-90 KOOTENAI CO (Comp 20482)	Seal Coat	1,000	April	-	-	-
1	20482	SH 97	69.07	81.5	HARRISON BR TO WHISTLE RD KOOTENAI CO (Comp 20592)	Seal Coat	687	April	-	-	-
1	20525	US 95	515.51	521.67	MP 5155 TO JCT SH 1 BOUNDARY CO	Pavement Rehabilitation & Resurfacing	4,400	March	20,000	-	-
2	23567	US 95	193.5	196.5	ROCK FALL MITIGATION, IDAHO COUNTY	Rockfall Mitigation	1,500	April	-	-	-
3	20506	SH 55	Varies	Varies	SH 55C, STATE ST TO PAYETTE RV BR, BOISE CO	Pavement Rehabilitation & Resurfacing	15,200	April	70,000	-	-
3	22228	US 95	0.0	16.7	OREGON LN TO WEIGH STATION	Pavement Rehabilitation & Resurfacing	16,200	March	55,000	-	-
3	19860	I 84	74.4	74.4	SIMCO RD IC, ELMORE CO	Bridge Replacement	10,100	May	4,524	15,188	225
T-3	23336	I 84	33.59	33.59	KARCHER IC, CANYON CO	Bridge and Approaches (expected retaining walls)	16,000	May	9,694	4,860	564
T-3	23437	I 84	26.73	28.23	CENTENNIAL IC TO FRANKLIN IC, CANYON CO	Major Widening (expected bridge reconstruction)	87,500	April	16,311	142,363	3,729
T-3	23409	SH 16	93.9	95.9	FRANKLIN RD TO USTICK RD, ADA & CANYON COS	Major Widening/expected new irrigation	72,000	May	15,004	107,753	2,202
4	20566	Various	0.0	0.0	STATE, D4 #2 NON COM SEAL COATS	Seal Coat	3,400	March	-	-	-
T-4	23343	I 84	168.0	173.0	SOUTH JEROME IC TO TWIN FALLS IC, JEROME CO	Bridge Replacement and Minor widening	92,500	March	42,800	352,000	4,000
5	20688	I 15	97.1	104.2	ROSE IC TO N LAVA ROCKS, BINGHAM CO	Pavement Rehabitations & Resurfacing	22,600	March	78,000	-	-
5	20595	State	0.0	0.0	FY23 BLACKFOOT SIGNAL UPGRADE	Traffic Signal Updates	2,200	April	-	-	-
6	20735	US 20B	1.4	1.5	YELLOWSTONE HWY & HOLMES MICROSEAL, I.F.	Seal Coat	2,200	March	-	-	-
T-6	23474	US 20	340.4	340.4	EXIT 343 INTERCHANGE, FREMONT CO	New Interchange	25,000	May	41,000	-	700
									365,733	622,164	11,433

Approximate Budget: \$ 404,787

MARCH 2023 90 DAY CONTRACTS BIDDING FORECAST

LOCAL HIGHWAY SYSTEM PROJECTS LIKELY TO BE ADVERTISED MARCH 2023 - MAY 2023 (MARCH 2023 90 Day Look Ahead)

District	Key #	Route #	Beg MP	End MP	Project Location*	Work Type	Budget (1000s)	Approx Bid Date**	Tons of Plant Mix Paving	SY Concrete Paving	CY Structural Concrete
LHTAC-1	22874	Local	multiple	multiple	RECTANGULAR RAPID FLASHING BEACONS, CDA	Sidewalk and curb and gutter	500	May	-	-	-
LHTAC-1	22876	Local	multiple	multiple	CLEAR ZONE SAFETY IMPV, BONNER CO	Tree and scrub removal	500	May	-	-	-
LHTAC-3	13487	Local	1.5	1.5	MIDDLETON AND USTICK ROUNDABOUT	Intersection Improvements	3,594	April	5,400	-	-
LHTAC-5	19247	Local	0.1	0.8	S. FISHER ST; E WALKER ST TO E ALICE ST, BLACKFOOT	Pavement Improvements & ADA Work	3,701	March	5,536	-	-
LHTAC-5	22411	Local	0.0	0.1	S 5TH AVE SAFETY IMPROV, POCATELLO	Sidewalk and curb and gutter	300	May	-	-	-
LHTAC-6	22886	Local	multiple	multiple	RAISED CURB MEDIANS, IDAHO FALLS	Median Curb	400	April	-	-	-
LHTAC-6	18933	Local	142.4	144.1	GARDEN CREEK RD TO CHALLIS CL	Pavement Improvements	3,770	April	4,831	-	-
ACHD	20122	Local	0.0	0.0	FY22 PAVEMENT PRESERVATION AND ADA, PH 2, BOISE	Pavement Improvements & ADA Work	2,000	April	3,700	-	-
									19,467	-	-

Approximate Budget: \$ 8,595

*For information on a specific project, contact the respective ITD District office.

**For Specific Bid Dates and Updates go to the ITD Contractor Bidding ITD.IDAHO.GOV Business Contractor Bidding webpage.