



U.S. Department
of Transportation
**Federal Highway
Administration**

Idaho Division
August 18, 2022

3050 Lakeharbor Lane, Suite 126
Boise, ID 83703-6354
(208) 334-9180
(208) 334-1691
Idaho.FHWA@dot.gov

In Reply Refer To:
HPR-ID

Mr. Scott Stokes, Director
Idaho Transportation Department
P. O. Box 7129
Boise, ID 83707

Attn: Chris Bray, Finance Manager

RE: 2022 STIP Amendment #H12

Dear Mr. Stokes:

This amendment approval amends the 2022 STIP to reflect the consolidation of construction funds in FY22 for KN 20083 from FY23 to FY22, as requested in ITD's August 15, 2022 letter. This approval is based on the following:

- The changes to the program are not intermodal in nature and will not affect the State's conformity process and, therefore, FHWA has sole approval authority.
- The proposed change does not affect fiscal constraint.
- ITD has the mechanisms in place to ensure compliance with new rules required by the Bipartisan Infrastructure Law.

In consideration of the above, ITD's 2022 STIP Amendment #H12 is approved as requested.

Sincerely,

Maureen H. Gresham
Community Planner

E-Mail cc:
Jeanette Finch, ITD Hqts FPA
Chris Bray, ITD Hqts FPA
Ned Conroy, FTA Region 10



IDAHO TRANSPORTATION DEPARTMENT

P.O. Box 7129
Boise ID 83707-1129

(208) 334-8000
itd.idaho.gov

August 15, 2022

Peter Hartman, Division Administrator
Federal Highway Administration
3050 Lake Harbor Lane, Suite 126
Boise, ID 83703-6217

Linda Gehrke, Regional Administrator
Federal Transit Administration
Federal Building, Suite 3142
915 Second Avenue
Seattle, WA 98171

Attn: Maureen Gresham

Attn: Ned Conroy

SUBJECT: FY 2022 – 2028 STIP AMENDMENT – August 15, 2022 # H12

Dear Mr. Hartman:

ITD requests approval for a STIP amendment to use National Highway Performance Program (NHPP) funds to fully fund the construction phase of KN 20083 in FY22 rather than splitting the costs between FY22 and 23 and to cover the increase in total project cost. The NHPP funds are available due to savings from releasing indirect costs. Additional Federal-aid was scheduled in FY23 and we had planned to convert the A/C to NHPP at that time. The attached table increases the Bridge Restoration grouped total which would normally require public involvement. This is a special circumstance due to the fact we had originally planned to use AC funds in FY23 and that the project has already undergone robust public involvement.

The Department requests that the change described in this letter be amended to the FY 2022 – 2028 STIP in order to allow obligation of funds as planned. No further public involvement or air quality conformity analysis is required. The Idaho Transportation Department certifies that the above action meets all applicable requirements as described in 23 CFR 450.218 of *Planning Assistance and Standards*. The STIP continues to be consistent with the Idaho Transportation Department's 2040 Long-Range Transportation Plan as approved by the Idaho Transportation Board in 2019.

Sincerely,

A handwritten signature in cursive script that reads "Chris Bray".

Chris Bray
Financial Manager, FP&A

cc:
ITD: B. Rindlisbacher
D. Kuisti
D. Tolman
C. Bray
J. Collins
C. Wonacott
H. Ruhle
R. Gill
B. Wolfinger
FHWA: J. Perry
E. Miltner
K. Holman
L. Applebee
S. Tipuric
FTA: A. Changchien
K. Mcguill

FY 2022 - 2028 STIP Amendment

Action	Key Number	Program Year	Route, Project Name	Work Type	Public Involvement	District	Date Approved By		
							MPO	Governor	FHWA/FTA
4	Major revision to Bridge Restoration Grouped Total FY22 Grouped Total \$78.6M increased \$7M, New Total \$85.6M <i>Fully fund in FY22--KN 20083, I 15, FORT HALL IC# 80, BANNOCK CO,</i> <i>Total project cost \$33.7M NHPP funds</i>					5	N/A	FMFPA 8/15/2022	FHWA 8/18/2022

Amendment action legend:

- 1) Major scope change to individually listed project in 4-Yr STIP (work, cost, or location)
- 2) New (or advanced from Year 5 or PD) individually listed project with costs programmed in 4-Yr STIP
- 3) Removed (or delayed to Year 5 or PD) individually listed project with costs programmed in 4-Yr STIP
- 4) Major revisions to Group Control Totals
- 5) Delayed from a previous STIP

Acronyms:

STIP - Statewide Transportation Improvement program
 Key Number/KN - Key number used to track deliverables within ITD systems
 Program Year - Year all funding required to produce deliverable is obligated (usually construction year)
 PREL - Preliminary development (construction outside of 4-Yr STIP but development within)
 ITB - Idaho Transportation Board
 FMFPA - Financial Manager, Financial Planning & Analysis

Funding Types: FA=Federal-aid; ST=State; LPT; Local Participating

MPO - Metropolitan Planning Organization
 KMPO - Kootenai Metropolitan Planning Organization (Coeur d'Alene MPO Agency)
 LCVMPPO - Lewis-Clark Valley Metro. Planning Organization (Lewiston, Clarkston, Asotin MPO Agency)
 COMPASS - Community Planning Association of Southwest Idaho (Boise & Nampa MPO Agency)
 BTPO - Bannock Planning Organization (Pocatello & Chubbuck MPO agency)
 BMPO - Bonneville Planning Organization (Idaho Falls MPO Agency)