
· Bridge will be built half at a time, leaving the old bridge operational 
until half of the new bridge is built.

· All tra�c will be transferred to the half of the new bridge when the old 
bridge is demolished and the second half of the new bridge is built.

· I-15 will operate in crossovers, at times, when the bridge is being built. 

· On-Ramps will be closed for about a week when tying new ramp into 
existing ramp. 
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