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2013 ITD/FHWA STEWARDSHIP AGREEMENT

I. Purpose

Pursuant to 23 U.S.C. 106 (c), the Federal Highway Administration (FHWA) and the Idaho Transportation Department (ITD) agree to
follow the procedures set forth in this Stewardship and Oversight Agreement (hereafter referred to as the “Agreement”), which
outlines their respective oversight responsibilities in the delivery of Federal-aid projects.

The purpose of this Agreement is to formalize the roles and responsibilities of the Idaho Division of the FHWA and ITD in
administering the Federal-Aid Highway Program (FAHP) based on local conditions that are important to both agencies. This
Agreement is not intended to provide a one-stop-shop for all matters relating to the working relationship between the Idaho Division
and ITD, nor is it expected to provide comprehensive guidance with regard to the FAHP. This Agreement outlines a consistent risk-
based approach for the FHWA, Idaho Division and the ITD to effectively and efficiently manage the public funds and to ensure the
FAHP is delivered in accordance with laws, regulations, policies, and good business practices. The ITD accepts responsibility as the
project approval authority for delegated activities in accordance with Section 106 of Title 23, United States Code (USC). This
Agreement formalizes these assumed responsibilities and agreements to address how the FAHP will be administered in Idaho.

Since Title 23 USC does not recognize local entities as direct recipients of Federal-aid funds, local public agencies cannot take the
place of the ITD in the administration of the FAHP. However, ITD is permitted to delegate certain activities, under its supervision, to
local public agencies (cities; counties; township; municipality; Local Highway Technical Assistance Council (LHTAC), Ada County
Highway District (ACHD) etc.) under Federal regulation 23 CFR 1.11 and 635.105 which notes that ITD is responsible for insuring
that local public agency projects receive adequate supervision and inspection to ensure that these projects are completed in
conformance with approved plans and specifications. In those instances where a Local Public Agency (LPA) elects to use consultants

for construction engineering services, the local public agency shall provide a full-time employee of the agency to be in responsible
charge of the project as per 23 CFR citations noted above. ITD has chosen to delegate certain activities to local public agencies for the

FAHP on the local system and ITD accepts stewardship and oversight responsibility for those activities.

The FHWA retains overall responsibility for the FAHP and this Agreement does not preclude the FHWA from accessing or reviewing
any Federal-aid program and/or project and does not replace the provisions of Title 23, USC. This Agreement supersedes all past
agreements. A FHWA legal review as part of the concurrence process to ensure consistency with laws, regulations, and policies will

be completed before a new Agreement is signed by the FHWA and I[TD.
II. Background
Section 106 of Title 23, United States Code, requires FHWA and ITD to enter into an agreement that documents the delegation of
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responsibilities. The FHWA Stewardship/Oversight Agreement Guidance issued July 1, 2011, encouraged all division offices to
implement a comprehensive approach in developing their Stewardship and Oversight Agreement. For additional information on
Stewardship and Oversight Agreements see http://www.fhwa.dot.gov/federalaid/stewardship/. The Moving Ahead for Progress in the
21% Century Act (MAP-21) of 2012 created a streamlined and performance-based surface transportation program building on many
policies established in 1991. MAP-21 promotes accelerating project delivery and encourages innovation. For additional information
on MAP-21 see http://www.fhwa.dot.gov/map2 1/summaryinfo.cfm. Q&A’s regarding transition, infrastructure; environment,
planning, and realty; safety, operations, innovative program delivery, federal lands, research, and finance can be found at

hitp://www.thwa.dot.gov/map2 1 /gandas/.

In addition to the changes brought through MAP-21, current requirements shall be maintained by State and Federal agencies to ensure
accountability and transparency in managing the FAHP in accordance with the Federal Funding Accountability and Transparency Act.

MAP-21 sets transformational policies which provide additional flexibility to states in return for increased accountability toward
national priorities. FHWA is expected to adjust its traditional stewardship and oversight role to determine what changes are
appropriate in order to deliver a successful Federal-aid program. Additional emphasis will include a stronger data-driven performance
element and a formal application of risk management principles. MAP-21 Section 1503 notes “the Secretary shall not assign any
responsibilities to a state for projects the Secretary determines to be in a high risk category”. These high risk categories will be

determined on a national basis, a state-by-state basis, or by a combination of both.

I1I. Division and State Local Roles and Responsibilities

This Agreement addresses ITD’s assumption of FHWA’s project responsibilities on select projects as provided by 23 USC 106(c) and
the assumption of some project activities by Local Public Agencies under 23 CFR 1.11 and 635.105 . Nothing in this Agreement limits
the division office’s ability to access or review documents that are pertinent to the delivery of the FAHP. The Idaho Division and ITD

will work cooperatively and collaboratively in the administration of the provisions or terms of this Agreement.

Federal Highway Administration, Idaho Division

It is the intent of this Agreement to delegate the maximum reasonable authority from FHWA to ITD under Title 23 regulations
providing there is assurance that processes are being followed and there is compliance to the laws and regulations.

The provisions of this Agreement do not modify the FHWA’s non-Title 23 program oversight and project approval
responsibilities for activities as required under the Clean Air Act; the National Environmental Policy Act of 1969 (NEPA) and
other related environmental laws and statutes; the Uniform Relocation Assistance and Real Property Acquisition Policies Act
of 1970, and the Civil Rights Act of 1964 and related statutes, unless expressly permitted by MAP-21 Section 1314 through
1318 dealing with Categorical Exclusions. In summary, provisions encourage streamlining the project delivery process through

9/3/2013
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the environmental review process required under NEPA; setting limits on the length of the environmental review process;
widening the class of projects that qualify as “categorical exclusions”; and making it easier to use previous planning work to
meet NEPA requirements.

FHWA will monitor the FAHP and maintain review and/or approval authority (as defined in Appendix A) of non-delegated
activities. The FHWA and ITD are responsible for ensuring financial integrity and compliance with applicable laws and
regulations.

FHWA can review any program or project including those that have unique features, high-risk elements, unusual
circumstances, or projects included in program and/or process reviews.

FHWA will conduct verification activities to assure that the laws, regulations, policies and agreements are followed in the
expenditure of Federal-aid highway funds in Idaho. These oversight activities are detailed in Section IV.

FHWA division offices are tasked with developing an annual risk-based project stewardship and oversight program. This risk-
based federal oversight program has three main components: 1) required project approval actions, 2) data-driven Compliance
Assessment Program (CAP) reviews, and 3) risk-based stewardship and oversight for projects of corporate and division
interest.

CAP reviews will include federal oversight and non-federal oversight projects randomly selected through FHWA’s Financial
Management Information System project list. These projects will undergo several reviews, a CAP CORE Question Review and
a Specific Project Checklist Review covering any of the following topics: civil rights, contract administration, emergency
relief, environmental, finance, material quality, planning, realty, and work zone safety.

Corporate level projects may include Major Projects >$500 million, Executive Order Projects, TIGER projects, Projects of
National and Regional Significance and Other Division Office / HQ Significant Projects. FHWA Projects of Interest are
similar in nature to projects currently designated as full oversight projects. However, FHWA Projects of Interest selected via a
risk-based process and evaluation may only be selected for one risk-based project feature, activity, or phase of interest.

Idaho Transportation Department

ITD is empowered through delegation as provided under Federal law to monitor, review and/or approve activities related to the use of
Federal-aid funds. ITD, in conformance with Title 23, USC accepts responsibilities for delegated duties in this Agreement. ITD’s
responsibility applies to both ITD administered and local public agency administered projects.

ITD agrees that all project actions will be carried out on behalf of FHWA according to laws, regulations, policies and
established agreements and that processes and controls are in place to fully implement these responsibilities.

ITD will provide the necessary processes, approvals, oversight, and review to ensure that delegated projects receive adequate
supervision and inspection, and that they are completed in conformance with approved plans and specifications and applicable

Federal requirements.

ITD/FHWA Oversight Agreement Page 5 of 53 9/3/2013



Annually by September 30, ITD will certify to FHWA that local public agencies have the staff, controls and processes in place
to fully implement the activities which have been delegated to them. The certification will include a listing of all verification
activities that ITD has undertaken to assure that laws, regulations, policies and agreements are followed.

In matters concerning questionable eligibility for Federal participation in the programming, development, and construction of
Federal-aid projects, ITD will consult with FHWA or FHWA may choose to become involved in determining eligibility.
Procedures have been established to ensure that actions taken, which are not in compliance with applicable laws, regulations,
policies and established agreements, are identified by ITD and coded in ITD’s accounting system as Federal-aid non-

participating.

IV. Methods of Program Oversight

Program oversight refers to FHWA and ITD’s daily stewardship of the FAHP and ensures Federal program requirements are met. The
following is a detailed description of each technique used in providing stewardship and oversight of the FAHP.

a. Project Oversight

Annually, FHWA and ITD will review the program of scheduled projects to determine which projects will be administered as FHWA
Projects of Interest and which will be carried out as described in Section V. FHWA and ITD will initiate this action by providing a list
of suggested oversight projects for each year. Projects shall be considered for the FHWA Projects of Interest list prior to authorizing

PE. The criteria for selecting federal oversight activities for FHWA Projects of Interest will include:

Technical complexity (bridge design, geotechnical challenges, new procedures).
Environmental Impact Statement required.
Special environmental or other challenges.

New alignment projects.
Urban projects where utilities/right of way add to the degree of difficulty.
A range of project types such as Interstate and/or National Highway System (NHS) etc.

A sampling of projects being administered by each district and local public agencies.
Large contracts.

Innovative financing/innovative contracting methods
Projects determined to be “high-risk” by FHWA (MAP-21)

In addition, FHWA and ITD will annuaily review in November/December the list of current federal oversight projects and determine
whether specific phases of project development should be federal oversight.

ITD/FHWA Oversight Agreement
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b. Program Oversight

Program assessments provide another avenue to determine the performance of the FAHP. Assessments include joint risk assessments,
self-assessments, and others. These tools are based on the common concepts of identifying strengths, areas of concern, opportunities,
and sharing “best” practices to continually improve the programs. Program assessments may be triggered by national
requirements/initiatives or the desire to strive for continual improvement.

Jointly, FHWA and ITD will annually perform a risk assessment of various program areas for the purpose of prioritizing its program
level oversight activities for the coming year. FHWA will schedule formal meetings with ITD to conduct the annual risk assessment
beginning in October each year. Completion of the analysis, assessment of the results, and the development of proposed actions will
include getting feedback from program managers responsible for implementing the program areas. The final joint FHWA/ITD risk

mitigation plan will be completed by the end of April and will be used to assist with the annual update of program level performance

indicators.

Work plans for high priority (top 20) activities will be developed jointly by FHWA and ITD and approved in June/July. Each finalized
work plan will include a list of action items, responsible parties, and milestone dates. A General Program Responsibility Matrix
(Appendix C) and Stewardship/Oversight indicators (Appendix D) are incorporated and used in this Agreement to set targets, track
trends, and to implement countermeasures/actions when program data is not moving in the desired target direction.

c. Process Reviews

In general, FHWA will use process reviews to assess the capability and capacity of ITD in those areas where ITD has assumed
FHWA'’s responsibilities and will evaluate compliance with established procedures and policies, including documentation of internal
controls and pre-determined schedules for regular reviews of specific programs or components, such as project management plans,
initial and annual finance plan submissions, cost estimate reviews, internal evaluations, and risk assessments.

Reviews will be conducted by joint teams from FHWA and ITD and/or other stakeholder groups or organizations. The reviews will:

Ensure compliance with Federal requirements and established procedures and policies.
Identify opportunities for greater efficiencies and improvements to the program.

Identify exemplary practices.
Identify areas that need attention and make recommendations for improvement.

These reviews may be referred to as program improvement reviews, process reviews, program/product evaluations, or continuous
process improvement initiatives. Program reviews are often triggered by risk assessments or performance indicators/measures that
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suggest a need for improvement. Immediate-need reviews may be initiated at any time during the year.
The process for conducting joint reviews is outlined in the following:

¢ A work plan will be developed by the team identified to do the review.
The team will conduct an entrance conference in each district/program office to introduce review team members and activities

to take place at the respective office/location.

A local closeout to present findings and initial recommendations will be held in each district/program office.

After completion of the review, a draft report will be issued and circulated to the appropriate offices for review and written
response to recommendations.

A written response will include an action plan to help facilitate resolution of recommendations.

A joint final review closeout presentation will be made to ITD/FHWA management.

The process for assessing implementation of joint process review recommendations is outlined in the following:

Every six months a joint FHWA/ITD meeting will be arranged to review the status of incomplete review recommendations and

a
develop action items to ensure recommendations are implemented.

d. Stewardship/Oversight Indicators

Stewardship/Oversight indicators are incorporated and used in this Agreement to set targets, track trends, and implement
countermeasures/actions when the data is not moving in the desired target direction. FHWA and ITD will work jointly to
develop performance measures as outlined in MAP-21 and program level performance indicators that periodically gauge the
effective management and improvement of the FAHP. The indicators will also serve as a tool in conducting the annual risk

assessment.

As outlined in MAP-21 states are to align their strategic system level performance measures with the national performance measures
and targets. MAP-21 contains language on national performance measurement and targets and makes strides toward regular public
reporting of performance data to ensure the accountability of federal spending. Performance management goal areas include: safety,
infrastructure condition, congestion relief, system reliability, freight movement and economic vitality, environmental sustainability,
and reduced project delivery delays. Additional information on performance management and other accountability measures can be

found at http://www.thwa.dot.ecov/map21/pm.cfm.
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FHWA will schedule a formal meeting with ITD to annually review and revise program level indicators in the January/April
timeframe to coincide with the development of the risk mitigation plan. Performance Indicator Team members will work with
program managers to get feedback before making modifications to the indicators noted in Appendix D or subsequent updates. The
final indicators will be agreed upon in April. Previous indicators will remain in place until updated. Maintaining, updating, and
improving the indicators are the continuous responsibility of the FHWA and ITD. Responsibility for tracking each individual
performance indicator will be identified at the annual meeting and is subject to modification or change. Each specific performance
indicator will include a reporting cycle. Notwithstanding the agreed upon reporting dates, indicators may be evaluated at any time by
FHWA and ITD. Program owners will monitor indicators throughout the year and report back to a joint FHWA/ITD program

indicator team with suggested changes by January/March.

V. Delegated Responsibilities

FHWA and ITD will review, monitor, and approve activities as necessary in the designated areas of responsibility to comply with
applicable laws, regulations, directives, and standards as defined in detail in Appendix A — ITD-FHWA Oversight Agreement Matrix.

FHWA maintains authority for the actions and approvals in, but not limited to, the following categories:

Planning and programming oversight specified in Title 23, USC.
Federal air quality conformity determinations required by the Clean Air Act.

Obligation of funds.
Waivers to Buy America requirements (FHWA approval required as noted in Mr. Horne’s July 3, 2003 memorandum).

SEP-14/SEP-15 methods (FHWA approval required for experimental contracting/project delivery methods).

Civil Rights program approvals.

Environmental approvals except for those authorities specifically delegated under provisions set forth in statute or regulation.
Addition or modification of access points on the Interstate System.

Use of Interstate airspace for non-highway-related purposes.

Hardship acquisition and protective buying.

Modifications to project agreements in FMIS

Final vouchers.
Government-to-Government consultation with Indian Tribes.

Section 1.9(b) Approval of Federal Participation.

The matrix in Appendix A defines the activities, roles, responsibilities, and the approval authorities where applicable. The matrix 1s
broken down by program area and identifies the responsible agency for project level actions. FHWA Projects of Interest will be
identified and agreed to by the FHWA as discussed in Section IV.a. The FHWA will have increased oversight and approval authority
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on these projects. All other Federal-aid projects including Interstate, NHS (non-Interstate), and non-NHS categories will be delegated,
as outlined in the matrix, to ITD and monitored via performance measures, risk/program assessments, program oversight and process
reviews and spot checks. The delegation of projects to ITD does not preclude the FHWA from conducting project level activities as
warranted. These activities include project inspections, spot checks, document reviews, and other day-to-day program management

activities. FHWA and ITD will do project reviews on state administered projects.

Projects identified as major projects greater than $500 million will be administered in accordance with MAP-21 requirements
including an approved Project Management Plan. The Project Management Plan will be project specific and document the roles and
responsibilities of both agencies. This includes procedures and processes to effectively manage the scope, costs, schedule, quality,
and other stewardship and oversight activities necessary to meet Federal requirements. Under MAP-21 major project requirements
have remained relatively the same with a few minor changes. Major project financial plans must now include assessments on the
appropriateness of a public-private partnership to deliver the major projects. Major project financial plans may now include a phasing
plan in the event there are insufficient revenues to complete the entire major project. These phases are fundable incremental
improvements that address the purpose and need of the project in the short term. Changes noted here also apply to financial plans

developed for projects with a total cost of between $100 million to $500 million.

MAP-21 continues to require recipients of Federal financial assistance for certain projects to develop an annual financial plan for the
project. There are two types of projects that require the annual preparation: 1) major projects and 2) projects with a total cost of
between $100 million to $500 million. The plan must be based on detailed annual estimates of the cost to complete the remaining
elements of the project and on reasonable assumptions of future increases in the cost to complete the project. The Initial Financial Plan
will provide information on the immediate and longer-term financial implications resulting from project initiation. The annual updates
of the Financial Plan should provide information on actual cost, expenditure, and revenue performance in comparison to initial
estimates as well as updated estimates of future year’s obligations and expenditures to assure completion of the project. The projected
uses of funding for the project must meet the fiscal constraint requirements for the state’s planning process.

All work under the Grant Anticipation Revenue Vehicle (GARVEE) Program shall be in accordance with this Agreement except as
modified by GARVEE Experimental Projects (GEPs) and SEP-15 approvals (See Appendix B). The ITD GARVEE Execution Plan
(GXP) will contain approved procedures for administration of the GARVEE program by ITD, as well as a copy of the approved
GARVEE matrix. The ITD GARVEE Office will serve as the primary point of contact between the Program Manager and FHWA.
Routine project-level submittals and inquires by ITD personnel will be in accordance with current practices outlined in this

Agreement.

V1. Control Documents

Control documents include manuals, standards, policies, and specifications that are acceptable to FHWA and ITD for application in
Federal-aid projects. The control documents explain the FHWA and ITD agreements that comply with specific control standards.
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FHWA and ITD agree on the responsibilities and delegated authority of the control documents. Changes will require the agreement of
both parties including those amended by addendum.

In assuming certain program/project level responsibilities under 23 USC 106, MAP-21 — Sections 1202, 1203, 1106, 1108, 1113,
1503, and 1314 -1318 ITD agrees to comply with FHWA approved standards in accordance with 23 CFR 625.4, 655.603 and related
Federal regulations and policies. The above noted MAP-21 sections deal with Statewide and Nonmetropolitan Transportation
Planning, Performance Management, National Highway Performance Program, CMAQ, Transparency and Accountability, and
Categorical Exclusion requirement changes. The Surface Transportation Program now contains a Transportation Alternatives Program
(TAP) which includes Recreational Trails, Safe Routes to Schools and the Transportation Enhancement Program. MAP-21 also
requires minimum standards for conditions of Interstate pavements and NHS bridges by requiring a state to devote resources to
improve the conditions until the established minimum is exceeded. The FHWA Idaho Division shall approve ITD policies or standards

that expand on, amplify, or amend these standards.
The following is a listing of FHWA approved documents for ITD use:
Manuals (subject to approval by FHWA for use on Federal aid projects)

Access Management: Standards and Procedures for Highway Right-Of-Way Encroachments

Roadway Design Manual

Right of Way Manual

Materials Manual

Guidelines for LPA projects

Contract Administration Manual
Traffic Manual

Standard and Supplemental Specifications
Standard Drawings

Bridge Design (LRFD) Manual

Idaho Bridge Inspection Coding Guide
Idaho Manual For Bridge Evaluation
Environmental Process Manual
Contract Compliance Plan

DBE Plan

Title VI Plan

Affirmative Action Plan

Utility Accommodation Policy
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Quality Assurance Manual

Laboratory Operations Manual

Professional Service Agreement Procedures Manual
Safe Routes to School Manual

Design Build Manual

Construction Manager/General Contractor Manual

ITD Manuals (subject to review and comment by FHWA)

e Maintenance Manual
e Financial Services Manual

VII. Delegation of Activities to Local Public Agencies

By written agreement with the local agency, ITD may delegate all or some project activities to local public agencies; however, ITD is
not relieved of such responsibility for the delegated activities by authorizing performance of work by a local public agency as allowed

by 23 CFR 1.11 and 23 CFR 635.105. In general, delegated activities include, but are not limited to:

Environmental studies

Procurement of consultant services
Preliminary design

Surveying

Right of way acquisition

Work by local forces or utility companies
Preparation of plans, specifications and estimates
Preparation of bid proposal package
Advertisement for letting

Contract administration

Construction inspection

Outdoor advertising inventory

The following activities will not be delegated to local public agencies unless delegated through a separate written agreement (ie
Stewardship and Oversight and/or Programmatic Agreements) and agreed to by FHWA. ITD will review and update, if necessary, its
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individual Stewardship and Oversight and/or Programmatic Agreements with the locals and agreed to by FHWA to be in accordance
with this Agreement within six months of the effective date of this update.

NEPA review and approval

Design exception approval

Public Interest Findings (PIF)
Certifications of proprietary products
Cost effective use of force account vs competitive bidding
Right of way certification

Plan, specification, and estimate approval
DBE goals

Labor compliance enforcement

Final inspection and acceptance

Project audit

For all local projects, ITD will develop State/ Local Agreements for each individual project in accordance with Section 795 of the ITD
Design Manual and with this Agreement. As noted in 23 CFR1.11 and 23 CFR 635.105 ITD is not relieved of oversight
responsibilities for delegated activities by authorizing performance of work by local public agencies.

FHWA has the authority to review any Federal-aid project or program at any time, and any agreement that ITD enters into with local
public agencies shall contain a provision that clearly indicates this to the local public agency.

The Safe Routes to Schools (SR2S) program under MAP-21 does not provide dedicated funding specifically for this program. Instead,
SR2S activities will be eligible to compete for funding alongside other programs, including the Transportation Enhancements program
and Recreational Trails program, as part of a new Transportation Alternatives Program (TAP). The SR2S Program will be managed in
accordance with SAFETEA-LU (1101 &1104), MAP-21 (TAP) and the ITD State and Local Agreements and SR2S Manual.

VIIL Method of Oversight for Local Public Agencies

ITD will provide the necessary processes, approvals, oversight, and review to ensure that delegated projects are completed in
conformance with approved plans and specifications and applicable Federal requirements. The following is a detailed description of
actions that ITD will use in providing stewardship and oversight of the Local Public Agencies program;
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a. Project Oversight

As stated in Section IV, FHWA and ITD have agreed upon a project oversight philosophy based on a risk-based approach. Annually,
FHWA and ITD will review the program of scheduled projects to determine which projects will be administered as FHWA Projects of
Interest and which will be carried out as described in Section V. The criteria for selecting federal oversight activities will also consider

Local Public Agencies administered projects.

On non-federal oversight projects, projects not identified as FHWA Projects of Interest, ITD assumes the oversight responsibility and
will represent the FHWA in administering the FAHP to Local Public Agencies. The ITD-FHWA Oversight Agreement Matrix in
Appendix A, denotes ITD’s actions for state administered projects. ITD’s role is synonymous for Local Public Agency projects unless

defined otherwise through a Stewardship and Oversight Agreement with the local public agency.

Local Public Agencies will follow all ITD procedural manuals and specifications that guide the implementation of the highway
program. See Section VI for the list of FHWA approved documents. ITD and FHWA shall review and concur with any procedures
manuals owned and maintained by Local Public Agencies for administration of the Federal-aid program.

b. Program Oversight

As per Section IV.B., FHWA and ITD will jointly perform risk assessments of various program areas for the purpose of prioritizing
program level oversight activities for the coming year. The administration of the FAHP on the local system by Local Public Agencies
will be included in this annual risk assessment. The jointly developed action plan will identify the actions that ITD will take in
response to the risk assessment as well as those actions that ITD and FHWA will jointly take to address the high risk areas. A General
Program Responsibility Matrix (Appendix C) and Stewardship/Oversight indicators (Appendix D) are incorporated for use in this

Agreement.

c. Process Reviews

ITD will use process reviews to assess the capablhty and capacity of Local Public Agencies in those areas where Local Public
Agencies have assumed responsibility on FAHP projects. Reviews will be conducted by joint teams from FHWA and ITD and/or
other stakeholder groups or organizations. The results of all reviews conducted independently by ITD and Local Public Agencies will

be shared with FHWA.

ITD will annually monitor its financial management activities. ITD will also monitor single audit findings on Local Public Agencies.
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d. Stewardship/Oversight Indicators

Oversight indicators are incorporated and used in this agreement to set targets, track trends, and implement countermeasures/actions
when the data indicates that performance is not moving in the desired target direction. ITD and FHWA will jointly develop indicators
as discussed in Section IV.d. The indicators may cover the administration of the Federal-aid program by Local Public Agencies.
FHWA may request performance indicator data at any time from local agencies to support the administration of the Federal-aid

program.
IX. Review of the Agreement

This Agreement will be revised to conform to laws and regulations as necessary or at the request of ITD or FHWA.

X. Signatories

This Agreement becomes effective upon signing by both parties. The Agreement will remain in effect unless terminated by written
mutual agreement of the parties or by either party providing 30 days prior written notice. Updates to this Agreement should be
considered periodically when significant new legislation, executive orders or other initiatives affecting the relationship or
responsibilities of one or both parties to the Agreement occurs; leadership, or leadership direction, changes; or priorities shift as a
result of audits, public perception, or changes in staffing at either ITD or the Idaho Division Office.
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APPENDIX A

2013 ITD-FHWA Oversight Agreement

Project

FHWA Federal Oversight

State Administered

FHWA ITD
Action Action

FHWA
Action

ITD
Action

REFERENCES
{Federal & State)

Transfer of Funds Approve Prepare 23U8C104; 23USC110
Authorization for PE/RW/CN/UT Approve Request Approve Request 23USC120; 23CFR630
Program
STP Program Match Procedures Approve Review/Recommend 23USC133

ITD/FHWA Oversight Agreement

Project
Warranties (NHS Only) Approve Prepare Approve Prepare 23CFR635.413
SEP-14 Experimental Features FHW%%EES\?V%I?; ?I?r’aif”gs'
Work Plan Approve Recommend Approve Recommend Administration Core Curriculum
Manual
DB RFQ and RFQ Addenda Review Approve Approve 23 CFR 636
DB RFP and RFP Addenda Concur Approve Concur Approve 23 CFR 636
CMGC RFP and RFP Addenda Concur Approve Approve
DB/CMGC Award Contract Concur Approve Approve 23 CFR 636
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FHWA Federal Oversight State Administered
FHWA ITD FHWA ITD REFERENCES
Action Action Action Action {Federal & State)
Project
Development Project Charter Concur Approve Approve DM 325
Preliminary Design Review Approve Approve DM 350
: 23 CFR 625.2(a); FHWA Interstate
IJRAIMR Operational and .
Engineering Acceptability Approve Recommend Approve Recommend SVStemGAu(izgee's:n :?-fro(;gatlonal
23 CFR 625.2(a); FHWA Interstate
IJR/IMR NEPA Completion Approve Recommend Approve Recommend System Access Informational
Guide; MUTCD
Final Design Review Approve Approve DM 475, A-13-02, DM 380
. . 23CFR172; 48CFR Part 31; A5001,
rz;c:nf?asnstggakﬁleerr‘:écniznts Approve Recommend Approve B4001; ITD Professional Service
Ag Agreement Procedures
23CFR635.112,.113.,114, |D 40-
Bidding/Concurrence in Award Concur Award Award 902,
B-14-06, DM 935 / 945
Project Bid Addendums Approve Recommend Approve 23 CFR 635.112(¢)
{ Elane, Spacificationsiand Approve Submit Approve 23CFR630.205,DM 900
Estimate
Buy America Waivers Approve Request Approve Request 23CFR635.410
Bid Tabulations (Interstate and . .
all NHS projects) Certify Certify 23CFR635.113
i - 23 CFR 635.106, .204, 205, 407,
Public Interest Findings Approve Prepare Approve 411(b), DM 455.01 & 460.03
Certification of Proprieta
B ts prietary Approve Prepare Approve 23 CFR 635.411(a)(2)
9/3/2013




2013 ITD-FHWA Oversight Agreement

FHWA Federal Oversight

State Administered

FHWA ITD EHWA 17D REFERENCES
Action Action Action Action {Federal & State)
Cost Effective Use of Force
Account vs. Competitive Bidding Approve Prepare Approve 23 CFR 635.204(c)
Consultant Non-Competitive
Negotiation Approve Prepare Approve 23 CFR 172.5(3)
Utility Agreements Approve Approve 23CFR 645
Utility Hearings Hold Hearings Hald Hearings L COGDUEM42;1%1 23),
: . Assure >$40M Assure >$20M
Value Engineering (>$40M : . ) . 23CFR627, 23USC106(e), DM 180,
Bridge & >$50M) Blggg:i\?e?osgy Estelblish Blggg:i\i?c?:y Establish Value Engineering Guidelines

Design Exceptions-NHS

Joint Approval FHWA/ITD

Joint Approval FHWA/ITD

23CFR625.3, DM 330

Design Exceptions- Non NHS

Approve Prepare Approve 23CFR625.3, DM 330
Reimbursement for State
Furnished Materials and .
Designated Material Sources Approve Review/Recommend Recommend 23CFR635.407
(NHS Only)
Experimental Features Approve Recommend Approve 23CFR625 & 635
Materials Phase Reports (I-V) Concur Approve Approve 2I0SCICS: 2&?{%%2,3 n23CRRESL;
Geotechnical Reports Review Approve Approve 23CFR630, MM 400 & 600
Program
Professional Services
Agreement Procedures — Approve Prepare 23CFR172; 48CFR Part 31
Consultant Agreements
New/Revised Standard Drawings Approve Prepare 23CFR630
New/Revised Standard Approve Review/Recommend 23CFR635 & 630
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2013 ITD-FHWA Oversight Agreement

FHWA Federal Oversight

State Administered

FHWA ITD FHWA ITD REFERENCES
Action Action Action Action (Federal & State)
Specifications (a)
Design Manual/Updates Approve Prepare 23CFR625 & 630
- . . Approve {(Where
Uity Accommodation Polley | 23CFRe45.215(d) Prepare 23CFR 645
Applies)
Railroad Process Prepare/Approve 23CFR 140(i),635B,646, 710B, 924
Materials, Quality Assurance,
and Laboratory Manuals Approve Prepare 23CFR637, CM 114, WAQTC
Memorandums to Manuals
FHWA Annroves Approve Prepare/Approve 23CFR637

[TRAFFGEAFETY ]

Project
Interstate Median Crossovers Approve Review/Recommend Approve 23USC111, A-12-19, DM 550
Right-of-Way Use Permits Approve Approve 23CFR710.405, BP 4005
Program
Traffic Manual Approve Prepare 23CFR655.603
Traffic Memorandums Information Prepare/Approve
Sign Standards Chart Approve Prepare 23CFR655.603, TM 12-150
Work Zone Safety and Mobility . 23CFR630.1010, A-12-04, A-12-17,
Process Review and Report Infomnstian Rigpare/Approve CA 107.06
bighSy Sg:gtggnn:provement Approve Prepare 23CFR924, A-38-02
Adoption of MUTCD Approve Prepare 23CFR655, IDAPA 39.03.41

| Project I I | ' | l

ITD/FHWA Oversight Agreement
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2013 ITD-FHWA Oversight Agreement

FHWA Federal Oversight State Administered
FHWA ITD FHWA ITD REFERENCES
Action Action Action Action (Federal & State)
C list programmatic Categorical
Exclusion, including . _
reevaluations and ESA No Effect e FBRIBHE Information Approve 23 CRER sl
Determinations
No Effect Determination on ESA
Species on Programmatic Approve Recommend Information Approve 23CFR771.117
Categorical Exclusion
D list programmatic Categorical
Exclusion, including . ITD/FHWA Programmatic
reevaluations and ESA No Effect Information fipproue Agreement
Determinations
D list Categorical Exclusion .
(Non-Programmatic) Approve Review/Recommend Approve Recommend 23CFR771.117
Environmental Assessment Approve Review/Recommend Approve Recommend 23CFR771.119
Finding of No Significant Impact ;
g (FOI%SI) P Approve Review/Recommend Ebriars Recommend 23CFR771.121
Environmental Impact Statement Approve Review/Recommend Approve Recommend 23CFR771.123, 125 & 130
Record of Decision Approve Review/Recommend Approve Recommend 23CFR 771.127
Section 4F Approve Review/Recommend Approve Recommend 23CFR771.135
. 36CFR800 & 2002 FHWA
Section 106 Approve Approve Approve Delegation of Authority letter to ITD
Effects to Endangered Species Approve Review/Recommend Approve Recommend 50CFR402
Program
Environmental Procedures .
Manual and Updates Approve Review/Recommend 23CFR771, TA T6640.8A
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2013 ITD-FHWA Oversight Agreement

FHWA Federal Oversight State Administered
FHWA ITD FHWA ITD REFERENCES
Action Action Action Action (Federal & State)
Project
Draft TS&L Approve Recommend Approve
TS&L Reports Approve Approve Approve 23CFR63%§?§ g e1 %67 DM 1030,
S&L Plans Information Approve Approve 230FR63%5?§§; %Sé DM 1030,
Final Design Review Information Approve Approve ZSCFRsa%h%?:JnSig ; %6é K 1036,
23CFR630, 23USC106, DM 1040,
PS&E Approve Recommend Approve BM Article 0.2
Major and Unusual 23CFR630, 23USC106, BM A-2,
Bridge/TunneliHydraulic/Geotech Approve Recommend Approve Recommend FHWA Policy Memo 11-13-98
Program
Bridge Design Manual Approve Recommend 23CFR630, 23USC106
Project
Hydraulics Reports Approve Recommend Approve 23CFRE50, DM 600
Project
Hardship and Protective Buying Approve Review/Recommend Approve Recommend 23CFR710.503
Functional Replacement Concur Recommend Concur Recommend 23CFR710.509
Federal Lands Transfers Approve Prepare/Recommend Approve Prepare/Recommend 23CFR710.601, DM 415.16
R/M Plans Approve/Delegate Approve/Delegate 23CFR710.201, RM 200.61, DM
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2013 ITD-FHWA Oversight Agreement

FHWA Federal Oversight

State Administered

FH\!UA IT-D FHWA ITD REFERENCES
Action Action Action Action (Federal & State)
415.10, DM 750
R Qutdoor Advertising Approve/Delegate Approve/Delegate 23CFR 75(}.?33;'325‘“ 39.03.60,
. . Review Review 23CFR710.311, DM 415.70, RM
R/W Certification FAI only Prepare/Approve FAI Only Prepare/Approve 200.7.3
Conditional RW Certification Review Prepare/Approve Review Prepare/Approve 23CFR71 0'321(;6 I_?I\él 415.70, RM
T . 23CFR710.401, 23CFR710.409
#iggess Modiicaion (B pefpit iy s Review/Recommend ARG Review/Recommend | Idaho Statutes IDAPA 39.03.42 &
process) Interstate Only Interstate Only 43 BP 4005 DM 320.02
Program
R/W Manual and Updates Approve Prepare 23CFR710.201, A-03-01 & 03
ARpISIONHEISpEN pro?gr?;%\;gp::)sal
disposal is less than : .
Property Management — fair market value Approve is less than fair Approve 23CFR710.409, ROW Manual
Disposal of Surplus Property (Some exceptions PP market value 4009.4
P {Some exceptions

apply)

apply)

Project
Final Vouchers (project closure) Approve Prepare Approve 49CFR18.50
o L 23 USC & 23CFR throughout, A-04-
Cost Eligibility Determinations Approve Prepare Approve 02, A-19-01, A-29-02
Program
. 49CFR18, 2CFR225/OMB Circular
Accounting Procedures Approve Prepare A-87, B-19-01, A-19-01, A-04-02
Internal Controls FIRE Review Approve 23CFR140.803, 23CFR637, 49
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2013 ITD-FHWA Oversight Agreement

FHWA Federal Oversight

State Administered

FH‘I!UA I'I'_D FHWA ITD REFERENCES
Action Action Action Action (Federal & State)
CFR 18.20, A-01-05, A-22-04, A-
23-09, A-29-01 -
Financial Accounting Manual Approve Approve 49CFR18
Federal-aid Billing Approve Prepare 49CFR18, 23CFR635
Indirect Cost Allocation Plan Approve Prepare 23USC302, 49CFR18.22
; 23USC323, 49CFR18.24, FHWA
Procedures ;:)rgzg?satlons on FA Approve Prepare/Approve Project Development Guide,
} Chapter 6
Records Retention Procedures Prepare/Approve 49CFR18.42
Project
Advertising Bids for Shorter
Periods (Less than 3 weeks) Approve Prepare Approve Prepare 23CFR635.112(a) & (b)
23CFR635, Standard Specs
Change Orders Approve Approve Approve Subsection 104, CM 104
Implementation Project Charter Concur Approve Approve DM325
Quantity Variance Requests 23CFR635, Standard Specs
(QVRS) (b) Approve Approve Approve Subsection 104, CM 104
: 23CFR635.124, Standard Specs
Claims Approve Approve Approve Subsection 105.17
Termination of Contract (all 23CFR635, Standard Specs
projects) Approve Approve Subsection 108, CM 108
23CFR635.123, Standard Specs
Final Estimate Approve Approve Approve Subsection 102.08, CM 109.08 &
111.04
Project Acceptance Approve Approve Approve
9/3/2013
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2013 ITD-FHWA Oversight Agreement

FHWA Federal Oversight State Administered
FHWA ITD FHWA ITD REFERENCES
Action Action Action Action (Federal & State)
23CFR635.101 & .105, CM 109.08
Program
CA Manual & Updates Approve Prepare 23USC106a, 23CFRE30
CA Memorandums Information Approve 23USC114, 23CFR1.3, A-01-22
New/Revised Standard 23USC108a, 23CFR630, B-04-02,
Specifications (a) ABEIEYE Fipepane A-04-02
Materials Certifications Concur Approve Approve . Q1“g:%g'CM 108.04 &
Deficient Materials Non-

Cost Eligibility of Materials/

Testini Exceptions Concur Approve Approve Participation Memo, QM-400

Project

DBE Good Faith Efforts Information Approve Approve D éﬁ,ﬁiﬁ:ﬁg’éﬁ;ﬁﬁpﬁfﬁms

49CFR26, ITD DBE Plan,

Changes in Use of Specific DBE

on FA Contract Approve Approve ITD Civil Rights Special Provisions

Approval gfn';'j?é?sees on FA Approve Approve ITD Contract Compliance Plan
. 23CFR230, Subpart A, App. B, ITD

Non—DOL;rgp:g\r:;d Training Final Approval Approve Approve Contract Compliance Plan, ITD

g Training Provisions
Contract C li Review N . 23CFR230.4
ontr ;’:g olzgce vie Concur Approve/Disapprove Approve/Disapprove ITD Contract Comr;llg(:c):'e Plan
Show Cause Notice Concur Approve Approve ITD %%%f::gfg;;’;?::cenblan
Corrective Action Plan Concur Approve Approve 23CFR230 Subpart D,
9/3/2013
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2013 ITD-FHWA Oversight Agreement

ITD/FHWA Oversight Agreement
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FHWA Federal Oversight State Administered
FHH_UA ITP FHWA ITD REFERENCES
Action Action Action Action {(Federal & State)
ITD Contract Compliance Plan
Program
Contract Cl.?pn;;a)ltlggce Plan & Approve Prepare 23CFR230, B-18-07, A-18-07
Affinative ACHON FiEn & Approve Prepare 23CFR230, Subpart C, Appendix A
Updates
Title VI Plan & Updates Approve Prepare 23CFR200
Disadvantaged Business
Enterprise (DBE) Plan Approve Prepare 49CFR26
DBE Methodelogy / Goal Approve Prepare 49CFR26
DBE Supportive Services Approve Prepare 23CFR230, Subpart B
OJT Supportive Services Approve Prepare 23CFR230.113
Title VI Complaints Against ITD investigate Assist Comgl?‘;gzlggﬂ‘%c%t}ga\zt Plan
Title VI Complaints (all other) Approve Investigate éiﬁiﬁ:: c?é él-gr? "]gbl-.';.% f \c;?g?:rt‘
Americans with Disabilities Act . ] ]
(ADA) Complaints (external) Investigate Assist 23CFR200, ITD Title VI Plan
ITD Policies: A-18-07, B-18-07;
A-18-10, B-18-10;
A-18-06, B-18-06,
Americans with Disabilities Act . . ADA of 1990 (Title 1)
(ADA) Complaints (internal) Information Investigate (State of Idaho)
15.04.01 — Rules of the Division of
HR-IPC 021. Discrimination
Prohibited
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FHWA Federal Oversight State Administered
FHWA ITD FHWA ITD REFERENCES
Action Action Action Action (Federal & State)
Civil Rights Special Provisions
(Extemal EEO) Approve Prepare
Training Special Provisions Approve Prepare 23CFR230.111
CR-related ltems in All ITD
Manu alsl Approve Prepare HRS Manual
23 CFR 230, Subpart C, Appendix
A. ITD Policies:A-18-07, B-18-07,
State Internal EEO Plan Approve/Information Prepare/Approve EEg;}\%_ 013\11%-‘11%_03:1%_-11%-'02118-
06; ITD AA plan 2010-2015
{Federal)
23 CFR 200; B-18-07; A-18-07; B-
ITD Title VI Activities Approve Prepare 18-10; A-18-10; B-23-03; A-23-03;
A-18-10

(a) Joint responsibility Design/Construction

{b) FHWA Action for Federal Oversight is approve QVR's above $100,000 and determine participation for others
B- .. .= Board Policies

A-. . . = Administrative Policies

CM = Contract Administration Manual

DM = Design Manual

MM = Materials Manual

QM = Quality Assurance Manual

RM = Right-Of-Way Manual

TM = Traffic Manual
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APPENDIX B

INNOVATIVE FINANCING GARVEE PROJECTS OVERSIGHT

ITD - HQ

ITD
GARVEE
OFFICE

cip

REFERENCES

Project
Transfer of Funds Approve Request Prepare 23USC104; 23USC110
GARVEE Debt Service Approve Request Prepare iD Code § 40-718
Program
STP Program Match .
Procedures Approve Review/Recommend 23U8C133
Authorization for Approve Request Prepare 23USC120; 23CFR630

PE/RW/CN/UT
Project

Approve — Federal

Concept Report Review Approve Recommend GEP 01
Oversight Projects Only
Preliminary Plans Approve — Federal Review/Audit Distribute Prepare/Approve GEP 12
Oversight Projects Only
23 CFR 635.2(a);
. FHWA Interstate
IJR/IMR Operational and .
Engineering Acceptability Approve Review RecomATend Prepare lnfgryrzggrg?cés;e'
MUTCD
23 CFR 635.2(a);
NR/MR NEPA . FHWA interstate
Completion Approve Review Recommend Prepare System Access
Informational Guide;
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INNOVATIVE FINANCING GARVEE PROJECTS OVERSIGHT

ITD/FHWA Oversight Agreement

ITD
FHWA ITD - HQ GARVEE cip REFERENCES
OFFICE
MUTCD
Design Approval 4npioyve = Fedorml Review Approve Prepare GEP 14
Oversight Projects Only
Final Plans Approve — Federal Review/Audit Distribute Prepare/Approve GEP 12
Oversight Projects Only
23CFR172; 48CFR
. . Part 31; B-01-09;
Professional Services y Y
Approve — Federal . A5001; B4001; A-06-
g?;ii’:ﬁg:t:‘ Oversight Projects Only Prepare Recommend Negotiate 08; ITD Professional
Service Agreement
Procedures
I Concur - Federal
Bidding/Contract Award Oversight Projects Only Award 23CFR635.114
Project Bid Addendums Approve Recommend Submit Prepare 23 CFR 635.112(c)
I Approve - Non
Plans, Specifications and Approve — Federal ; g .
Estimate Review Oversight Projects Only Fedelr;arLjOe\éctasmlght Submit Review/Confirm GEP 15
FHWA Memos 2/13/90,
SEP-14 & SEP-15 5/4/95, 2001 FHWA
Experimental Features Approve Recommend Recommend Prepare Contract Administration
Work Plan Core Curriculum
Manual
Buy America Waivers Approve Request 23CFR635.410
Bid Tabulations (Interstate ; . 23CFR635.113, 620 &
and all NHS projects) Information ety 1.23
. o . 23CFR635.4118& 1.23,
Public Interest Finding Approve Submit Prepare DM 45501 & 460.03
Certification of Proprietary . 23CFRB35.411& 1.23,
Products Approve Submit Prepare DM 455.01 & 460.03
Utility Agreements Review/Audit Approve Prepare/Distribute GEP 05
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INNOVATIVE FINANCING GARVEE PROJECTS OVERSIGHT

iTD
FHWA ITD - HQ GARVEE cip REFERENCES
OFFICE
Utility Hearing Hold Hearing GEP 05
Value Engineering Assure >$40M Bridge & . 23CFR627,
(>$40M Bridge & >$50M) | >$50M, Receive Copy Estauish Prepare 23USC106(8),
Warranties (NHS Only) Approve Prepare ZSCFRG:’%ME" Bitd
Design Exceptions-NHS Joint Approval FHWA/ITD Committee Prepare 23CFR625.3, DM 330
Design E"h‘l‘f&t'ms' Non Approve Prepare 23CFR625.3, DM 330
Reimbursement for State
Furnished Materials and .
Designated Material Approve Review/Recommend 23CFRB835.407
Sources (NHS Only)
Experimental Features Approve Recommend Recommend Prepare 23CFR625 & 635
Program
Professional Services N Review/ 23CFR172; 48CFR
Agreement Procedures GRRiove Revisw Approve Plepans Part 31
New/Revised Standard
Drawings Approve Prepare 23CFR630
New/Revised Standard i
Specifications (a) Approve Review/Recommend 23CFR635 & 630
Design Manual/Updates Approve Prepare 23CFR625 & 630
Approve (Where
Utility Accommodation 23CFR645.215(d) May Review/Audit Approve Prepare GEP 05
Applies)
23CFR
Raifroad Process Prepare/Approve 140(i),635B,646, 710B,
924
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INNOVATIVE FINANCING GARVEE PROJECTS OVERSIGHT

ITD
FHWA ITD - HQ GARVEE ciP REFERENCES
OFFICE
Project
Interstate Median . 23USC111, A-12-19,
Crossovers Approve Review Recommend Prepare DM 550
Right-of-Way Use Permits Approve 23CFR:103'5405' a6
Program
Traffic Manual Approve Prepare 23CFR655.603
Traffic Memorandums Information Prepare/Approve
Sign Standards Chart Approve Prepare 23CFR65§1'5683’ ™ 12-
Work Zone Safety c
and Mobility . 23CFR630.1010, A-12-
Process . Approve 04, A-12-17, CA 107.06
Review and Report
Highway Safety
Imbrovement Proaram Approve Prepare 23CFR924, A-38-02
Project
C list programmatic
Categorical Exclusion,
including reevaluations Information Approve Prepare 23CFR771.117
and ESA No Effect
Determinations
No Effect Determination
on ESA Species on .
Programmatic Categorical Information Approve Prepare 23CFR771.117
Exclusion
D list programmatic . ITD/FHWA
Categorical Exclusion, Infemmaton Approve Programmatic
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INNOVATIVE FINANCING GARVEE PROJECTS OVERSIGHT

Manual and Updates

ITD
FHWA ITD - HQ GARVEE ciP REFERENCES
OFFICE
including reevaluations Agreement
and ESA No Effect
Determinations
D list Categorical
Exclusion (Non- Approve Review/Recommend Approve Recommend 23CFR771.117
Programmatic)
Environmental i
Assasement Approve Review/Recommend Prepare 23CFR771.119
Finding of No Significant .
Impact (FONSI) Approve Review/Recommend Prepare 23CFR771.121
Envrrosntranteerr:"tzlnltmp act Approve Review/Recommend Prepare 230FR7711 3323’ 125&
Record of Decision Approve Review/Recommend Prepare 23CFR 771.127
Section 4F Approve Review/Recommend Prepare 23CFR771.135
36CFR800 & 2002
Section 106 Approve Approve Approve FHWA Delegation of
Authority letter to ITD
Effects é%:;gzngered Approve Review/Recommend Approve Recommend S50CFR402
Program
Environmental Procedures Approve Prepare 23CFR771

ITD/FHWA Oversight Agreement

Page 31 of 53

Project
Materials Phase Reports Approve — Federal . : L .
(V) Oversight projects only Review/Audit Distribute Review/Approve GEP 02
. Review - Federal . . . .
Geotechnical Reports Oversight projects only Review/Audit Distribute Review/Approve GEP 02
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INNOVATIVE FINANCING GARVEE PROJECTS OVERSIGHT

ITD
FHWA ITD - HQ GARVEE cip REFERENCES
OFFICE
! T Approve — Federal 23CFR637, QM 400,
Material Certifications | 5y ersight projects only Approve CM 106.04 & 109.08
Cost Eligibility of Deficient Materials
Materials/Testing Approve Approve Non-Participation
Exceptions Memo, QM-400
. - Approve — Federal 23CFR635.411, A-16-
Public Interest Finding Oversight projects only Approve Recommend Prepare 03, DM 455.01
Certification of Proprietary Approve — Federal 23CFR635.411, A-16-
Products Oversight projects only Approve Recommend Prepare 03, DM 455.01
Program
Materials, Quality
Assurance, and Approve Approve Qﬁg;? 235793: r‘lﬂ_l\r;do
Laboratory Manuals '
Memorandums to Approve/Receive Copy
Manuals FHWA Approves (to match regular list) Prepare/Approve e
Project
Approve — Federal . . I
TS&L Reports Oversight projects only May Review/Audit Distribute Prepare GEP 03
Review — Federal . . -
S&L Plans Oversight projects only May Review/Audit Distribute Prepare GEP 03
. . . Review - Federal . . _
Final Design Review Oversight projects only May Review/Audit Distribute Prepare GEP 03
Approve — Federal . ) .
PS&E Oversight projects only May Review/Audit Distribute Prepare GEP 03
Major and Unusual _ _ ZSCFRGB‘?’ISI' §_32U80106,
Bridge/Tunnel/Hydraulic/ Approve Review/Recommend Prepare FHWA Policy Memo
Geotech
11-13-88
Program
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INNOVATIVE FINANCING GARVEE PROJECTS OVERSIGHT
ITD
FHWA ITD - HQ GARVEE cip REFERENCES
OFFICE
Bridge Design Manual Approve Prepare 23CFR630, 23USC106
Project
HardshlpB?jf;?ngmteCt'Ve Approve Recommend Recommend Review GEP 06
Functional Replacement Concur Approve Recommend GEP 06
Federal Lands Transfers Approve Recommend Recommend GEP 06
: 23CFR710.201, RM
R/W Plans Distribute Approve 200.61, DM 415.10, DM
750, GEP-06
R/W Certification Review — FAI only Prepare Recommend Submit GEP 06
Conditional R'W . .
Certification Review Prepare Recommend Review GEP 08
23CFR710.401,
ApDrove 23CFR710.409
Access Modification FR? - Review Recommend Prepare Idaho Statutes IDAPA
y 39.03.42 & .43, BP
4005, DM 320.02
Program
23CFR710.201
RMW Manual and Updates Approve Prepare A-03-01 & 03
_ Approve if property
Pr‘[’)’i’:”gsgﬁ'}agfmﬁ';t disposal is less than fair Avorove 23CFR710.409
P Property B market value (Some PP R MAN 400.94
P exceitions aiilil
9/3/2013
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INNOVATIVE FINANCING GARVEE PROJECTS OVERSIGHT

ITD
FHWA ITD - HQ GARVEE (4] REFERENCES
OFFICE
Project
Final Vouchers (project
closure) Approve Prepare 49CFR18.50
D 23 USC & 23CFR
Deterriations Approve Prepare throughout, A-04-02, A-
19-01, A-29-02
Program
49CFR18,
. 2CFR225/0MB Circular
Accounting Procedures Approve Prepare A-87, B-19-01, A-19-01,
A-04-02
23CFR140.803,
. 23CFR637, 49 CFR
Internal Controls FIRE review Approve 18.20, A-01-05, A-22-
04, A-22-09, A-29-01
Financial Accounting
Manual Approve Approve 49CFR18
Federal-aid Bilfing Approve Prepare 49CFR18, 23CFR635
Indirect Cost Allocation 23U8C302,
Plan Approve SR 49CFR18.22
23USC323,
Procedures for Donations 49CFR18.24, FHWA
on FA Projects Approve Approve Project Development
Guide, Chapter 6
Records Retention
Procedures Approve 49CFR18.42
GARVEE Program Prepare / Submit to . :
Assessment FHWA HQ ReviEw i
Project
9/3/2013
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INNOVATIVE FINANCING GARVEE PROJECTS OVERSIGHT

iTD
FHWA ITD - HQ GARVEE cip REFERENCES
OFFICE
23CFR635, Standard
Approve — Federal oot
Change Orders Oversight projects only Approve Specs Séﬁs?&tllon 104,
. . 23CFR635, Standard
Quantity Variance Approve — Federal o
Requests (QVRs) (b) Oversight projects only Approve SpEcs Séﬁsfﬂon 104,
23CFR635.124
g Approve — Federal !
Claims ; . Approve Standard Specs
@verEightprejectslonly Subsection 105.17
- 23CFR635, Standard
- Termination of Contract g
(all projects) Approve Specs S(_;Jntjls?ggon 108,
23CFR635.123,
. . Review — Federal Standard Specs
Final Estimate Oversight Projects Only Approve Subsection 109.08, CM
109.08 & 111.04
. Approve — Federal 23CFR635.101, .105,
Project Acceptance QOversight Projects Only Approve CM 109.08
Program
CA Manual & Updates Approve Prepare zzsgcslséggg '
CA Memorandums Receive Copy Approve 23USCL1_3,1_2232C BERil.S;
. 23USC109a,
Ne\évg:g;#z:go?ltsa?;ard Approve Prepare 23CFR630,
B-04-02, A-04-02
Project
49CFR26, ITD DBE Plan,
DBE Good Faith Efforts Information Approve ImD Ci\gl Rights Special
rovISIions
Changes in Use of 49CFR26, ITD DBE Plan,
Specific DBE on FA Approve ITD Civil Rights Special
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INNOVATIVE FINANCING GARVEE PROJECTS OVERSIGHT

ITD
FHWA ITD - HQ GARVEE cipP REFERENCES
OFFICE
Contract Provisions
Approval of Trainees on ITD Contract Compliance
FA Projects Approve Pian
NO"'DOL approved ] 23CFR230, Subpart A,_App.
. Final Approval Approve B, ITD Contract Compliance
Training Programs PP EE Plan, ITD Training Provisions
. 23CFR230.413(b),
Co;gsicet“?gr:pgzgce Concur Approve/Disapprove ITD Contract
P Compliance Plan
23CFR230 Subpart D,
Show Cause Notice Concur Approve ITD Contract
Compliance Plan
23CFR230 Subpart D,
Corrective Action Plan Concur Approve ITD Contract
Compliance Plan
Program
Contract Compliance Plan 23CFR230, B-18-07, A-
& Updates Approve Prepare 18-07
Affirmative Action Plan & 23CFR230, Subpart C,
Updates AppIeYS Frepars Appendix A
Title VI Plan & Updates Approve Prepare 23CFR200
Disadvantaged Business
Enterprise (DBE) Plan Approve Prepare 49CFR26
DBE Methodclogy / Goal Approve Prepare 49CFR26
DBE Supportive Services Approve Prepare 23CFR230, Subpart B
OJT Supportive Services Approve Prepare 23CFR230.113
i ) 23CFR200, ITD
TltleAVIai(r‘;:;Tll-ﬁ)_glntS Investigate Assist Contract Compliance
g Plan, ITD Title VI Plan
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INNOVATIVE FINANCING GARVEE PROJECTS OVERSIGHT

ITD
FHWA ITD - HQ GARVEE CcIP REFERENCES
OFFICE
Title VI G | ( 23CFR200, A-18-10,
itle omplaints (all I ITD Contract
other) Approve Investigate Compliance Plan, ITD
Title V! Plan
Americans with ,
Disabilities Act (ADA) Investigate Assist 23CFR2°gi ITD Title VI
Complaints (external) al
ITD Policies; A-18-07,
B-18-07;
A-18-10, B-18-10;
. : A-18-06, B-18-06,
Disabiiies Act (ADA) Information Invest ADA of 1990 (Title 1)
es A gate (State of Idaho)
Complaints (internal) 15.04.01 — Rules of the
Division of HR-IPC 021.
Discrimination
Prohibited
Civil Rights Special
Provisions Approve Prepare
Training Special
ol Approve Prepare 23CFR230.111
CR-Related Items in All A P
ITD Manuals pprove [Epaie
23 CFR 230, Subpart
C, Appendix A. ITD
Policies:A-18-07, B-18-
07, B-18-02, A-18-09,
State Internal EEO Plan Approve/information Prepare/Approve B-18-09,
EEOQO/AA, A-18-10, B-
18-10; A-18-06; ITD AA
plan 2010-2015
{Federal)
23 CFR 200; B-18-07;
ITD Title VI Activities Approve Prepare %11%0;233_.1083712;.;5.
03; A-18-10
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(a) Joint responsibility Design/Construction
(b) FHWA Action for Federal Oversight is approve QVR's above $100,000 and determine participation for others
B- . . .= Board Policies

A-. .. = Administrative Policies

CM = Contract Administration Manual

DM = Design Manual

LM = Laboratory Operations Manual

MM = Materials Manual

QM = Quality Assurance Manual

RM = Right-Of-Way Manual

TM = Traffic Manual
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Appendix C: General Program Responsibility Matrix

ACTIVITY Authority Frequency f ITD Contact FHWA Contact Remarks
D
Fiannin
Statewide Planning
Statewide Planning and Research (SPR) {Part 1&2) Work 23 CFR 420.111 | Annually by June | Resource Center, Planning Team
Program 30 Planning and
Program
Management
State Participation Process for Non-metropolitan Local Officials 23CFR As needed or as Transportation Planning Team
450.210(b) revised by State Performance
State Public Involvement Process 23CFR As needed or as Transportation Planning Team
450.210(a) revised by State Performance
State Self-certification 23 CFR 450.218 Submitted with Transportation Planning Team FHWA and FTA issue a joint finding
proposed STIP Performance
or STIP
amendments
Statewide Transportation Plan 23 CFR 450.214 Revise and Transportation Planning Team
update, as Performance
appropriate
Statewide Transportation Improvement Program {STIP) 23 CFR 450.216 | Atleastevery 4 Office of Planning Team Joint FHWA and FTA approval
: years Transportation
Investments
STIP Amendments 23 CFR 450.218 | As submitted by Office of Planning Team Joint FHWA and FTA approval
State Transportation
Investments
Tribal Government Consultation Process 23CFR As needed or as Transportation Environment/ FHWA Contact As Needed
450.210(c) revised by State Performance Planning/
Civil Rights
Metropolitan Planning
Annual Listing of Obligated Projects 23 CFR 450.332 Annually, no Office of Planning Team
later than 90 . Transportation
days after Investments
September 30
Certification in Transportation Management Areas (TMAs) 23 CFR Every 4 yrs Transportation Planning Team Joint FHWA and FTA certification
450.334(b) Performance
Congestion Management Process in TMAs 23 CFR 450.320 | Established and Transportation Planning Team
revised as Performance
needed
Metropolitan Pianning Area Boundaries 23 CFR 450.312 | Established and Transportation Planning Team Require agreement between
revised as Performance Govemnor and the MPO
needed
Metropolitan Transportation Plan (MTP) in Aftainment Areas 23 CFR 450.322 Every 5yrs Transportation Planning Team Developed by MPOs
Performance
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Authority

Freguency [
Due

ITD Contact

FHWA Contact

Remarks

ivietropoiitan Transportatron Fianning Organizations (MPQO) 23 CFR 450.310 As Transportation Pianning Team Require agreement between
Designation and Re-designation needed/revised Performance Governoer and local governments
by MPQ/State
MPO Self-certification (Non-TMAs) 23CFR At least every 4 Transportation Planning Team
450.334(a) years, with Performance
submittal of TIP
as part of the
STIP
Metropolitan Transportation Plan in Non-attainment and 23 CFR 450.322 Every 4 yrs Transportation Planning Team Developed by MPOs
Maintenance Areas Performance
Public Participation Plans 23 CFR 450.316 As needed or Transportation Planning Team Developed by MPOs
revised by MPOs Performance
Transportation Improvement Program (TIP) 23 CFR 450.324; | Atleastevery 4 Office of Planning Team
23 CFR 450.328 years Transportation
Investiments
TIP Amendments 23 CFR 450.326; | As submitted by Office of Planning Team
23 CFR 450.328 MPOs Transportation
Invesiments
Unified Planning Work Programs 23 CFR 450.306 | Annually by May Transportation Planning Team Developed by MPOs; Joint FHWA
15 Performance and FTA approval.
Air Quality
Congestion Mitigation and Air Quality Improvement Program 04/28/99 HQ Annually by Transportation Planning Team
(CMAQ) Funds Report CMAQ guidance Feb 1 Performance/
memo Environment
Conformity Determination for Metropolitan Transportation Plan 23 CFR 450.322; with MTP Transportation Planning Team Joint FHWA and FTA determination;
(MTP) in Non-attainment and Maintenance Areas 40 CFR 83 updates at least Performance/ In consuitation with the EPA
every 4 years Environment
and as needed
on amendments
Conformity Determination for TIP in Non-attainment and 23 CFR 450.328: With TIP Transportation Planning Team Joint FHWA and FTA determination;
Maintenance Areas 40 CFR 93 submittal at least Performance/ In consultation with EPA,
every four years Environment
and as needed
on TIP
amendments
PM2.5 and Mobile Source Air Toxics Memos As needed Transportation Planning Team In consultation with EPA
February 3, 2006 Performance/
and March 29, Environment
2006, 71 FR
12468, 23 CFR
771.129
Local Public Agency
Local Public Agency Oversight (STP Rural/Urban and Off- 49 CFR 24.4(b); As needed DMC / Resource ROW Team & STP Rural/Urban/Off-system
System Bridges) — LPA’s 23 CFR Center LPA Coordinator | Bridges. ITD has oversight of local
710.201¢(h} public agencies.
Local Public Agency Oversight (STP Urban) — MPO's 49 CFR 24.4(b); As needed DMC / Resource ROW Team & STP Urban Areas. ITD has oversight
23 CFR Center LPA Coordinator | of MPQ's,
710.201(h)
[ ROW
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ACTIVITY

Authority

Frequency /
Due

ITD Contact

FHWA Contact

Remarks

Acquisitions, Appraisals, and Relocations 49 CFR Z4, Tne As needed ROW ROW Team
UA
Early Acquisitions 23 CFR 710.501 As needed ROW ROW Team
QOutdoor Advertising Policies and Procedures 23 CFR 750.304 As needed or ROW ROW Program
submitted by Manager
State
Railroad Agreement Alternate Procedure 23 CFR 646.220 One time ROW ROW Team
Requests for Waivers 48 CFR As submitted by ROW ROW Team
24.204(b); 49 State
CFR 24.7
State Right-of-Way (ROW) Manual 23 CFR 710.201 Jan. 1, 2001 & ROW ROW Program
every 3 years Manager
thereafter
Uniform Relocation Assistance and Real Property Acquisition 49 CFR 24.9(c) Annually by no ROW ROW Team Submitted to FHWA Headquarters
Report - [Office of Management and Budget (OMB) Form 2125- and Attachment later than (HQ)
0030] 2 November 15
Utility Accommodation Policy 23 CFR 645215 | When changes ROW ROW Program
occur Manager
Utility Agreement Alternate Procedure 23 CFR 645.119 One time ROW ROW Program
Manager
Highway Information
Functional classification of highways/streets 23 CFR 105(b) As needed or as Planning and Planning Team
revised by State Program
Manhagement
Highway Performance Monitering System (HPMS) Data FHWA HPMS Submission by Planning and Planning Team Submission by ITD; Review by
Submission and Review Field Manual & June 15; Review Program FHWA Division Office
CFR 420.105(b) by November 1 Management
Interstate additions & revisions 23 CFR 470.111, | As requested by Planning and Planning Team Approved by HQ - Office Director
115(a) State Program
Management
National Highway System (NHS) revisions 23 CFR 470.113, | As requested by Planning and Planning Team Approved by HQ - Office Director
115(a) State Program
Management
Public road mileage certification 23 CFR 4603 & | Annually by 6/1 Planning and Data Analyst Approved by Governor or designee
Program
Management
Urban area boundaries 23 CFR As needed or as Planning and Planning Team
470.105(a) revised by State Program
Management
Environment
Environmental Justice FHWA Order As needed or Environmental Civil Rights/
6640.23 required Section Manager Envirpnmental
Program Manager
Environmental Review Process 23 CFR 771 As required for Environmental Environmental
ElSs and as Section Manager Program Manager
needed for EAs
NEPA Procedures 23 CFR 771; 40 As needed or Environmental Environmental
CFR 1500 required Section Manager Program Manager
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ACTIVITY

Authority

Frequency |
Due

ITD Contact

FHWA Contact

Remarks

Seciion 4(f) 23CFR 774 As needed or Environmentai Envirenmental
required Section Manager Program Manager
Noise Abatement 23 CFR 772, As needed or Environmental Environmental FHWA approves ITD noise
06/12/95 HQ required Section Manager Program Manager | abatement policy
memo
Planning and Environmental Linkages 23 CFR 450.212; As needed Planning and Planning Team/
23 CFR 450.318; Program Environmental
Appendix A to 23 Management/ Program Manager
CFR 450 Environment
Section 106 of the National Historic Preservation Act 23 CFR 800 As needed or Environmental Environmental
required Section Manager | Program Manager
Section 404 of the Clean Water Act 23 CFR 777, As needed or Envirocnmental Environmental
NEPA/404 MOU required Section Manager | Program Manager
Section 7 of the Endangered Species Act 50 CFR 402; As needed or Environmental Environmental
Dispute required Section Manager Program Manager
Resolution
Process
Civil Rights {Updated 12/15/2012)
Americans with Disabilities Act (ADA} /Sec. 504 Program Plan 48 CFR Annually by 10/1 Civil Rights/
accomplishments and next year's goals 27.11(c), EO EEOQ Office Civil Rights/ Division Office reviews, comments,
12250 Operations concurs
Engineers
ADA Transition Plan Review 28 CFR 35.150 Annually by 81 Civil Rights/ Civil Rights Division reviews, comments, and
EEO Office recommends corrective action
ADA complaint reports of investigation from local jurisdictions 28 CFR 35.190 | Asrequested by | Civil Rights/Design/ HCR/ Civil Division Office reviews and forwards
FHWA EEO Office Rights/Operations recommendations to FHWA HCR.
Engineers HCR concurs, approves, and issues
finding
Annual Contractor Employment Report [Construction Summary 23CFR Annually by 9/30 Civil Rights/ Civil Rights Division Office reviews, comments,
of Employment Data (Form PR-1382)] 230.121(a)(3) EEQ Office Program Manager | concurs, & submits to FHWA HQ
Disadvantaged Business Enterprise (DBE) Program Plan 49 CFR 26.11 Annually by 10/1 Civil Rights/ Civil Rights Division Office reviews, comments,
accomplishments and next year's goals EEQ Office Program Manager | concurs
DBE Program revisions 49 CFR As needed or Civil Rights/ Civil Rights Division Office reviews, and
26.21(b)(2) requested by EEO Office Program Manager | comments, concurs & makes
State recommendations, and approves
Equal Employment Opportunity (EEQ) Contract Compliance 23 CFR 230.409, | As submitted by Civil Rights/ Civil Rights Division Office reviews, comments, &
review reports 230.413()(1)(X ITD EEOC Office Program Manager | makes concurs
D)
EEO Contractor Compliance Plan accomplishments and next 23 CFR 230, Annually by 10/ Civil Rights/ Civil Rights Division Office reviews, comments,
year's goals Subpart C, EEQ Office Program Manager | concurs
Appendix A, Part
1, 10
Historically Black College & University (HBCUs) / Minority EO 12876 Annually by 11/1 Civil Rights/ Civil Rights Division Office reviews and submits
Institutions of Higher Learning (MIHEs) / Tribal Colleges and EEQ Office Program Manager | to FHWA HQ
Universities Report (TCUs)
On-the-Job-Training (OJT) goais & accomplishments (TSP) 23CFR Annually by 171 Civil Rights/ Civil Rights Division Office reviews, comments,
230.111(b} EEQ Office Program Manager concurs
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ACTIVITY

Report on DBE supportive services (OJT & DBE/SS)

Authority

23 CFR 230, 48

Freguency /
Due
Quarterly by

ITD Cantact

FHWA Contact

Remarks

Civil Rights/

Civil Rights

Division Office reviews, comments,

ITD/FHWA Oversight Agreement
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CFR Part 23 4/15, 7115, EEOQ Office Program Manager | concurs & forwards to HCR
10/15, & 11156
Report on OJT supportive services (OJT/SS) 23 CFR 230, Quarterly by Civil Rights/ Civil Rights State fills out HCR eiectronic repaort,
49 CFR Part 23 415, 715, EEQ Office Program Manager | Division Office reviews and
10/15, & 1115 comments, as needed
State Employment Practices Report (EEQ-4) 23 CFR Due by Sep 27 Civil Rights/ Civil Rights Division Office reviews, comments,
230.311(a)(2) Annually EEOQ Office Program Manager concurs, & submits to FHWA HQ,
_ State also sends to DOL
State Internal EEO Plan (Title VIl Affirmative Action Plan (AAP} 23 CFR 230.311 EEO Annual Civil Rights/ Civil Rights Division Office reviews, comments,
accomplishments, next year's goals, & employment statistical Update is due by EEQ Office Program Manager CONcurs
data (5 year plan & annual updates) Oct 1. (5 Year
plan due Sep.
15, 2015)
State's Overall DBE Program Goal, methodology, and any Due by Aug 1 Civil Rights/ Civil Rights Division Office reviews, comments,
associated disparity studies, or similar instruments 48 CFR 26.41, every three EEOQ Office Program Manager | concurs, & submits to FHWA HQ for
49 CFR years FHWA legal sufficiency review and
26.45(N(1)() concurrence from HCR & HCC
Supportive services funds requests (OJT and DBE) 23 CFR 230.113 | As requested by Civil Rights/ Civil Rights Division Office reviews, comments,
& 230.204 FHWA HCR EEQ Office Program Manager concurs
Title VI Plan accomplishments and next year's goals 23 CFR Annually by 10/1 Civil Rights/ Civil Rights Division Office reviews, comments,
200.9(b)(10}, EEO Office Program Manager concurs
Title V1 Plan revisions 23 CFR 200.9 As needed Civil Rights/ Civil Rights Division Office reviews, comments,
EEQ Office Pregram Manager concurs and approves all changes,
and sends copy to HCR
Uniform Report of DBE Commitments/Awards and Payments 49 CFR Part 26, Semi-annually Civil Rights/ Civil Rights Division Office reviews, comments,
Attachment by 6/1 & 1211 EEQ Office Program Manager concurs, & submits to FHWA
2Appendix B, & HQHCR
| Subpart C
ITS and Traffic Operations
Incident Management 23 CFR 500 Quarterly Incident Manager Safety & Traffic
Program Manager
Traffic Operations Performance Data 23 CFR 500 Semi Annually Highway Safety & Traffic
Operations Program Manager
National Network Modifications 23 CFR 658.11 As requested by Highway Safety & Traffic
__ State Operations Program Manager
Regional Intelligent Transportation Systern (ITS) Architecture 23 CFR 8409 As needed Highway Safety & Traffic
Maintenance Operations Program Manager
Statewide ITS Architecture and System Plan 23 CFR 940.9 As needed or as Highway Safety & Traffic
revised by State Operations Program Manager
Systems Engineering Analysis Implementation 23 CFR 940.11 Until fully Highway Safety & Traffic
integrated Cperations Program Manager
Vehicle Size & Weight enforcement certification 23 CFR657.13 | Annually by 1/1 Port of Entry Financial Team
Vehicle Size & Weight enforcement plan 23 CFR 857.11 Annually by Port of Entry Financial Team
101
Research, Development and Technology
9/3/2013




ACTIVITY Authority Frequency | ITD Contact FHWA Contact Remarks
Due
Locai Technical Assistance Program (LTAF) Cenlers Work Plan FHWA LTAP Annually by Planning and Pianning
and Budget Field Manual March 31 Program
Management
SPR (Part 2) Work Program 23 CFR 420.111 | Annually by June Planning and Planning
30 Program
Management
Technology Transfer Program 23 CFR 420.207 10" of each Planning and Planning
month Program
Management
Safety
402 Highway Safety Plan 12/22/99 Annual Office of Highway Safety & Traffic Copy FHWA only
guidelines, TEA- Safety Program Manager
21, 2001
5% Report 23UsC Annually by Cffice of Highway Safety & Traffic
148(c)(1)(D) August 31 Safety Program Manager
Drug offender driver's license suspension law & enforcement 23 USC 159, 23 Annually by 1/1 Department of Safety & Traffic The DMV coordinates with
certification CFR 192.5 Motor Vehicles Program Manager Governor's office for certification
Highway Safety Improvement Program MAP-21; 23 Annually by Office of Highway Safety & Traffic
USC 128 August 31 Safety Program Manager
Pedestrian and Bicycle Safety Program 23 CFR 652 As needed Transportation Planning Includes the non-motorized
Performance transportation pilot program
Project crash data 23 CFR Continuous Office of Highway Safety & Traffic
630.1010 Safety Program Manager
Repeat Offender 23 CFR 1275; 23 Annually by Office of Highway Safety & Traffic
USC 164 October 1 Safety Program Manager
Roadside Hardware FHWA 7/25/97 As needed ITD Resource Safety & Traffic
Policy Memo re: Center Program Manager
NCHRP Rpt 350
Strategic Highway Safety Plan (SHSP) MAP-21; 23 As needed Office of Highway Safety & Traffic
USC 148 Safety Program Manager
Work Zone Safety and Mobility Final Rule compliance 23 CFR 630 Continuous Highway Safety & Traffic
Operations Program Manager
Temporary Traffic Control Devices Final Rule Compliance 23 CFR 630 Continugus Highway Safety & Traffic
QOperations Program Manager
Worker Visibility Final Rule Compliance 23 CFR 634 Continuous Highway Safety & Traffic
L Operations Pregram Manager
Bridges, Structures, Hydraulics and Geotechnical
Bridge Construction, Geotechnical, Hydraulics Review 23 CFR 650 As needed Bridge Design Field Operations
Team/Geotechnic
al Engineer
Bridge Management System (BMS) 23 CFR 500.107 As needed Bridge Asset Bridge Engineer
Management &
Bridge Design
Bridge/Structural Design Review 23 CFR 650 As needed Bridge Design Bridge Engineer
HBP Unit Cost submittal 23 CFR 650 Annually by 4/1 Bridge Design Bridge Engineer
Subpart D
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ACTIVITY

NBIS Review Statewide report

Authority

25 Crik 650

Frequency |
Due
Annuaily (date

ITD Contact

Bnage Assel

FHWA Contact

Bndge Engrees

Remarks

sivision Office performs review and
prepares annual report

Subpart C determined by Management
Division Office)
Design, Construction, & Maintenance
Design 3R Program 23CFR 625 As needed DMC Section Design Engineer DMC responsible for 3R Guidelines
{Design Information Bulletin 79)
Construction Inspections 23USC 114 Quarterly DMC Section Field Ops Team
Contracting Procedures Consultant Selection 23CFR1725& As updated Consultant Design Engineer
172.9 Administration Unit
Convict Produced Materials 23 CFR 635.417 As needed DMC Section Field Ops Engr. Program allows convicts to produce
materials for Federal-aid projects
such as signs, posts, etc.
Defense Access Roads 23 CFR 660 Part As needed Pianning and Planning & ROW
E Program Team
Management
Design Exception Policy 23 CFR 625.3 As needed DMC Section Design Engineer
Design Standards 23 CFR 625 When changes DMC Section Design Engineer
occur
ER Process 23 CFR 635.204 As requested DMC Section Field Ops Team
Experimenta!Froject Work Plans FHWA LTAP Project by DMC Section Field Operations | This includes items such as pilot and
Field Manual project Team demonstration programs.
Highway Facility Relinquishment 23 CFR 620.203 As needed Design/ROW Design/ROW
Team
Interstate Access Policy 23 CFR 470.111, As needed Resource Center Field Operations
470.115 Team
Labor Compliance Policy 23 CFR 635.118, As needed EEOQ/DBE Design/ CN /
Davis-Bacon Act Equal Opportunity
Liguidated Damages 23 CFR 635.127 Every 2 years DMC Section Field Ops Team
Local Public Agency Oversight Policies & Procedures 23 CFR 635.105 As updated DMC Section Field Ops Team /
and 23 USC Local Programs
106(g) Engineer
Public Agency Fumished Material 23 CFR 635.407 As needed DMC Section Field Ops Team
Standard Specifications and Plans 23 CFR625.4 As Needed DMC Section Design Engineer
Warranties 23 CFR 635.413 As needed DMC Section Field Operations
Team
Year-end Value Engineering Report FHWA Order Annually DMC Section Design Engineer FHWA HQ publishes national report
1311.1A
Transportation System Preservation
Materials Acceptance — Quality Control/Quality Acceptance 23 CFR 637B As updated DMC Materials
Program Engineer
Materials Certifications 23 CFR 637 As needed on District Engineer Field Operations
Appendix A Federal-aid Engineers
projects
Pavement Condition Surveys 23U.8.C. 116 Annually Pavement Materials
Management Engineer
Engineer

ITD/FHWA Oversight Agreement

Page 45 of 53

9/3/2013




ACTIVITY

Authority

Frequency /

ITD Contact

FHWA Contact

Remarks

Due
Pavement Design Foiicy 23CFR626.3 As needed DMC Materals
Engineer
Pavement Management System 23 CFR 500.106 As needed Pavement Materials
Management Engineer
Engineer
Financial Management
Alternate Fuel Report Exec Order Annually by Oct. Office of Financial Team
13031 1 Transportation
Investment
Project Authorizations, Modification & Final Voucher 23 CFR 630 As needed ITD Office of Financial Team ITD will submit electronic
Transportation authorization via FMIS and provide
Investment & ITD all required supporting
Financial Services documentation to FHWA for review
and approval.
Transfer of Funds between agencies and between programs as 23 U.S.C. 104(c) As needed ITD Office of Financial Team ITD will submit requests for transfer
requested by State and 119(f) and Transportation and FHWA approves and processes
126 investment the funding transfers to FTA and
FHWA, HQ.
Appropriations, Allotments, Obligations 31 uUsC As needed ITD Office of Financial Team ITD will monitor appropriations,
1341(@){(1)(A) & Transportation allotments and obligations to ensure
{B); 31 USC Investment that all funding is used efficiently
1517(a); 23 USC within each Quarter and use all
188(b) Obligation Authority (OA) by the end
of the year. FHWA will forward all
funding notices and review.
Indirect Cost Allocation Plans (ICAPs) 49 CFR Part 18; As needed ITD Controller's Financial Team The State will certify that the ICAFP
2 CFR Part 225 Office was prepared in accordance with 2
(OMB A-87); CFR 225 and that they have not
ASMBC-10 meodified their calculation procedures
and provide a summary of
information for the calculation and
reconciliation purposed. FHWA will
review and file.
Major Projects Financial Plan reviews ($100M to $500M) and 23 U.S.C 106(h) Annually DMC / ITD Financial Team / DMC / ITD GARVEE Office will
greater than $500M GARVEE Office Field Operation prepare and submit Financial Plans
Engineer to FHWA for concurrence.
Audit Coordination FMFiA, OMB A- As Needed ITD Office of Financial Team ITD assures corrective action is
FHWA Financial Statement Audit 123, 127, GAAP, Internal Review taken to resolve audit findings and
ITD Extemnal Audit Reviews CFOQ Act of FHWA will monitor activities to
ITD Internal Audit Reviews FHWA 1920;D0T Order ensure implementation.
8000 1C, OMB
A-87, 123,
GAAP
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ACTIVITY Authority Freguency | ITE Contact FHWA Contact Remarks
Due
FIRE Program FHWA Order Ongoing ITD Financial Financial Team iTD will continue to provide oversght
4560.1B Services & (TD and conduct reviews to ensure
District Records federal-aid compliance. FHWA will
Inspectors review and monitor. ITD
respensibiflities include multiple tasks
in support of risk assessments,
conducting reviews and
implementation of recommendations
Inactive Projects 23 CFR 630.106 Monthly ITD Financial Financial Team ITD will proactively monitor project
Services & ITD look-ahead listings and take
District Records appropriate action to avoid inactivity
Inspectors and meet the 2% performance
measure.
Fed-aid Billing Reimbursement of Eligible Expenditures 23 CFR 140 and Weekly ITD Financial Financial Team ITD will submit accurate, eligibie, and
635.122 Services timely billings for approval. FHWA
will approve reimbursements in a
timely manner to avoid any interest
charges.
Billing Reviews 23 CFR 140 and Quarterly ITD Financial Financial Team ITD will provide all supporting
635.122 Services documentation to include invoicas,
payroll, etc. FHWA will review and
ensure costs reimbursed are eligible
and accurate.
Improper Payments Review Improper Yearly ITD Financial Financial Team ITD will provide all required data
Payments Services collection form information to meet
Information Act required deadiines and FHWA will
of 2002, PL No: review
107-300
Innovative Financing GARVEE 23 As needed ITD Controller's Financial Team ITD will submit requests for
CFR 122; TIFIA Office & Innovative Innovative Financing to FHWA for
23 USC 181- Contracting Unit review and approval prior to project
189; SIB autherization
Guidance 9/97;
AC NHS Act
Section 308;
Flexible Match
23 USC 323;
Tapered Match
TEA-21 Section
1302
Toll Credit and Maintenance of Effort (MOE) Calculation Toll 23 USC Yearly ITD Controller's Financial Team ITD will calculate the amount of
129(A); Office & Innovative eligible toll credit and submit for
Contracting Unit approval. FHWA will review and
approve the request.
Recovery Act Reporting America Continuous Various Offices Financial Team / ITD will meet all reporting
Recovery And Field Operations requirements including RADS and
Reinvestment Team other continuous and ad-hoc
Act of 2009 requests
Discretionary and Other Funding Programs |
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ACTIVITY Authority Frequency / ITD Contact FHWA Contact Remarks
Due
Sorder infrastructure FrogramyState Sorder Safety Inspection MAP-21 STP Varies Planning and Pilanning FHWA administers the program with
Facilities Program Program Team/State the FMCSA
Management Programs
Border Technology Exchange Program 23 USC 506 Annually Planning and Planning Team Grant program administered by
Program FHWA, Office of International
Management Programs
CMAQ MAP-21 Section As needed Transportation Planning Team
1113, 23 USC Performance
149
Coordinated Border Infrastructure Program MAP-21 As needed Planning and Planning Team FHWA recommends action to FHWA
Transportation Program HQ
Mobility Program Management
Significant Freight Provisions MAP-21, 23 As needed Office of Planning Team
USC Various Transportation
Investment
High Priority Projects Program MAP-21 Section As needed Office of Planning Team
1119 Transportation
Invesiment
Highway Bridge Program 23 CFR 650 As needed Bridge Design Bridge Engineer Division Office makes eligibility
Subpart D determinations ]
Highways For Life SAFETEA-LU As needed Office of Field Operations FHWA HQ approval; Available until
Section 1502 Transportation Team / Financial funds are expended.
Investment / Bridge Team
Design
Innovative Bridge Research and Deployment Program 23 USC 503(b) Annually {date Bridge Design Field Operations Division Office makes eligibility
varies) Team determinations; Available until funds
are expended.
Interstate Maintenance Discretionary 23 USC 118; Annually (date Office of Field Operations Available until funds are expended.
SAFETEA-LU varies) Transportation Team
Section 1111(a) Investment
ITS Integration Program TEA-21, Quarterly and Highway Safety & Traffic Program also requires FHWA
SAFETEA-LU Annual Reports Operations Program Manager | qualitative assessments of adequacy
of project descriptions and evaluation
reports and timely submittal of
reports by ITD. Available until funds
are expended.
ITS Deployment Program TEA-21 Section As needed Highway Safety & Traffic Available until funds are expended.
5208 and 5209 Operations Program Manager
Public Lands Highway Discretionary SAFETEA-LU As needed Office of Planning Team / Available until funds are expended.
Section Transportation Field Operations
1101(a)(9}D) Investment Team
Railroad-Highway Crossings SAFETEA-LU Annually by ITD Resource Safety & Traffic
(1401), MAP-21 August 31 Center Program Manager
(1519)
Recreational Trails Program SAFETEA-LU As submitted by | ITD Transportation Environmental Program administered by the State
State Performance & Coordinator Department of Parks and Recreation

(1101)(1109),
MAP-21 (RTP)

Idaho Dept. of
Parks & Rec.
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ACTIVITY

Authority

Freguency [
Dueg

ITD Contact

FHWA Contact

Remarks

Safe Routes 10 School SAFETEA-LU Vanes Transporiation Safely & Traffic
(1101 & 1404), Performance, Program Manager
MAP-21 (TAP) SR2S Program
Coordinator
Scenic Byways Discretionary Program SAFETEA-LU Annually Transportation Environmental Avalilable until funds expended.
(1101 & 1605}, Performance Coordinator
MAP-21 (TAP)
Transportation Enhancements Program SAFETEA-LU As needed Transportation Environmental FHWA provides program guidance
(1113, 1122, & Performance Coordinator and technical assistance
6003); MAP-21
(TAP)
Transportation, Community, and System Praservation Program SAFETEA-LU As needed Transportation Planning and Available until funds are expended
Section 1117 Performance Program
Management
Truck Parking Facility Grants MAP-21 (1401); Annually Motor Vehicle Financial Team Division Office reviews and submits
23 CFR 658, Division to FHWA HQ for approval
810, 1235
Value Pricing Program SAFETEA-LU Annually Transportation Planning Team Division Office reviews and submits
Section 1604 Performance to FHWA HQ for approval; Available
until funds are expended.
Emergency Preparedness
FHWA Emergency Preparedness Program Executive Order Continuously ITD Emergency Finance Team Update Divisicn COOP Plan and
12656 and Coordinator Coordinate Annual COOP exercise
FHWA Order with ITD Emergency Coordinator
1910.2C
tate Manuals Approved by FHWA for Use on Federal-Aid
Pro
ADA/Section 504 Program Plan 49 CFR Part 27 As Needed EEO/DBE/Design/ Civil Rights
& 28 EQ/Civil Rights Program Manager
Office / Field Operations
Team
Annual Overall DBE Goal N/A As Needed EEO/DBE/ Civil Rights Requires FHWA HQ Concurrence.
Business EQ/ Civil | Program Manager | Must submit to HQ Chief Counsel for
Rights legal sufficiency review of goal and
methodology used to arrive at the
goal.
Idaho Bridge Inspection Coding Guide N/A As Needed Bridge Asset Bridge Engineer
Management
Bridge Design {LRFD) Manual N/A As Needed Bridge Design Bridge Engineer
Idaho Manual for Bridge Evaluation N/A Ag Needed Bridge Asset Bridge Engineer
Management
State Manual of Uniform Traffic Contro! Devices (MUTCD} 23 CFR 655.603 | Within 2 years of Highway Safety &
(b) update to Operations Operations/
MUTCD Safety & Traffic
Program Manager
Professional Service Agreement Procedures N/A As Needed Consultant Design Engineer
Administration Unit
Contract Administration Manual N/A As Needed DMC Section Field Ops
‘Engineer
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Frequency | ITD Contact FHWA Contact Remarks

ACTIVITY Authority

Due
DBE Program FPlan & Goali 45 Crr rart 26 As Needed for EEQ/DBE/ED/ Chivil HR/Civii Rignts Requires FHWA HQ Concurrence.
& 49 CFR Program Plan & Rights Office Program Manager | Must submit Methodology & goal to
26.45(f)(1) Goal due every 3 HQ Chief Counsel for legal
years beginning sufficiency review of goal and
Aug. 1, 2013 methodology used to arrive at the
_goal
EEO Contract Compliance Pian : 23CFR As Needed, with | EEQ/DBE/EQ/ Civil HR/Civil Rights
Appendix A to annual update Rights Office Program Manager
Subpart C of 230 due Oct 1.
Part |
Roadway Design Manual N/A As Needed DMC Section Design Engineer
State Internal EEO Plan & Annual EEQ Program Update 23 CFR 230.311 Plan to cover 5 EEQ/DBE/EQ/ Civil HR/Civil Rights
years, with Rights Office Program Manager
annual updates
due Oct. 1
Guidelines for Local Public Agency Projects/Procedures Manual N/A As Needed DMC Section / Design / Local Local Agency Program Manager may
HPOQ Programs be FHWA contact in the future.
Engineer
Materials Manual N/A As Needed DMC Section Materials ADA specifications to be reviewed by
Engineer FHWA ID
Right of Way Manual N/A As Needed Right of Way Unit ROW Program
Manager
Standard Drawings N/A As Needed DMC / HPO Design Engineer | ADA specifications to be reviewed by
FHWA ID '
Standard & Suppiemental Specifications for Highway N/A As Needed DMC Section Design Engineer | ADA specifications to be reviewed by
Construction FHWA ID
Title VI Program Plan, Accomplishment Report, & Goals 23 CFR Part As Needed EEO/DBE/EO/ Civil HR/Civil Rights Requires FHWA HCR Concurrence
200.9(b)11) Rights Office Program Manager
DBE Unified DBE Certification Program MOU 49 CFR Part 26 As Needed EEQ/DBE/EQ/ Civil HR/Civil Rights Requires FHWA HCR Concurrence
Rights Office Program Manager
DBE Uniform Awards & Commitments Report 49 CFR Part 26, Due Jun.1 & DBE Coordinator HR/Civil Rights
Appendix B Dec. 1 Annually Program Manager
Environmental Process Manual N/A As Needed Environmental Environmental
Section Manager | Program Manager
Guide for Utility Management N/A As Needed Right of Way Unit Design Engineer
Traffic Manual N/A AS Needed Traffic Services Safety & Traffic
Section Program Manager
Quality Assurance Manual N/A As Needed DMC / HPO Materials
Engineer
Laboratory Operations Manual N/A As Needed DMC / HPO Materials
Enginger
Professional Service Agreement Procedures Manual N/A As Needed DMC fHPO Design Engineer
Design Build Manual N/A As Needed Innovative Materials
Contracting Unit Engineer
Construction Manager/General Contractor Manual N/A As Needed Innovative Materials
Contracting Unit Engineer
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Appendix D: Performance Indicators for Idaho as of August 2013

See Section IV d. above for additional information on performance indicators. The first round of indicators is noted below.

Safety
-The five year average number of fatalities is reduced to 200 by 2015. (Annually in July by the Office of Highway Safety

(OHS)
-The five year fatality rate is reduced to 1.25 by 2015. (Annually in July by OHS)
-The five year average number of fatalities related to lane departure crashes is reduced to 98 by 2015. (Annually in July

by OHS)
-The five year average number of fatalities for intersection-related crashes is reduced to 36 by 2015. (Annually in July by

OHS)

Operations
-The Idaho Traffic Signal Self-Assessment Score is increased by 3%. (Annually in August by Mobility Services)

-The Traffic Incident Management Program Self-Assessment Score is increased by 3%. (Annually in August by
Emergency Programs)

Bridge Design (BD) & Operations
-Percent of deck area on ITD Bridges in Good/Satisfactory Conditicn is > 80%. (Quarterly by end of Dec/Mar/Jun/Sep by

BD)
-Percent of deck area on Local and Other State Agency Bridges in Good/Satisfactory Condition is > 75%. (Quarterly by

end of Dec/Mar/Jun/Sep by BD)

-Percent of deck area on NHS Bridges in Poor Condition is < 10%. (Quarterly by end of Dec/Mar/Jun/Sep by BD)
-Percent of Bridge Inspections (All Types) On-Time is > 95%. (Annually by April 1 by Bridge Operations)
-Percent of NBIS 23 Metrics with a Satisfactory Assessment is > 80%. (Annuaily by April 1 by Bridge Operations)

Design
-Percent of the current year highway projects ready for bid by October 1 is > 85%. (Annually in October by DMC Section)

-Percent of total Project Award Amount within +/- 10% of the Engineers Estimate is > 75%. (Annually in October by DMC
Section)

Construction / Contract Administration
-Final Construction Cost as a Percent of Contract Award is within 10%. (Annually in January by DMC Section)

-Final CE&I Costs as a percent of Total Contract for CN Costs is < 10%. (Annually in January by DMC Section)
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Pavements and Materials
-Percent of projects with completed final estimates having exceptions reported on the District Engineers Materials

Certification Memorandum is < 10%. (Annually in January by DMC Section)

Environment
-Percent of project documents requiring more than one review cycle is < 50%. (Annually in January for the previous FFY

by the Environmental Section)
-Ratio of wetlands mitigated to wetlands impacted is > 1.5:1. (Annually in January for the previous FFY by the

Environmental Section)
_Environmental document mitigation measures incorporated into PS&E packages, SWPPP’s, and/or Erosion and
Sediment Control Plans is > 100% of audited projects. (Annually in January for the previous FFY by the Environmental

Section)

Finance
-Percent of All Federally Funded Projects Obligated Compared to Those Programmed in STIP is > 70%. (Quarterly by end

of Dec/Mar/Jun/Sep by OTI)
-Quarterly Inactive Project Obligation Rate is < 4%. (Quarterly by end of Dec/Mar/Jun/Sep by FHWA and Financial

Services)

Civil Rights

-Number of DBE training events held and number of people in attendance for DBE education is > 15 training events and
250 attendees. (Annually in October for the previous FFY by Human Resources/EEQ/Civil Rights)

-Average number of days for DBE application process to be completed is < 76 days. (Annually in October for the previous
FFY by Human Resources/EEQ/Civil Rights)

‘Number of Title VI training events held and number of people in attendance for Title VI education is > 5 training events
and 180 attendees. (Annually in October for the previous FFY by Human Resources/EEO/Civil Rights)

Planning
-Percent of construction costs programmed in the STIP verses planned construction costs programmed in Evaluation

Phase Project Charters is < 25% above the STIP. (Annually in January for the previous FFY by OTI)
-Number of non-attainment and maintenance areas currently conforming is > 90%. (Annually in January for the previous

FFY by Transportation Performance/Environmental Sections)

ROW
-Percent of parcel acquisitions in which initial offer was accepted as a settliement amount is > 75%. For the seftlements

based on the initial offer, the number of which received an incentive payment is < 25%. (Semi-Annually in October and
9/3/2013
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April for the previous 6 month period by ROW Section)
-Percent of parcels for which the negotiation was compieted in 90 days or less is > 75%. (Semi-Annually in October and

April for the previous 6 month period by ROW Section)
-For acquisition settlements less than $10K, a ratio of the total cost of performing the property valuation to the estimated
value of the properties is < 0.5:1. (Semi-Annually in October and April for the previous 6 month period by ROW Section)
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