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Estimation

Login and Access to the Estimation Module

1. Please contact your District Super User or the Service Center to request access to the AASHTOWare application, if
your login credentials are unknown or if you do not already have an account.
2. There are three main methods to access the AASHTOWare application:
a. From the ITD Portal (SharePoint), click on the “Applications” drop-down link located on the top ribbon. From
this drop-down menu, select AASHTOWare Project Suite. Select “Login to AASHTOWare Project Suite”.

Login to AASHTOWare Project Suite

b. For ITD staff: Navigate from your web browser to https://itd-pr-prod.infotechinc.com.
c. For non-ITD staff: Navigate from your web browser to https://itd-pr-prod-ext.infotechinc.com.

3. Using the drop-down menu located next to the Home button in the top left of the application, verify that the ITD
Estimation role is activated. The currently active role will contain a green checkmark.

RERY - | povesl - ] Mreos

Switch Role &
+vITD Estimation |

Creating a Concept
Prior to creating the Cost Estimate a Concept must first be added to Estimation.

Create a new concept
1. From the Home screen, click the Concepts hyper-link.
2. To create a new concept, click the Component Actions Menu drop-down arrow and select Add. This should take
you to the Add Concept page.

Actions b 4
Add

3. Inthe Add Concept page, fill in the details that define the project under the General tab. There are several
fields that can be used to provide project definition, but the following is the minimum information needed.
a. Concept ID: Use the designated five-digit Key Number only do not include prefixes such as “ORN”.
b. Concept Description: Project Name
c. Spec Book: Spec Book year being used for the project

AASHTOWare Estimation January 2023 PAGE 4 OF 46


https://itd-pr-prod.infotechinc.com/
https://itd-pr-prod-ext.infotechinc.com/

AASHTOWare Project

Estimation User Guide

d. Unit System: English or Metric

4. Click Save

Cost Estimates

Concept Summary

Overview  Cost Estimate Snapshots.

Concept Key No. - Project Name Successfully Saved »®

~ Concept: Key No. - Project Name

< General

Locations

Concept ID*

orve <

Concept Description *

Project Name

Spec Book
21

Unit System*

Engish |+ _

Scope Definition

Project scope

Budget Class
Grouping Code

Primary County ID
Q, Begin typing to search or press Enter

Primary District ID

Q 13105
D1 Traffic & Materials Ben VWard

Status Indicator

Programmed - Programmed  «

e O

Actions Help  Log off

Construction Year

2026

Letting Date
a iz}

Highway Type

Improvement Type

-

Season

Terrain

Level - Level v

Urban/Rural
RURL - RURAL «

Work Type
06 - MAJOR WIDENING =

Vendor Access
Q  Begin typing to search or press Enter
Copied Project Name

Transition To Project

Transition To Project Date

5. Click the Locations tab to fill in physical location of the project.
6. Click the New button, then provide the following information.

o0 oo

Type: example “Midpoint”
Description: any relevant information to describe the location
Latitude (D:M:S)

Longitude (D:M:S)

Longitude and Latitude of Midpoint - Determine Latitude and Longitude using the following ITD resource:
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https://iplan.maps.arcgis.com/home/item.html?id=cf21cecae5b64464b8b15e681ba5c50a. This will open
the department’s arcgis website where the Map It link can be used to view a map of Idaho. To convert
decimal degrees to Degrees:Minutes:Seconds, use https://www.fcc.gov/media/radio/dms-decimal.

7. Click save

[
h 4
@9
Actions Help  Log off
Overview  Cost Estimate Snapshots
Concept Summary Save Complete x
v Concept: Key No. - Project Name a0
General
. - i
<: Locations > Q, Type search criteria or press Enter Advanced  Snowing 1 0f1
Cost Estimates New 0 added | 0 marked for deletion | 0 changed
v Midpoint -
Type* «= Latitude * w
Midpoint _ 11:22:33.44 _
Description* « Longitude * +
Mid point of project _ a 22-33:44.55 _

8. Click the Cost Estimates tab to input the Parent Attributes to the estimate.
9. Click the Add button. This will take you to the General tab where the Parent Attributes can be designated.
10. At a minimum, Input the following additional Estimate information.
a. Cost Estimate Name: Five-digit Key Number only
b. Identify Estimate Phase
11. Click save.
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]

v
TR © o
Actions  Help  Log off

Overview  Cost Estimate Snapshots

Concept Summary

v Concept: 12345 - Project Name

General
Locations Q, Type search criteria or press Enter | £¥ | Advanced  Showing 10f1
Cost Estimates _
0 marked for deletion | 0 changed
Add w
Cost Estimate Name Estimate Type w
12345

12. The concept is now complete and the name given to the estimate should appear under the Cost Estimates link.

Developing the Cost Estimate

1. After information has been provided to create the concept, the next step is to develop the cost estimate and
input the actual bid items and other pricing information for the project. To navigate to the cost estimate from
the Home screen, select the Cost Estimates hyperlink which will bring up a list of estimates that have concept
information. From that list, select the name of the estimate to be further developed as the project cost
estimate.
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|

v

e 9
Actions

Help  Log off

On this page: External Links  Estimation  Preconstruction  Find Bid Data
PROJECT Role for Estimation

~ Welcome to AASHTOWare Project Production Enviro... ~ External Links 9

If you are experiencing issues or have questions, please contact the Service Desk at ext. 8175 EstlmalorD. Esllmaturnli’rugram

option 2 or send an email to Service Desk@itd.idaho.gov. ontract Diary ontract Diary

ProjectWise ProjectWise
Consultants and Contractors will need to send questions and requests to their ITD sponsor, who Estimator‘and Preconstruction User.Guide User Guide for Preconstruction
in turn will route the question to the Service Desk. Construction Management User Guide

(CMUG) for Internal Users User Guide for Construction Management

Construction Management User Guide Contractor User Guide for Construction

(CMUG) for Confractors Management
Construction Management User Guide . .
(CMUG) for SME's SME User Guide for Construction Management

Construction Management User

.. . Permissions Guide for C tion M rent
Permissions Matrix
Mobile Inspector User Guide User Guide for Mobile Inspector Application
Longitude and Latitude of Midpoint Longitude and Latitude of Midpoint

AASHTOWare Access (PASS) Documents Documents for PASS Request process

v Estimation 9

Bid History Profiles

Concepts

Contingency Assignment Profiles

< Cost Estimates

Item Bid History

Life Cycle Maintenance Schedule Profiles
Planning Groups

Review Reference Profile Recommendations

Snapshots

Typical Secfion Profiles

2. Select the desired cost estimate name hyperlink to continue to the Cost Estimate Summary page. Within the
Cost Estimate Summary page, the estimate can be developed by defining the following subsections located
under the following tabs:

a. General

b. Cost Summary

c. Categories

d. Cost Estimate Items

e. Variables

f.  Allowances

g. Construction Contingency
h. Non-Bid Items

Annualization
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9 (I)
v
Home ~ Previous ~ My Pages ~

Actions  Help  Log off

Cost Estimate Overview
w Cost Estimate Overview m A 4 9

Profiles Only

Q Type search criteria or press Enter 2 Advanced  Showing 10 0723 0

0 marked for deletion | 0 changed

Cost Estimate Name Associated To Associated Type  Total Construction Budget  Active -
11111- EST 11111 Concept 0.00 Yes

12121-Estimate 12121 Concept 0.00 Yes v
12345 12345 Concept 0.00 Yes v
12345({Part)-Estimate 23456-EE Project 8,436,297.34 Yes v
12345(V1)-Estimate 12345-EE Project 9,542 45477 Yes A
12345(V2)-Estimate 35241-EE Project 14,592 353.88 Yes v
12345(V3)-Estimate 98765-EE Project 931092771 Yes A
13002 Trial-Estimate 13002 Trial Concept 0.00 Yes v
19843 Estimate 19843 Concept 2,069 67075 Yes A
222222-Estimate 222222 Concept 435975.00 Yes v

3. From the General tab on the Cost Estimate Summary page, provide additional general information about the
project such as the estimate phase and lane miles. On this page as well, it is very important to import the
desired Bid History Profile to the estimate. To do so, click the Component Actions dropdown menu and choose
Select Item Bid History Profile. This should bring up a list of available Bid History Profiles.

1
v 9 ")
Home <~ I Previous <~ § MyPages ~

Actions  Help  Log off

Overview  Contingency Assignment  Funding: Assign to ltems ~ Fund Package Overview  Life Cycle Costs  Typical Sections  Item Pricing Worksheet

Cost Estimate Summary

w Cost Estimate: 12345 -

~ Parent Attributes

General Actions x
Cost Summary Associated Type Unit System Select Item Bid History Profile..
Categories Concept English Tasks
Build Project ltems
Cost Estimate ltems Entity Improvement Type Calculate Bid Based Prices for all ltems
Variables 12345 Combine Like Cost Estimate ltems
Combine Like Cost Estimate ltems and Calculate
Allowances Entity Description Work Type Bid Based Prices
Construction Contingency Test Project Create Profile From Estimate
Non-Bid ltems Create Snapshot
Spec Book Item Bid History Criteria
Annualization
22 Select Cost Estimate Items te Calculate Bid Based
Prices...

4. Select the desired profile from the list of available profiles, then click the Copy Profile to Cost Estimate button
to import the profile. This will assign a specific bid history profile to the project.
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Select ltem Bid History Profile

Q  Type search criteria or press Enter | ¥ Advanced  Showing 18 of 18
1 selected
Bid History Profile Description User Defined Cost Estimate Name
03 month history Relling 3 month history (Do not modify) Na
04 menth history Relling 4 month history (Do not modify) Na
v 05 month history _ Rolling 5 month histary (Do not modify) No
06 month history Relling 6 month history (Do not modify) Na
09 menth history Relling @ month history (Do not modify) Na
12 month history Relling 12 month history (Do not modify) Na
20620- Estimate No
23227 Fy24a high priority guardrail No
23934 No
401-0204 CSS8-1 DIL EMULASPH FOR TACK COAT  No
405-435A SUPERFAVE HMA PAV INCL ASPHBADD No
431-0054 COLD MILLING No
615-259A CURBTY 4 No
675-005A SURVEY No
( Copy Profile to Cost Estimate../l

—_——

5. To verify if the desired bid history profile was attached to your estimate, navigate to the General tab under the
Cost Estimate Summary - Parent Attributes and scroll down to the Additional Information section of the page.
The selected profile name should appear under the Bid History Profile category.

~ Additional Information

+ Bid Based v Cost Based
Bid History Profile Labor Rate Class
05 month history -

ical Section Bid History Profile
e y Equipment Rate Class

Q,  Begin typing to search or press Enter

-

Material Rate Class

-

Davis/Bacon Indicator

(]
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6. From the Cost Summary tab on the Cost Estimate Summary page, this will provided a summary of all costs
included in the project. The information displayed under this tab comes from data inputted into the other tabs
in this section.

9 (I)
h
Home = Previous ~ My Pages ~

Actions Help Log off

Overview  Contingency Assignment  Funding: Assign to ltems ~ Fund Package Overview  Life Cycle Costs  Typical Sections  Item Pricing Worksheet

Cost Estimate Summary

 Cost Estimate: 12345 - EB~0
General Total Construction Budget
Cost Summary <«— This is the amount that should be programmed as the CN budget.
Categories + Base Cost Estimate
Cost Estimate ltems

Tetal Cost Estimate Items Total Allowances
Variables - -

Allowances

Total Typical Section Pricing
Construction Contingency

0.00
Non-Bid ltems

Annualization ~ Other Costs

Total Market Contingency

Total Non-Bid Items
760,000.00

w Cost Category Breakdown

Total Construction Costs Total Bid Costs
8,320,885.76 7.560,885.76
Total Construction Contingency Total Non-Bid Items

416,044.29 760,000.00

Total Preliminary Engineering Costs

0.00

7. From the Categories tab on the Cost Estimate Summary page, establish basic categories or groups to organize
the bid items. Typically, the following categories are used statewide. These can later be assigned to individual
bid items under the Cost Estimate Items subsection.

a. 001: Roadway
b. 002:Bridge

Under the Categories tab, click New, then define the Category and the Category Description.

8. Click Save
9. Add more categories if desired.
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]

v

e © ©
Actions  Help  Log off

Overview  Contingency Assignment  Funding: Assign to Items  Fund Package Overview  Life Cycle Costs  Typical Sections  Item Pricing Worksheet

Cost Estimate Summary

v Cost Estimate: 11111-EstimateTest - Test EB~0

General

i -
Cost Summary Q | Type search criteria or press Enter Advanced  Showing 2 of 2

( Categories New 0 added 0 marked for deletion | 0 changed
Cost Estimate Items
Category Category Descr Category Total v
Variables v
001 Roadway
Allowances
Category* v Category Descr* v
Construction Contingency
001 Roadway Q
Non-Bid ltems
A d
Annualization Category Alternate Set Grouping Code

-

Category Alternate Member ¥
Low Cost Flag

No

» 002 Bridge v

10. From the Cost Estimate Items tab on the Cost Estimate Summary page, compile bid items to establish the
overall base estimated cost of the construction. Click New to add each bid item.

I

v

e @ o
Actions Help Log off

Overview  Contingency Assignment Funding: Assign to Items  Fund Package Overview Life Cycle Costs  Typical Sections  Item Pricing Worksheet

Cost Estimate Summary

w Cost Estimate: 11111-EstimateTest - Test EB~0
General Total Cost Estimate Items
Cost Summary 0.00

Categories
Cost Estimate tems Q  Type search criteria or press Enter | & | Advanced
Variables
O added 0 marked for deletion | 0 changed
New W
Allowances

Construction Contingency No rows found mafching criteria
Non-Bid ltems

Annualization

11. Identify the bid item to be added to the estimate and include its quantity and unit price. Unit price can be
entered into the Price Summary section of the bid item in several ways such as:

a. Direct Input
i. Simply input the value into the price field.
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b. Allow the system to calculate the unit price based off the designated Bid History Profile. As a default, all
items are set to be caluculated using bid based history. If the item is not set to a bid history calculation,
follow steps i through vi below.

i. Click the Details button to the right of the Price field.
ii. Click the Bid-Based link in the Details window.
iii. Inthe Task field, enter a name for the bid-based task. (Name can be anything — use Bid001 as a
suggestion)
iv. Inthe Task Description field, enter a brief description for the bid-based task. (Can be anything — use
001 as a suggestion)
v. Click the Rolled Up Quantity check box if you would like to base the price on the total quantity of all
occurences of this item in the cost estimate.
vi. Click save
vii. Return to the Details button next to the Price field.
viii. Click the Calculate Price action.
e Note: The item must have an active bid-based task associated to it.
ix. If desired, click the Price vs Quantity Analysis action to view and filter the bid-based pricing
scatterplot.
c. Reference Based
i. Click the Details button to the right of the Price field.
ii. Inthe Details window, click the Reference link.
iii. Click the New button, if needed.
iv. Inthe Description field, enter a brief description
v. Input reference information in one of the following fields
1. Amount
2. Percent of - can only the percent field if the item quantity is 1.
3. Percenton Top - can only the percent field if the item quantity is 1.
vi. Click the Active check box to include this price in the item unit price, if appropriate.
e Note: Only one reference can be active for each bid item.
d. Cost based
i. This component as well as cost sheets will be developed at a later time.
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Overview  Contingency Assignment  Funding: Assign to Items

Cost Estimate Summary
w Cost Estimate: 12345 - Test

General
Cost Summary 360,000.00
Categories

Cost Estimate liems

Price Source

Ad Hoc

Price Summary v

Quantity v

Total Cost Estimate Items

Q| Type search criteria or press Enter | 2 | Advanced  Showing 1 0f 1
Variables
Dadded | 0 marked for deletion 0 changed
Allowances New W
Consruction Contingency Line Item Type =
Non-Bid ltems Le 205-005A EXCAVATION Detail
Quantity Unit Price Ext Amt Active
Annualization
18,000.000 CcY 20.00000 360.000.00 Yes
Item* ¥ Unit of Measure
Q  205-005A CcY
EXCAVATION

Supplemental Description v

18,000.000 ¥ - x

Estimation User Guide

1
*+x e 0O
Actions  Help  Logoff
Fund Package Overview  Life Cycle Costs  Typical Sections  Item Pricing Worksheet
30

Active v

20.00000 ¥ .

Price = Ext Amt

Lol | = 560,000.00

12. Once all the pertinent information has been added to fully define the bid item, click save. This will add the item

to the bid schedule.

Total Cost Estimate Items
3,798,421.46
Q  Type search criteria or press Enter | 2| Advanced  Showing 4 of 4
0 added | 0 marked for deletion | 0 changed
New w
Line Item Type -
5 205-005A EXCAVATION Detail
> Quantity Unit Price Ext Amt Active
18,000.000 CY 16.57897 298,421.46 Yes
10 205-030A BORROW Detail w
> 5,000.000 CY 30.00000 150,000.00 Yes
15 405-435A SUPERPAVE HMA PAVEMENT INCLUDING ASPHALT & AL Detail v
? 30,000.000 TON 100.00000 3,000.000.00 Yes
20 Z629-05A MOBILIZATION Detail w
> 1.000 LS 350,000.00000 350,000.00 Yes
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13. From the Varibles tab on the Cost Estimate Summary page, this component is still under evaluation. For
information about this function see InfoTech’s Estimation User Guide for details.

14. From the Allowances tab on the Cost Estimate Summary page, this can be used to include items that most
likely will be used on the project but not enough information is available to define and quantify the work. These
can be used to add placeholders for these items but need to be reconciled before PS&E by either transitioning
this work to actual bid items or deleting the work because it is no longer needed. This option would most likely
be used early on in the planning/scoping phase of the project when full project definition is still being
developed. To include Allowance pricing items, click New then provide information to define the item: name,
description and cost. Also, check the Active box to apply this expense to the project estimate. Reminder: make
sure to uncheck or delete the Active box if actual bid items have been determined to replace the allowance
pricing.

I
v
T © 9
Actions Help Log off

Overview  Contingency Assignment Funding: Assign to Items Fund Package Overview Life Cycle Costs  Typical Sections Item Pricing Worksheet

Cost Estimate Summary

w Cost Estimate: 12345 - - 9
General Total Allowances
Cost Summary 230,000.00

Categories
) 0 added | 0 marked for deletion | O changed
Cost Estimate ltems New

variables Name* ¥ Description ¥ Cost* ¥ Activg ¥ hd
lllumination Install approximately 10 poles 230,000.00 ¥ @

Construction Centingency
Non-Bid ltems

Annualization

15. From the Construction Contingency tab on the Cost Estimate Summary page, this can be used to include
construction contingency which is typically 5% of the total base construction cost. To include Non-Construction
items, click New then provide information to define the item: Construction Contingency Name, Construction
Contingency Description and Percent of Total Estimate. Also, check the Active box to apply this expense to the
project. The value of the Construction Contingency can also be calculated by designating a value in the Non
Construction Cost Amount field. Reminder: the system will indicate an error if a value is included in the Non
Construction Cost Amount and a percentage is entered into the Percent of Total Estimate at the same time.
Either use one or the other.

16. Click Save
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I
v
T =
Actions Help Log off

Overview  Contingency Assignment  Funding: Assign to [tems  Fund Package Overview  Life Cycle Costs  Typical Sections  Item Pricing Worksheet

Cost Estimate Summary

v Cost Estimate: 12345 - E3-0

General

- - _
Cost Summary Q. Type search criteria or press Enter Advanced  Showing 10f 1

Categories New 0 added | 0 marked for deletion | 0 changed
Cost Estimate Items

Name Description Calculated Amount Act... v

Variables v
Construction Contingency Contingency for change orders and overrur  416,044.29 Yes

Allowances

Construction Contingency Name * ¥ Percent of Total Estimate ¥
Construction Contingency
Construction Contingency 5.00

MNon-Bid ltems

) Construction Contingency Description ¥ Non Construction Cost Amount ¥
Annualization
Contingency for change orders and overruns during Q i,
construction.

Calculated Amount

Non Construction Cost Type ¥
416,044.29

Active ¥

Non Construction Cost Group ¥

17. From the Non-Bid Items tab on the Cost Estimate Summary page, this can be used to list all the non-bid
construction cost items. These are items that will be paid for with construction funds but are not part of the bid
schedule. These include such expenses as fuel adjustment, asphalt adjustment, quality incentives, completion
time incentives, etc. To include Markup items, click the New button then provide information to define the
item: Markup Name, Non-Bid Item Description and Amount. Also, check the Non-Bid box to apply these
expenses to the project.
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|

v
T 919
Actions Help Log off

Overview  Contingency Assignment  Funding: Assign to ltems  Fund Package Overview  Life Cycle Costs  Typical Sections  Item Pricing Worksheet

Cost Estimate Summary

v Cost Eslimale: 12345 - E3~-0

General

; - .
Cost Summary Q  Type search criteria or press Enter Advanced  Showing 4 of 4

Categories
g o 0added | 0 marked for deletion | O changed
Cost Estimate Items
variables Markup* ¥ Non-Bid Item Description ¥ Non-bid ¥  Non-const™ Amount¥* ¥ P
Allowances OTH - Other... | = | Fuel Adjustment a @ O 50.000.00 ¥
Construction Contingency
OTH - Other = Asphalt Adjustment a O 50,000.00 T A4
Non-Bid Items
Annuzlzation OTH-Other... | =  PLMX Bonus a O 320,000.00 ¥ v
OTH-Cther... |=  Completion Incentive a O 500,000.00 ¥ v

18. From the Annualization tab on the Cost Estimate Summary page, this component is still under evaluation. For

nformation about this function see InfoTech’s Estimation User Guide for details.

Contingency Assignment to an Estimate

Contingencies are set aside amounts to mitigate for risk or uncertainties associated with a project. These risks
include such things as the maturity of the project, inflation, environmental aspects, right of way, or other issues
that contribute to the complexity of the project or potential for quantity overruns and change orders. The

C

ontingency Assignment Profiles provide recommended ranges of percentages based on the project

development phase and complexity of a project. These contingency percentages are applied to the total

estimated cost.

1. From the Cost Estimate Summary screen, select the Contingency Assignment link along the top of the screen.

Overview {_ Contingency Assignment ) Funding: Assign to Items  Fund Package Overview  Life Cycle Costs  Typical Sections  Item Pricing Worksheet

Cost Estimate Summary

v Cost Estimate: 23555-Estimate -

~ Parent Attributes

General

Cost Summary Associated Type Unit System
Categories Concept English

Cost Estimate ltems Entity Improvement Type
variables 23535

2. Using the Open Action Menu, click on the option Select Contingency Assignment Profile.
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Cost Estimate

Cost Estimate Contingency Assignment Overview

v Cost Estimate: 23555-Estimate - v e

eria or press Enter | & | Advanced

u
_ 0 marked for deletion | 0 changed
i b 4
Mo roy
Select Contingency Assignment Profile...

n

contingency assignments have been created within the system and can be selected based on a “low”, “medium”
or “high” project risk determination. The system will copy the contingency profile to your cost estimate.

Select Contingency Assignment Profile

Q| Type search criteria or press Enter | £ | Advanced  Showing3 of 3

Select: All| None 1 selected

Profile Name Profile Description
High High Complexity Project

v Medium Medium Complexity Project
Low Low Complexity Project

Select the hyperlink for the Contingency Profile once the system has copied it into your cost estimate.

Cost Estimate

Cost Estimate Contingen cy Ass Associated CAP to CostEstimate Successfully.

wv Cost Estimate: 23555-Estimate -

Q. Type search criteria or press Enter | & | Advanced  Showing 1f 1

Add w 0 marked for deletion | 0 changed

Profile Description

Profile Name
Medium _ Medium Complexit Project

PAGE 18 OF 46




AASHTOWare Project

Estimation User Guide

5. Click on the Phase Ranges on the left side of the screen.

Cost Estimate Contingency Assignment Summary

v Cost Estimate: 23555-Estimate -

General Profile Name * Contingency Profile Cost

Phase Ranges Medium 0.00

Risk Factors i ..“v.-:.ion * Current Estimate Phase

Items Medium Complexity Project 02 - Preliminary - Preliminary Design
Spec Book
2

6. Enter the Contingency percentage for each design phase field. Consider the recommended contingency range
provided and use judgement based on the project complexities to assign an appropriate contingency factor for
each phase. Click on the Save button once the percentages have been entered.

w Cost Estimate: 23555-Estimate -

General

Phase Ranges Q | Type search criteria or press Enter Advanced  Showing 6 of &

Risk Factors 0 added | 0 marked for deleti changed
New
Items
Phase* ¥ Recommendation Expl. Reqd. Factor* ¥
01 - Planning - Planning/Scoping - 20.00 - 35.00 No 20.00
Explanation ¥ w
02 - Preliminary - Preliminary Design |~ 15.00 - 25.00 No 15.00 -
v
03 - Intermediale - Intermediate De. . * | 10.00 - 15.00 No 10.00 _
v
04 - Final Design - Final Design = 5.00-10.00 No 5.00 _
v
05-PSRE-PS&E = 0.00-5.00 No 5.00 -
v
06 - Advertisement - Advertisement  » | 0.00 - 5.00 No 5.00 _

7. Once saved, verify that the contingency amounts are being applied by first selecting Cost Estimate from the top
of screen.
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Ove Nie\( Cost Estimate )

Cost Estimate Contingency Ass Save Complete X

w Cost Estimate: 23555-Estimate -

General

L - )
Phase Ranges Q | Type search criteria or press Enter Advanced  Showing 6 of 6

Risk Factors N 0 added | 0 marked for deletion | O changed
Items
Phase* ¥ Recommendation  Expl. Reqd. Factor* ¥
01 - Planning - Planning/Scoping - 20.00 - 35.00 No 20.00
Explanation ¥ v
02 - Preliminary - Preliminan: Desian > 1500_-2500 hNo 1500

8. Click on the Cost Summary on the left side of the screen.

Overview  Contingency Assignment  Funding: Assign fo ltems  Fund Package Overview  Life Cycle Costs  Typical Sections  Item Pricing Worksheet

Cost Estimate Summary

v Cost Estimate: 23555-Estimate - v O

General v Parent Attributes

Cost Summary ociated Type Unit System
Concept English

Categories
Cost Estimate Iltems Entity Improvement Type
Variables 23535

9. The Total Contingency amount should reflect the percentages that were entered for the project phase.
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w
e © 0
Actions

Help  Log off
Overview  Contingency Assignment  Funding: Assign to ltems  Fund Package Overview  Life Cycle Costs  Typical Sections  Item Pricing Worksheet

Cost Estimate Summary

~ Cost Estimate: 12345 - EB~-0
General Total Construction Budget
10,505,169 56
Categories -
g + Base Cost Estimate
Cost Estimate ltems
Total Cost Estimate Items Total Allowances
Variables
7.560,885.76 230.000.00
Allowances

Total Typical Section Pricing
Construction Contingency

0.00
MNon-Bid Items

Annualization ~ Other Costs

Total Market Contingency

Total Non-Bid Items

920,000.00

w Cost Category Breakdown

Total Construction Costs Total Bid Costs
8.480,885.76 7,560,885.76

Total Construction Contingency Total Non-Bid Items
424,044.29 920.000.00

Total Preliminary Engineering Costs

0.00

Updating the Concept Spec Book

As long as the cost estimate has not been transitioned into PreConstruction as a project estimate, the concept spec book
can be edited.

Step 1 : Access the Concepts on the home screen, then search and select the link for the desired project on the Concept
Overview page. This will open up the Concept Summary.

Bid History Profiles

Cost Estimates

Item Bid History

Market Contingency Profiles

Snapshots
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Step 2: Use the component quick action drop down menu and select the Update Concept Spec Book option. This will
open up the Execute Process page.

Concept Summary
w Concept: 00000-0 - Class Example (Source Estimate) m 9
General Concept ID* Construction Year Actions x®
Locations 00000-0 There are no actions available
Cost Estimates Concept Description * Letting Date Tasks
Class Example (Source Estimate) a mmvdd/iyyyy Transition to Existing Project
Transition fo New Project
Highway Type Update Concept Spec Book
Spec Book *Must be the last 2 digits of the catalog year* -
~ | Views
2 Attachments (0)
Improvement Type
Unit System* Issues
> | Links
English -

Step 3: Under the Setting drown menu, select Set Parameters.
Step 4: Use the drop down menu under Destination Spec Book and select the desired spec book.

Step 5: Click the Execute button in order to finalize the action. It may take a moment to update the system.

Execute Process
w Execute Process - Update Concept Spec Book wr e

Settings {_ Set Parameters 3of4 € >

Destination Spec Book*

Enter the Destination Spec Year for the Concep!
23 >

95

12

Be aware that updating the spec book may cause conflicts in the estimate if bid items from the original spec book don’t
match up with the destination spec book. Be sure to resolve these types of conflicts before changing the spec book year.

If the project has already been transitioned into PreConstruction, refer to the PreConstruction manual for guidance on
how to update the spec book.

Transitioning Parametric and Allowances to Detail Items

In the early planning stages, estimates can be based on a combination of detail items, allowances, typical sections, and
parametric items. As the estimate matures and there is sufficient information to define allowances, typical sections and
parametric items, these should be transitioned to detail items. This can be done from a concept estimate or a project
estimate, but must be done before you build project items.
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To transition an “allowance” item, navigate to the desired cost estimate and select the Allowances tab to show the list
of these items included in the project. From this sreen, deactivate these items by unchecking the Active box. Click Save.
If any of these items are needed for the project, after deactiving the allowance create an official detail item for the work
within the cost estimate. Then click Save.

Transitioning a Concept to a Project Estimate

When the scope of the estimate has become fully defined, transition the concept estimate to a project. Transitioning a
concept to a project moves the cost estimate associated with the concept to an official project. This should be done
when the estimate has full detail and all the parametric and allowance items have been converted to actual bid items.
To transition a concept to a new project:

In the Estimation component, click the Concepts link.

Search for and select the concept to transition.

Click on the Component Actions button and select Transition to New Project.

In the New Project ID field, enter a New Project Identification name by using the official five-digit key number.
Then select Transition.

The system displays a message to confirm the transition completed successfully and displays the new project
on the Project Summary. On the concept that was transitioned, the system changes all the field to read-only,
enters the date in the Transition to Project Date Field, and enters the name of the project in the Transition to
Project field.

ok wnN e

T

v

e ©9
Actions  Help  Logoff

Overview  Cost Estimate Snapshots

Concept Summary

w Concept: 23555 - Best Paving Project m 9
General Concept ID Construction Year Actions ®
Locations 23555 There are no actions available
Cost Estimates Concept Description Letting Date Tasks
Best Paving Project - Transition to Existing Project
Transition to New Project
Highway Type Update Concept Spec Book
Spec Book .
Views

4 Attachments (0)

Issues
Links

Improvement Type
Unit System

English
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9 (I)
v
Home ~ § Previous ~ | MyPages ~

Actions  Help  Log off

Transition Concept to Project

v Concept 23555 - Best Paving Project w 9
New Projegt ID * Spec Book

23555<: 21
Concept Description Unit System
Best Paving Project English

Build Project Items

After the concept has been transitioned to a project, the next step is to build project items. If the project does not
include items, you can build a list of project items from associated cost estimate items. The system copies all items,
categories, alternate sets, and members to the project. The pricing tasks remain in the cost estimate and control the
price in the project items.

Note: All parametric items and typical sections must be deactivated either by transitioning to detail items or manually
prior to executing the Build Project Items function.

Note: You should combine like cost estimate items before building the project items. If you build the project items first,
you cannot combine items since you can only adjust cost estimate item pricing when project items exist.

1. Inthe Estimation component, click the Cost Estimates link.

2. Search for the cost estimate from which to build project items and click the Cost Estimate Name link to get to
the project’s Cost Estimate Summary page.

3. Click the Component Actions button and select the Build Project Items task.

4. To verify the action occurred a “Built Project Items Successfully” prompt should appear at the top of the
screen. A secondary prompt should also appear which indicates the “Project Items, Categories, or Fund
Packages Exist. Only pricing fields are editable.” At this point, the estimate will need to be accessed through the
PreConstruction module.
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Overview  Contingency Assignment

Cost Estimate Summary

Funding: Assign to ltems

Built Project Items Successfully.

w Cost Estimate: 23555-Estimate -

Fund Package Overview Typical Sections

+~- e O

Actions Help Log off

Item Pricing Worksheet

x

General

Cost Summary
Categories

Cost Estimate Items
Variables

Adhoc Pricing

Non-Construction Costs

Project Items, Categories, or Fund Packages exist Only pricing fields are editable

w Parent Attributes
Associated Type

Project

Entity
23555-EE

Unit System

English

Improvement Type

Actions x
Select ltem Bid History Profile. .

Tasks
Build Project Items
Calculate Bid Based Pri for all ltems

Combine Like Cost Estimate Items

Combine Like Cost Estimate ltems and Calculate
Bid Based Prices

Create Profile From Estimate

Entity Description Work Type Create Snapshot
Markups _
P Best Paving Project Item Bid History Criteria
Annualization Select Cost Estimate Items fo Calculate Bid Based
Spec Book Prices..
21 Transition Cost Estimate to Detail ltems
Views
~ Estimate Information Attachments (0)
Cost Estimate Name * Design Build Default Bid History Profiles
Issues
23555-Estimate O .
Item Pricing Worksheet
Cost Estimate Descr Frofile Links
No Parent Project
Q Pricing Worksheet
Budget Class Snapshots
Estimate Phase Reports
02 - Preliminary - Preliminary Design  ~ Cost Estimate Contingency Report
Lanemiles

Cost Estimate Fermula Information Report

Estimated By
Cost Estimate Scope Tracking Report

1

Q | Begin typing to search or press Enter Cost Estimate Summary Report

Estimate Type

Modifying Built Project Estimates

Making edits to the estimate are a little more complicated after transitioning a cost estimate to a “project” estimate.
Below are the actions you can perform dependent upon the role and module being used.

PreConstruction Module - Project Estimate
e New items can be added to the estimate
e The quantity of existing items can be edited

Estimation Module - Cost Estimate
e New items cannont be added to the estimate
e The quantity and unit price of existing items can be edited

If you have more than one cost estimate associated to the project, only one will be active, with the Price Control check
box populated; this will be the only cost estimate to have items and categories updated by the system. After you build
project items, you can no longer change the price control from one cost estimate to another. To add, delete or modify a
bid item (except for unit price):

1. Switch the AASHTOWare user profile to Preconstruction.

2. Select the Projects link.
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On this page:  External Links  Preconstruction  Find Bid Data

PROJECT Preconstruction Statewide

v Welcome to AASHTOWare Project Production Environment

If you are experiencing issues or have questions, please contact the Service Desk at ext. 8175 option 2 or send an email to
Service. Desk@itd.idaho.gov.

Consultants and Contractors will need to send questions and requests to their ITD sponsor, who in turn will route the question to the

Service Desk

+ Preconstruction

Proposals

Lettings

3. Search and select the desired project to modify within the Project Overview screen.
4. Click on the Items Worksheet quick link at the top of the page.
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Proposal:

General
Counties
Districts

Points

Road Segments
Bridge Segments
Workflow

Agency Views
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Overview  Categories and ltems  Cost Estimate  Fund Package Overview  Funding: Assign to ltems  Iltem Alternate Summary  Item Pricing Qltem Waorkshee Renumber ltems

v Project: 23555-EE - Best Paving Project

Project ID
23555-EE

Project Description *

Best Paving Project

Spec Book*
21

Unit System *

English -

Federal Project Number

Controlling Project
O

Project Type

Project Status

Project Work Type

-

Project Item Total
3,250,554 10

Work Authority #*

Urban/Rural

E & C Percent

Primary Project County ID

Primary Project District ID

Estimated Date

)

Revised By
Q,  Begin typing to search or press Enter

Designer

Q | Begin typing to search or press Enter

v

Actions

e O

Help Log off

5. Use the worksheet to add, delete or change the category, item number and quantity of a bid item.

6. Click Save.

AASHTOWare Estimation
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Project Iltem Worksheet
v Project: 54321-EE - The Project

Proposal:

Project Item Total

4,468,469.78

Q, | Type search criteria or press Enter | &

001 0005 405-4354
001 0010 205-0054
001 0015 Z629-05A
ooz 0020 502-140A
001 0025 301-0054
001 0030 303-021A
001 0035 405-245A

Advanced  Showing 7 of 7

SUPERPAVE HMA PAVEMENT I...

EXCAVATION

MOEBILIZATION

CONCRETE CLASS 40-A SCHE...

GRANULAR SUBBASE

34" AGGREGATE TYPEAFOR ..

APPROACH

Descr

TON 25,000.000
cy 20,000.000
LS 1.000
cY 300.000
TOM 18,000.000
TOM 15,000.000
EACH &.000

unts ¢ Quaniie_ Prie

86.08981
25.00000
301,224.53000
1,200.00000
35.00000

35.00000

Ext Amt

2,152,245.25
500,000.00
301,224.53
360,000.00
630,000.00

525,000.00

# Suppl Descr

# Catlp ¥ Proj Line Num fltfg:*

1 added

E3- 0O

0 marked for deletion | 0 changed

X 4 4 4 4 44

7. Toadd or modify a unit price, return to the Home screen and switch the AASHTOWare user profile to

Estimation.

8. Select the Cost Estimates link.
9. Search and select the desired project to modify within the Cost Estimate Overview screen.
10. Click on the Item Pricing Worksheet quick link at the top of the page to display the cost estimate.
11. Add or update unit prices as needed.

12. Click Save.

Renumbering Items

Bid schedules are organized primarily by the Project Line Number. As the estimate is developed and new items are
added to the estimate, the proper order of the bid items can get lost. The system within Estimation cannot modify
the Project Line Number, however, once the estimate has been transitioned to a project and the items have been
built, Preconstruction has a feature called Renumbering Items that allows modification to the Project Line Number.

E

AASHTOWare Estimation

Switch the AASHTOWare user profile to Preconstruction.
Select the Projects link.
Search and select the desired project to modify within the Project Overview screen.
Click on the Renumber Items quick link at the top of the page.
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v
I © 0

Actions Help Log off

Overview  Categories and ltems  CostEstimate  Fund Package Overview  Funding: Assign to Items  Item Alternate Summary  Item Pricing  ltem Worksheet

< Renumber ltems

Project Summary

v Project: 54321-EE - The Project

Proposal:

General Project ID Work Authority #%*
Counties 54321-EE

Districts Project Description * Urban/Rural

Points fThe Project a -
Road Segments of E & C Percent

Bridge Segments T Emmn
21

Workflow 3 .
Primary Project County ID

Agency Views Unit System *

5. Modify Project Line Numbers to reorganize bid item list.

Renumber Project ltems

v Project: 54321-EE - The Project L ?)
Q, Type search criteria or press Enter | <& Temporary ¥ | Showing 7 of T
7 changed
CatiD Descr v
001 Roadway
Proj Line Num ¥ ¥ Item Short Descr Suppl Descr Alt Set ID Alt Mbr ID

205-005A EXCAVATION Q

Roadway v

301-005A GRANULAR SUBBASE Q

303-021A 34" AGGREGATE TYPEAFOF @

001
001 Roadway v

6. Click Save.

Create a Bid History Profile

1. From the Home screen, within the Estimation component, select Bid History Profiles.
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{ Bid History Profiles !

Concepts

Contingency Assignment Profiles

Cost Estimates
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2. Click in the Search box and either press the Enter key or search for the Bid History Profile you wish to modify. Click
the blue hyperlinked name of the Bid History Profile you wish to modify.

Bid History Profile Overview

v Bid History Profile Overview

< Q. Type search criteria or press En@ Advanced

Enter search criteria above to see results (0r  Show first 10

3. Tocreate a new profile, click the white drop-down action arrow on the blue component bar and select Add.

Actions X
Ad

a. Define the profile on the Add Bid History Profile screen
e Enter the name of the Bid History Profile and enter the Description
e Choose Item for the Type

Add Bid History Profile

v Add Bid History Profile

Progress: Define Profile Select Data Set Basic Parameters Set Advanced Parameters Set Advanced Filters
O

@ Define Profile:

Bid History Profile *

Description
Test1 This is a test profile
Type*
Item v
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b. Press the Next Arrow in the bottom right of the screen to proceed.
c. Select Data

i. Enter the Start Letting Date and End Letting Date. If using rolling dates, Enter how many months to
include in the Number of Months field. You can only choose one or the other types of dates. From
the Use Only dropdown, select the option you wish to use.

© Select Data:

Start Letting Date Number of Months
&
End Letting Date Use only *
= Awarded Proposals Only ~

ii. Select the Work Type from the Drop down list
v Work Types

Work Type *

01-NEW ROUTE
02 - RELOCATION

03 - BRIDGE CONSTRUCTION AND
APPROACHES

04 - ADDED LANES SEPARATE ROADWAY
05 - RECONSTRUCTION/REALIGNMENT
06 - MAJOR WIDENING

107 - RESURF/RESTOR & REHAB/PAVT
WIDENING

08 - SAFETY/TRAFFIC OPERATIONS

NnNao__ClLIDDADTIAG CACILITIES

iii. Improvement Type can be left blank. (Leaving this criteria blank will create a larger bid history data
set.)

iv. Choose the Spec Book to filter your dataset to a specific spec book year. Leave blank if you wish to
compose data using all spec books. (Leaving this criterial blank will create a larger bid history data
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set) Note: Leaving Blank can drastically increase the amount of time needed to complete when
building the dataset.

v Spec Books

Spec Book*

v. Press the right facing arrow to proceed to the next screen.

€ 3

d. Set Basic Parameters
Add Bid History Profile

~ Add Bid History Profile

Progress; Define Profile Select Data Set Basic Parameters Set Advanced Parameters Set Advanced Filters
.|

@ Set Basic Parameters:

Source of Item Prices ¥ Minimum Number of Bids before Excluding
Low Bids v 5
Number of Low Bidders per Proposal Vendor Number
3 Q, Begin typing to search or press Enter
Market Area Item Group Set
v Q, Begin typing to search or press Enter
Date to Use for item prices * Convert opposite units
Letting Date v a
Letting Date Adjustment* Date Rule when date is not available *
60 Use Letting Date + Adjustment | =

e. Set Advanced Parameters
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Add Bid History Profile

v Add Bid History Profile

ProgrQSS; Define Profile Select Data Set Basic Parameters Set Advanced Parameters Set Advanced Filters

© Set Advanced Parameters:

v Variables to include in analysis

Highway Type Terrain

O O
Improvement Type Urban/Rural
O O

Market Area Work Type
Season

i. Modify the Averages section if needed

v Averages
Generate Averages Percent of Quantity Outliers to exclude *
10
Minimum Number of Observations * Percent of Price Outliers to exclude *
10 10

Percent of Date Range to select*

100

ii. Modify the Regressions section if needed
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~ Regressions

Generate Regressions Percent of Regression Model Outliers to exclude *
10
Minimum Number of Observations * Level of Improvement to add*
20 .20
Exclude models that are out of range compared to the average Exclude regression with positive quantity coefficients

Include Date variable in analysis

w Date Parameters

Minimum month range of history needed *

16
Minimum Number of Observations * Maximum inflation/deflation rate allowed *
20 10

iii. Press the right facing arrow to proceed to the next screen.

€

f. Set Advanced Filters
i. Configure any needed Proposal Filter Clause to fine tune even further if needed. (Leaving this
criteria blank will create a larger bid history data set.)

Add Bid History Profile

v Add Bid History Profile

Progress: Define Profile Select Data Set Basic Parameters Set Advanced Parameters Set Advanced Filters
- -

© Set Advanced Filters:

v Proposals

Proposal Filter Clause

g. Press Create Profile button when complete. You will be taken to the Bid History Profile Summary screen of
the profile you just created.
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Create Profile

Overview
Bid History Profile Summary Bid History Profile test1 - test Successfully Saved. x
v Bid History Profile: test1 - test
General Bid History Profile * Description
Data Selection test1 test
Basic Parameters Type*
Item Default
Advanced Parameters Item he

O
Advanced Filters Obsolete Date
Typical Section Default

Source Data )
@]

User Defined
Run Date

No

4. Select the white drop-down action arrow in the blue component bar and choose Get Bid History Profile Source
Data. This will tell the system to compile the bid history profile per the criteria defined in steps 1 through 3.

Actions X
Add New Q

Copy
Tasks

id Hi Profile Source Data
Views
Attachments (0)

Issues
Links

Reports
Bid History Profile

5. Click Execute to procede with the bid history profile compilation.
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Execute Process

Settings | Set Parameters ~ 30f4

No parameters for this Process.

v
e © 0
Actions  Help  Log off

v Execute Process - Get Bid History Profile Source Data +©O
—

6. Returnto the Home screen and select Bid History Profile. This will take you to the Bid History Profile Overview.

From here, select the desired Bid History Profile.

Bid History Profile Overview

Q| [Type search criteria or press Enter | & Advanced  Showing 7 of 7

Name @ 1day Item O O |
Bid History Profile Description Type Item Default ¥  Typical Section Default ¥ Obsolete Date v

Nov 2021-April 2022 @, Bid history from Nov 2021 to April 2022 Item 0O O m
Recent Bids @, Last 8 months Item O [} £
Standard @, 12 months Item 0 ] |
Standard 2 @, 3 years Item O 0O s
test1 Q test Item O D |
wmtest-all @, Attempt to capture all available data from cat  Item 0O Od |

~ Bid History Profile Overview m v 9

0 marked for deletion 0 changed

v

v

7. Choose the Source Data tab on the left to see the bid history data in the dataset. Note: The Get Bid History Profile

Source Data process must have been ran successfully from the previous section to see data on this screen.
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Bid History Profile Summary

wv Bid History Profile: Name - 1 day

General

Data Selection Q  Type search criteria or press Enter Advanced  Showing 50 of 523

Basic Parameters

Advanced Parameters
Item Spec Bk Occurrences Descr

Filters

S$203-27A 01 " REM OF (OBSOLETE 2018)

Source Data
S620-05A 01 7 LANDSCAPING - WEED CONTROL
S626-40A 01 9 PORTABLE TRAFFIC SIGNAL
205-005B 01 4 EXCAVATION
210-010A 01 6 STR EXCAVATION SCH NO. 2
210-015A 01 48 COMPACTING BACKFILL
2120204 N1 44 Sl T EENCE

Viewing the Item Bid History

1. From the Home screen, choose the Item Bid History hyperlink from the dashboard screen.

Bid History Profiles

Concepts
Contingency Assignment Profiles
Cost Estimates

c;em Bid History ’

Life Cycle Maintenance Schedule Profiles

Planning Groups
Review Reference Profile Recommendations
Snapshots

Typical Section Profiles

a. Choose the Spec Book from the dropdown list
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Bid History Summary
wv ltem Bid History
v Criteria

Spec Book *

21 v

b. Enter the Iltem name or number or press Enter to show all items in the Item search field to choose the item.

Item *

Q 201-005A
CLEARING & GRUBBING 21

c. Enter the Quantity.

Quantity *
250

d. Inthe Bid History Profile field, press enter to show all profiles or enter the name of the profile you wish
to select.

Bid History Profile *

Q, Recent Bids

Last 6 months

e. Press the Calculate Price button on the component bar to return your estimated item price.
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Calculate Price v 9

i. Note: The Get Bid History Profile Data process must have been ran on the Bid History Profile in
order to use the profile to calculate a price. You will receive an error if the process has not been ran
on the profile at least once.

Warning: Detected rows with wamings. Please review messages below.
Bid history criteria resulted in insufficient data to calculate a bid-based (regression or average) price. x

f. The estimated price will be populated in the Results section.

v Results
Price Regression
1845.29206 No
Comment
Average price based on quantity level from 11.900 to 230.000.

g. You can view a Scatterplot of the item by clicking the white dropdown arrow in the blue component bar and
pressing Price vs Quantity Analysis. Note: The Calculate Price process must have been ran first to see results.

Calculate Price [ 2R 7

Actions x

There are no actions available.

Price vs Quantity Analysis

AASHTOWare Estimation January 2023 PAGE 40 OF 46



AASHTOWare Project

Estimation User Guide

&3 Price vs Quantity Analysis - Regression - Google Chrome - o b4
& itd-pr-testinfotechinc.com/Plot/InteractiveAnalysis
405-435A SUPERPAVE HMA PAVEMENT INCLUDING A. $ = $83.04  TON Nov 2021 - April 202 - Bid history from . - 9
100% Quantity Range Y
400.00 o a 5| to 96855
i} ul
@ 95 96855 5
> Market Area
> Season
o} > Work type Iz
g
30000
=
o]
w
g
E
=
2
200.004
=]
100.00
8 5 8
o
0 10,000 20000 30,000 40,000 50,000 60,000 70,000 80,000  $0,000 100,000

h. Click the Source Data hyperlink in the top left of the main application screen. The link will only appear after
the Calculate Price process has been completed.

Bid History Summary Calculation completed
wv |tem Bid History
v Criteria

i. From the Source Data screen, the estimator can review the dataset used by the system to calculate the item
price.
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Source Data

Price Regression

1983.04644 No

Include/Exclude
Q Type search criteria or press Enter & Advanced  Showing 16 of 18 No Filter -
Description Qty Price Include/Exclude

4 Gooding 0.480 20,000.00000 Excluded By Model
» Gooding 0.480 2,000.00000 Included By Model
> Gooding 0.480 3,500.00000 Included By Model
» Owyhee 1.010 21,700.00000 Excluded By Model
> Owyhee 1.010 2,250.00000 Included By Model

j. By expanding a result, you can choose to Include or Exclude a specific data point in the price calculation by
changing the Include\Exclude dropdown. You can also see the reason why a data point was excluded in the
Average Reason field as well as any other information related to this data point.

Description Qty Price

v Gooding 0.480 20,000.00000

Average Reason Include/Exclude

Qutside price range of -6367.39163 to 19474.05830 Excluded By Model

v Pricing Information

Price Date Season

Include/Exclude =

Excluded By Model b

Excluded By Filter

£ Excluded By Model
Excluded By Selection
Included By Model

1
Included By Selection

k. After all changes to data points have been completed, press the Reprice button to recalculate the item
price. The recalculated price will now show in the Price field in the top left.
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Source Data Reprice Complete x

+ Item: 201-005A - CLEARING & GRUBBING

—
Price Regression
1992.94246
Include/Exclude
Q. Type search criteria or press Enter & Advanced  Showing 18 of 18 No Filter -
Description Qty Price Include/Exclude

v Gooding 0.480 20,000.00000 Included By Selection

Average Reason Include/Exclude v

Qutside price range of -6367.39163 to 19474.05830 Included By Selection -

Creating a Snapshot of a Cost Estimate

Snapshots enable you to save a read-only copy of a cost estimate at any point in time to allow for later review and
identification of scope change. Each cost estimate can have multiple snapshots taken at different stages of the
estimation process.

1. There must be an existing Cost Estimate to create a Snapshot. Navigate to Cost Estimates using the link on the
Estimation home page to access existing Cost Estimates or create a new Cost Estimate.

Bid History Profiles

Concepts

Contingency Assignment Profiles

Item Bid History

Life Cycle Maintenance Schedule Profiles
Flanning Groups

Review Reference Profile Recommendations
Snapshots

Typical Section Profiles

2. Use the search function to locate a specific Cost Estimate or select ‘Show first 10’ to browse available records.
Select the desired Cost Estimate by clicking the name of the record. This will take you to the Cost Estimate
Summary.

a. Inthe Cost Estimate Summary, use the Open Component Actions Menu dropdown arrow to display a list of
choices available for the Cost Estimate.
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- 2

Actions b3
Select Item Bid History Profile. ..

Tasks

Build Project Items
Calculate Bid Based Prices for all ltems
Combine Like Cost Estimate Items

Combine Like Cost Estimate Items and Calculate
Bid Based Prices

Create Profile From Estimate

Create Snapshot ¢uu

b. From this list, select Create Snapshot.

c. This will take you to the ‘Add Cost Estimate Snapshot’ page. Create and enter a description of your Snapshot
in the field titled ‘Description’.

d. Optional: Select a Snapshot Reason from the drop down list.

e. Optional: Select a Type from the drop down list under the remarks section.

f. Optional: Provide Remarks for the snapshot under the remarks section.

g. Select the Save button to create the Snapshot.

Cost Estimate Snapshot Summary

When a new Snapshot is created, Estimation will automatically display the Snapshot Summary page. Using the links
on this page facilitates review of the information captured by the Snapshot.

Cost Estimate Snapshot Summary
w Cost Estimate Snapshot: 12345 Estim;

General

Entity
Cost Estimate
Categories

Cost Summary

Cost Estimate Iltems
Variables

Adhoc Pricing
Mon-Construction Costs
IMarkups

Annualization

There are also links at a the top of the page that provide quick access to other categories related to the Snapshot.
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w
e © 0
Actions  Help  Log off

Overview Fund Package Overview  Funding: Assign to Items  Contingency Assignment  Typical Sections  Cost Estimate

Cost Estimate Snapshot Summary

v Cost Estimate Snapshot: 23555-Estimate - 001 - Preliminary Design Estimate

Deleting Snapshots

Deleting Snapshots is done using the action menu in the Snapshot Overview page. Locate the Snapshot record to be
removed, click on the arrow at the end of the row and click Delete.

d Dt v

2 Actions b 4
Delete
Exclude from Search Results
Open
Views
Attachments (0)
Links
Tracked Issues

A yellow banner will be displayed at the top of the page and the record row you selected will be shaded in grey. Use
the Save button to confirm deletion of the record.
Multiple Estimate Snapshots and Viewing Available Snapshots

More than one Snapshot of any given Estimate can be taken. This promotes traking changes to an Estimate as it
develops and can help uncover issues that may occur during the process.
1. From the Estimation home page, select the Snapshots link.

I

Bid History Profiles

Concepts

Contingency Assignment Praofiles

Cost Estimates

Item Bid History

Life Cycle Maintenance Schedule Profiles
Planning Groups

Review Reference Profile Recommendations

Typical Section Profiles
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2. This will take you to the ‘Snapshot Overview’ page where you can see all system Snapshots.

Key No. Key No-Estimate 001 Automatic Jared.Holyoak@itd.idaho.gov 03/07/2022 4:22:50 PM v

BD Test BD Test 001 IManual Walter Mills@itd.idaho.gov 03/21/2022 9:30:39 AM v

3. Available Snapshot records are arranged by Entity title and sequence number. Estimates with several Snapshots
will be listed together by sequence number.

12345 12345 Estimate 001 Manual Walter Mills@itd.idaho.gov 03/23/2022 1:55:06 PM v

12345 12345 Estimate 002 Manual Walter. Mills@itd.idaho.gov 04/04/2022 10:43:03 AN v

12345 12345 Estimate 003 Manual Walter Mills@itd.idaho.gov 04/04/2022 10:48:19 A\ v
Support

We will continue to refine these instructions. Please send your input to Ken Sereduk

If you have any questions please ask your group’s Super-user first. If they are not available or don’t have an answer
please contact Ken Sereduk.
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