ENVIRONMENTAL ACTION ITEMS – STORMWATER RUNOFF
ITD avoids and minimizes effects to water quality from construction site stormwater runoff by compliance with 
· the EPA Construction General Permit (CGP), the IDEQ Water Quality Certification of said permit, and the project SWPPP, or 
· an Erosion and Sediment Control Plan (Pollution Prevention Plan) for projects that do not meet the criteria for a CGP.   

The matrix below is a tool to compile an Environmental-Stormwater To-Do list.  Edit as needed. 
See http://itd.idaho.gov/enviro/Stormwater/default.htm for more information.

	
	CIRCUMSTANCE
	SOURCE OF REQUIREMENT
	TASK
	TIMING
	COMMENT

	
	Project with no discharge to waters of the US and/or disturbed area is less than one acre.
	ITD CE Memo 
	· Add Contractor Note (Standard Insert CN – Environmental – Erosion and Sediment Control Plan) requiring an ESCP.
· Optional - Prepare Partial/Draft ESCP for inclusion in bid package.  
	Prior to Final Design Review
	

	
	Project with discharges to Waters of the US and one or more acres of ground disturbance
	Construction
General Permit (CGP)  
	· Add Contractor Note (Standard Insert CN –Environmental – Construction General Permit) requiring CGP.
· Prepare Draft SWPPP for inclusion in bid package
	Prior to Final Design Review
	

	
	Project that would otherwise need a CGP; 
1 season with 1-5 acres of ground disturbance
	Construction General Permit (CGP)   
	Calculate Low Erosivity Waiver (LEW) factor  
	Prior to Final Design Review
	

	
	Project in MS4 area
	IDEQ 401 WQC of 2012 CGP - Fact Sheet
	Notify MS4 owner of intent to discharge to system.
	Prior to Final Design Review
	

	
	Project with discharge to waters impaired for sedimentation or siltation  
	CGP 9.7.1.6 
	Send map or aerial photo of project area, potential discharge points and associated turbidity sampling locations to IDEQ Regional Office (listed in CGP 9.7.1.8)
	Prior to Final Design Review
	

	
	Project with discharge to waters impaired for sedimentation or siltation  
	CGP 9.7.1.6 
	Include specification for Turbidity Monitoring. See Special Provision available on Stormwater website. 
	Prior to Final Design Review
	

	
	Project with anticipated Winter Shutdown.  
	District decision.
	Insert specification to require winter shutdown. Contractor’s note available on Stromwater website.
	Prior to Final Design Review
	

	
	When using cationic treatment chemicals
	CGP 1.2.4 & 2.1.3.3
	Obtain EPA Approval. See permit for procedure. 
	Prior to Final Design is desirable
	

	
	Project with subsurface controls (infiltration trenches, detention vaults, chambers, drywells, seepage pits, sinkholes, etc
	IDAPA 37.03.03 and CGP 7.2.14.3
	Complete IDWR paperwork and permits for Underground Injection Control Program. Document compliance in the SWPPP. 
	During SWPPP Development. Prior to Final Design.
	

	
	All projects
	NEPA procedures & Change Management
	Review project for changes, in particular changes to disturb acreage that may change the permitting requirement.  Address changes in PSE Reevaluation.
	Final Design Review and PSE Review
	

	
	Project with LEW
	Change Management
	Review LEW for changes to acreages and/or construction window.
	PSE review
	

	
	Project with LEW
	Change Management
	Review LEW for changes to acreages and/or construction window.
	At Pre-con
	

	
	Project with discharge to waters impaired for sedimentation, siltation or nutrients
	CGP
	Send a copy of EPA’s acknowledgement letter of the NOI to IDEQ Regional Office. 
	After EPA Acknowledgement of NOI
	

	
	Project with discharge to waters impaired for sedimentation or siltation  
	CGP 9.7.1.6 
	Monitor Turbidity
	Prior to Ground Disturbance.
While site is not stabilized.
	

	
	
	
	
	
	





Acronyms
CGP – NPDES Construction General Permit
MS4 – Municipal Separate Storm Sewer System (urban areas - currently Treasure Valley, CDA, Pocatello and Idaho Falls  )
LEW – Low Erosive Waiver (of the CGP) 
NOI – Notice of Intent
IDWR – Idaho Department of Water Resources
IDEQ – Idaho Department of Environmental Quality
EPA – Environmental Protection Agency
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